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ES | EXECUTIVE SUMMARY 

Introduction 
The City of Ashland (City) has a long history of successfully and proactively managing its water 
system. The City engaged the services of RH2 Engineering, Inc., (RH2), to prepare a Water Master 
Plan (WMP) update for its water system to reflect several changes to the water supplies from 
completed projects from previous WMP. The WMP includes a study of the entire water system 
from supply to storage and distribution. To aid in the master planning effort, a hydraulic computer 
model was created of the distribution system. The model was used to evaluate the system to 
determine recommendations for capital improvements. A Capital Improvement Plan (CIP) was 
created which provides recommendations for improvements to meet existing and future demands. 
This executive summary provides a brief overview of the WMP findings and results. 

A brief summary of the content of the chapters in the WMP is as follows:  

• The Executive Summary provides a brief summary of the key elements of this WMP. 

• Chapter 1 introduces the reader to the City’s water system, the objectives of the WMP, and 
its organization. 

• Chapter 2 presents the water service area and describes the existing water system.  

• Chapter 3 presents related plans, land use, and population characteristics. 

• Chapter 4 identifies existing water demands and projected future demands. 

• Chapter 5 discusses the water system analyses and existing system deficiencies. 

• Chapter 6 presents the proposed water system improvements with the estimated costs and 
implementation schedule in a CIP. 

• Chapter 7 summarizes the financial status of the water system and presents a plan for 
funding the water system improvements. 

• The Appendices contain additional information that supplements the main chapters of the 
WMP. 

Primary data presented in this WMP came from the City of Ashland and Portland State University 
Population Research Center.  

Existing Water System 
The City owns and operates a potable water system and complies with all regulatory standards for 
managing a public water system in the state of Oregon. In 2018, the City provided water service to 
an average of approximately 8,717 customer connections in approximately 6.6 square miles. The 
2018 population served by the water system was approximately 21,501. 

The City’s primary water supplies are the East and West Forks of Ashland Creek, which are stored in 
Reeder Reservoir and released to the City’s water treatment plant. Supplemental water supply is 
provided by the Talent Irrigation District (TID) and from the Talent-Ashland-Phoenix (TAP) 
Emergency Intertie that conveys water supply from the Medford Water Commission. Water supply 
from Reeder Reservoir and TID is treated at the City’s water treatment plant. At the time of this 
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WMP update, a new water treatment plant is currently in design and planned for construction in 
2020 through 2022.  

A description of the water system is presented in Chapter 1. Water storage is provided by four 
treated water storage/distribution reservoirs that have a total capacity of approximately 6.8 million 
gallons (MG). Because of the varying topography in the City, the water system has 14 pressure 
zones with 31 pressure reducing stations. The system also has four booster pump stations and 
approximately 119 miles of water mains. Detailed descriptions of the City’s water system 
infrastructure can be found in Chapter 2.  

Future Growth 

The City is planning to serve all City customers within the Urban Growth Boundary (UGB) which 
covers 4,954 acres, or 7.7 square miles. Historic and projected populations for the City limits and 
Urban Growth Boundary (UGB) are provided by Portland State University’s Population Research 
Center (PRC) and are shown in Chart ES-1. It is important to note that the latest PRC population 
projections are significantly less than previous water master plan projections and result in lower 
future demand projections. The entire UGB is assumed to be annexed into the City by the end of 
the 20-year planning period, consistent with the City’s Comprehensive Plan. Land use and 
population projections are discussed in more detail in Chapter 3.  

Chart ES-1 
Population Projections 
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Current Water Demands 
Chapter 4 presents the City’s current and projected water demands up to 2040. Since 2010, the 
average day demand (ADD) has ranged from 2.5 to 2.9 million gallons per day (mgd); maximum day 
demand (MDD) ranged from 5.2 to 5.7 mgd. Demands vary with the seasons, typically peaking in 
late July or early August and result in an MDD to ADD peaking factor of 2.0. The City’s water loss is 
estimated to be approximately seven percent. A detailed evaluation of customer water use trends 
is presented in Chapter 4.  

Future Water Demands 
Demand from future customers was estimated by multiplying the projected population growth 
with the per capita demand computation (125 gallons per capita per day) as described in 
Chapter 4. Future demand projections were computed with and without water savings expected 
from implementing the City’s conservation goals: 5 percent by 2020, 15 percent by 2030, and 20 
percent by 2050. Maximum day demand (MDD) was estimated from the projected ADD using a 
peaking factor of 2.0. Table ES-1 presents the projected water demand forecast for the City’s water 
system. The City’s 2040 MDD projection without conservation (4,555 gpm) equates to 
approximately 6.6 mgd, which is significantly less than previous demand projections for the City. 

Table ES-1 
Future Demand Projections 

Description 
Actual Projected1 

20182 2025 
 (+5 yrs) 

2030  
(+10 yrs) 

2040  
(+20 yrs) 

Population Data 

Population in Water Service Area 21,501 22,539 23,196 23,630 

Average Day Demand (gpm) 

Demand without Conservation 2,012 2,183 2,240 2,278 

Demand with Conservation  1,984 1,948 1,939 

Maximum Day Demand (gpm) 

Demand without Conservation 3,854 4,366 4,480 4,555 

Demand with Conservation  3,969 3,896 3,877 
1Projected population data beyond 2018 is based on projected UGB population plus City Limits population. 
2Peak hour demand data for 2018 was approximated using peak hour trends from previous years. 

The evaluation of the water system, as presented in Chapter 5, is based on the 2040 projected 
demands without conservation reductions to ensure that the future system will be sized properly 
to meet all requirements, whether or not additional water use reductions are achieved. However, 
the City will continue to pursue reductions in water use by implementing the current conservation 
program as outlined in the City’s Water Management and Conservation Plan. Chart ES-2 shows a 
graphical representation of MDD projections. 
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Chart ES-2 
Maximum Day Demand Projections 
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NS-3-2. Implement efficiency recommendations from the City facilities water audit.  

The City’s specific goals for meeting these strategies and specific conservation measures are 
discussed in the City’s Water Management and Conservation Plan.  

Water System Analysis 

The following summarizes the overall water system challenges and recommendations identified in 
this WMP. These issues are evaluated in Chapter 5 and recommendations are provided in the 
Capital Improvement Plan (CIP) in Chapter 6 (see also Table ES-2). 

Challenge 1: Moving from a Gravity System to a Partial Gravity System 

The majority of the City’s customers are currently served entirely through a gravity supply system. 
With construction of the new WTP, located lower in elevation than the existing plant, 
approximately half of the City’s supply will need to be boosted through a new booster pump 
station. The size of this pump station and ongoing pumping costs can be reduced by reducing 
demands in the high-pressure zones. Recommendations in Chapter 5 include reducing the use of 
pressure regulating valves (PRVs) that supply water from higher zones to lower zones by improving 
transmission capacity in Granite Zone 1 and adjusting PRV settings. Eventually extending the 
Granite Zone 1 piping to low elevation customers to the far east of the City is also recommended to 
reduce reliance on the boosted Crowson Zones. These changes reduce the future required capacity 
of the WTP to Crowson Booster Pump Station from 4,219 gpm to 1,624 gpm (approximately 60 
percent).  

Challenge 2: Granite Reservoir is Aging and in a Poor Location 

The Granite Reservoir is in poor condition and requires major improvements to remain functional 
and safe. However, the reservoir is critical to system operations in for the Granite pressure zones. 
Abandoning the reservoir and constructing a new 0.85-million-gallon reservoir in the northwest of 
the City is recommended. This location is ideal for compatibility with the operations of the TAP 
Emergency Supply into Granite Zone 1. With construction of one or two new clearwells at the new 
WTP site, the storage volume for the new reservoir can be less than the existing reservoir.  

Challenge 3: Oversized Alsing Reservoir 

For many years the City has dealt with water quality challenges in the Alsing Reservoir, which is 
oversized for its current service area. As previously recommended, expanding the customers to 
which the reservoir supplies can resolve this issue. Chapter 5 recommends specific valve 
adjustments and new PRVs to expand the Alsing Reservoir service area.  

Challenge 4: Fire Flow Deficiencies at Highest Customers (Park Estates and South Mountain) 

Despite construction of the new Park Estates Booster Pump Station (BPS), the water system cannot 
yet provide the anticipated fire flows of 2,000 gpm to hydrants in the boosted pressure zone 
(Crowson Zone 8). This is because the 8-inch pipes serving the area are undersized for this amount 
of flow. Chapter 5 includes recommendations for increasing the pipe sizes to meet the fire flow 
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goals and additional rezoning of the South Mountain pressure zones to provide adequate pressure 
to high elevation customers. 

Challenge 5: TAP Emergency Supply Cannot Reach Crowson Zone 

The TAP Booster Pump Station can supply water during an emergency to customers in the Granite 
Zones, which comprise approximately half of all system demands, but cannot boost water as high 
as the Crowson Zones. Chapter 5 recommends a new 1,000 gpm Granite-to-WTP BPS that will 
boost TAP Emergency Supply water to the WTP Clearwell, where it can then be boosted to the 
Crowson Zones using the new WTP to Crowson BPS.  

Challenge 6: Pressure Extremes in Many Locations 

Due to the large variation in elevations within each pressure zone, the water system has many 
locations of low and very high pressures. Chapter 5 includes recommendations for rezoning and 
future rezoning studies to address the pressure extremes.  

Challenge 7: Inability to Meet Higher Fire Flow Standards 

Many neighborhoods in the water system were originally built for lower fire flow rates; such as 
those with 4-inch diameter pipes. These areas are unable to meet the City’s updated fire flow 
criteria to provide 1,500 gpm in residential areas and 4,000 gpm for non-residential customers. The 
City’s updated hydraulic model was used to evaluate pipe improvements throughout the City to 
resolve fire flow deficiencies. Chapters 5 and 6 summarize and prioritize these projects. 

Challenge 8: Potential Storage Deficiency 

Storage volume evaluations in the past have identified storage deficiencies in the Crowson and 
Granite Zones. However, these deficiencies are highly dependent on the emergency scenario for 
which the City is planning. By adjusting the emergency storage volume criterion to account for the 
City’s new redundant and reliable supply sources, the storage requirements can be reduced. 
Chapter 5 summarizes the storage recommendations, including replacement of storage in Granite 
Zone 1.  

Challenge 9: Many Aging, Undersized Pipes 

Despite the City’s ongoing pipe replacements, many pipes in the water system are aging and are 
undersized for current day pressure criteria. Several pipe capacity improvements were evaluated 
using the hydraulic model. Recommended improvements are summarized in Chapter 6.  

Recommendations and Capital Improvement Plan 

Chapter 6 presents the recommended CIP for meeting the City’s level of service goals of continuing 
to provide safe, reliable water to current and future customers. The proposed CIP projects were 
developed from the system analysis (Chapter 5), as well as meetings with City staff, to address 
current and future water demand conditions and to sustain system reliability. It is important to 
note that this plan represents the latest decision-making given current conditions and may likely 
change in the future as conditions change.  



CITY OF ASHLAND WATER SYSTEM PLAN  EXECUTIVE SUMMARY 

 
 

J:\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMP EXEC SUMMARY.DOCX (7/15/2020 2:58 PM)  ES-7 

The capital improvement projects are categorized as follows: 

• Supply Improvements 

• Storage Improvements 

• Pump Station Improvements 

• Pipe Improvements 

• Operational Improvements 

• Recommended Studies 

A summary of the City CIP is developed and presented in Table ES-2. This summary provides total 
probable costs, a brief description, and prioritizes each capital improvement based on 
recommended year of implementation. The total CIP is approximately $79M over the next 40 
years, including the $31M new WTP. An additional $12M of capital projects are recommended 
beyond the 40-year time frame, for a total CIP of $91M. Project priorities should be considered 
flexible in order to accommodate concurrent construction during other street opening projects, 
budgetary constraints, specific development projects, and other factors that may affect project 
implementation. Further detail about the recommended CIP projects is presented in Chapter 6. 

Financial Analysis 

Hansford Economic Consulting (HEC) performed a financial analysis to assess the ability of the City 
to finance the recommendations in this WMP. The analysis reviewed water rates and operating 
forecasts to identify funding gaps and make recommendations to fully fund the CIP. The study 
indicates that the City should increase their billing rates for ¾-inch meters consuming 1,000 cubic 
feet in a month by 4 percent by 2020. 

It is recommended that the City: 

1. Minimize the need for borrowing or sale of bonds to fund water infrastructure by 
strategically timing commencement of projects and by raising SDCs and rates sufficiently in 
advance of the need to start projects. 

2. Plan for 4.0 percent rate increases for the next three years, and 4.0 to 4.5 percent per year 
rate increases thereafter, depending on actual revenues realized and cost of service needs. 

3. Adjust the water SDCs as soon as possible to account for the revised CIP contained in this 
2019 Water Master Plan Update. 

4. Review available cash in the water fund annually for planned capital expenditures and 
adjust SDCs and rates as necessary. 

5. Continue to maintain reserves of at least 2 months of revenues and one year of debt service 
for unforeseen costs, revenue shortfalls due to drought, emergency repairs, and so forth. 



 



Table ES-2

Proposed Water System Capital Improvement Plan

11/5/2019

MID-TERM LONG-TERM

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30-39 FY40+

S-1 Dam Safety Improvements  $         4,800,000 300,000$        500,000$           2,000,000$         2,000,000$         13% SDC Eligibility provided in City's approved CIP

S-2 Ashland (TID) Canal Piping Project  $         3,500,000 500,000$        1,500,000$        1,500,000$         66% SDC Eligibility provided in City's approved CIP

S-3 East and West Forks Transmission Line Rehabilitation
 $         2,123,000 360,000$        1,763,000$        0%

SDC Eligibility provided in City's approved CIP

S-4 Reeder Reservoir Intake Repairs  $            131,500 24,490$          107,010$           0% SDC Eligibility provided in City's approved CIP

S-5 Reeder Reservoir Sediment Removal  $         1,680,000 140,000$        140,000$            140,000$         140,000$             560,000$             560,000$            75% SDC Eligibility provided in City's approved CIP

S-6 7.5 MGD Water Treatment Plant  $       30,700,000 3,900,000$     13,150,000$      13,650,000$       10% Additional ERUs represent 10% of all future ERUs

S-7 WTP Backwash Recovery System  $         2,800,000 2,800,000$          10% Additional ERUs represent 10% of all future ERUs

S-8 TAP System Improvements

 $             50,000 50,000$          10%

$50,000 is an estimated cost for the ODOT Bridge replacement project. 

Additional projects will be required beyond this project and estimated costs are 

unknown. 

S-9 Deferred WTP Improvement Projects  $         2,500,000 1,000,000$      1,500,000$          10% City provided cost estimates and approximate timing.

Total Supply Projects  $       48,284,500  $    5,274,490  $     17,020,010  $       17,150,000  $        2,140,000  $                  -    $                  -    $        140,000  $     1,000,000  $                  -    $            140,000  $         4,860,000  $           560,000 

ST-1 New 0.85-MG Granite Zone Reservoir  $         2,800,000 2,800,000$          33% Timing within 10 years so Granite Reservoir can be taken offline

Total Storage Projects  $         2,800,000  $                -    $                    -    $                     -    $                     -    $                  -    $                  -    $                  -    $                  -    $                  -    $                      -    $         2,800,000  $                    -   

PS-1 TAP BPS Backup Power  $            410,000 60,000$              350,000$         10%

PS-2 Hillview BPS Replacement
 $         1,500,000 375,000$         1,125,000$      8%

Replaces aging pump station and increases capacity to serve expanded Alsing 

Reservoir Service Area.

PS-3 Granite to WTP BPS

 $            569,000 569,000$             10%

Provides the ability to boost the TAP Supply to the WTP where it can be boosted 

to serve all other Zones. City has the ability to use an emergency pump to boost 

between zones until this pump station is constructed.

Total Pumping Projects  $         2,479,000  $                -    $                    -    $                     -    $             60,000  $        350,000  $                  -    $        375,000  $     1,125,000  $                  -    $                      -    $            569,000  $                    -   

AP-1 to     

AP-25

Annual Pipe Replacement
 $         9,000,000  $       300,000  $          300,000  $            300,000  $           300,000  $        300,000  $        300,000  $        300,000  $        300,000  $        300,000  $            300,000 3,000,000$          3,000,000$         10%

Annual pipe replacement for aging and/or undersized pipes. 

P-1 to P-32 Distribution Pipe Projects
 $       15,501,500  $       472,000  $          998,000  $            194,000  $           100,000  $        467,000  $        507,000  $     1,418,000  $        311,000  $     1,386,000  $            560,000  $         7,066,500  $        2,022,000 10%

Recommended distribution projects to meet the City's pressure and fire flow 

criteria.

T1-T5 Transmission Pipe Projects
 $         8,972,000  $                -    $                    -    $                     -    $                     -    $        117,000  $        467,000  $                  -    $                  -    $                  -    $                      -    $         2,234,000  $        6,154,000 80%

Recommended transmission projects for improving fire flow and for serving new 

growth.

Total Pipe Projects  $       33,473,500  $       772,000  $       1,298,000  $            494,000  $           400,000  $        884,000  $     1,274,000  $     1,718,000  $        611,000  $     1,686,000  $            860,000  $       12,300,500  $      11,176,000 

OM-1
Tolman Creek Road PRV Station

 $             75,000 75,000$           
8%

Recommended for Alsing Reservoir Service Area Expansion; to be done 

concurrently with Hillview BPS Replacement

OM-2 Hydrant Replacement Program  $         2,240,000 -$               -$                   80,000$              80,000$              80,000$           80,000$           80,000$           80,000$           80,000$           80,000$               1,600,000$          0% Assumes 10 hydrants for first 10 years; 20 hydrants per year after that.

OM-3 Telemetry Upgrades  $             80,000 80,000$           10%

OM-4 AMI/AMR Evaluation  $             60,000 60,000$           10%

OM-5 Pipe Connection/PRV Adjustments from Rezone Studies  $            200,000 200,000$             0%

OM-6 Clay St and Tolman Creek Road PRV Stations  $            150,000 150,000$             10% Recommended to reduce pressures in lower Crowson Zone 6. 

OM-7 Pressure Relief Valves
 TBD TBD

10%

Identify appropriate locations and install pressure relief valves to alleviate high 

pressure neighborhoods.

Total O&M Projects  $         2,805,000  $                -    $                    -    $             80,000  $             80,000  $        160,000  $        140,000  $          80,000  $        155,000  $          80,000  $              80,000  $         1,950,000  $                    -   

RS-1 TAP Water Master Plan & Future Updates  $            150,000 50,000$          50,000$               50,000$              10%

RS-2 Risk and Resilience Assessment and Emergency Response 

Plan
 $            150,000 150,000$           10%

RS-3 Rezoning Study  $             50,000 50,000$               10%

RS-4 Water Master Plan Updates  $            600,000 100,000$         250,000$             250,000$            100%

Total Recommended Studies  $            950,000  $         50,000  $          150,000  $                     -    $                     -    $                  -    $                  -    $        100,000  $                  -    $                  -    $              50,000  $            300,000  $           300,000 

90,792,000$     6,096,490$  18,468,010$   17,724,000$     2,680,000$      1,394,000$    1,414,000$    2,413,000$    2,891,000$    1,766,000$    1,130,000$       22,779,500$     12,036,000$    

1. Future costs are in 2018 dollars, no adjustment made for inflation.
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1  | INTRODUCTION 

Water System Ownership and Management 
The City of Ashland (City) is a municipal corporation that owns and operates a public water system 
that covers its corporate boundaries. A summary of water system data is shown in Table 1-1. 

Table 1-1 
Water System Ownership Information 

Information Type Description 

System Classification Community 

System Name Ashland Water Department 

County Jackson County 

System ID Number 00047 

Address 90 N. Mountain Avenue, Ashland OR 97520 

Contact Mr. Greg Hunter, Water Treatment Plant Supervisor 

Contact Phone Number (541)488-5346 

Overview of Existing System 
In 2018, the City provided water service to an average of approximately 8,717 customer 
connections, or 14,750 equivalent residential units (ERUs), within the City’s water service area. The 
City limits comprise an area of approximately 6.58 square miles, which also represents the water 
service area. The 2018 population served by the water system was approximately 21,501. 

The City’s water supply is currently provided by Reeder Reservoir with supplemental water supply 
provided by the Talent Irrigation District (TID) and from the Talent-Ashland-Phoenix (TAP) 
“Emergency” Intertie that conveys water supply from the Medford Water Commission (MWC). 
Water supply from Reeder Reservoir and TID is treated at the City’s Water Treatment Plant. Water 
supply from MWC is rechlorinated at the TAP booster pump station (BPS). 

Water storage is provided by four treated water storage/distribution reservoirs that have a total 
capacity of approximately 6.8 million gallons (MG). In addition, the City’s water system has 14 
pressure zones with 31 pressure reducing stations. The system also has 4 booster pump stations 
and approximately 119 miles of water main. A tabular summary of the 2018 water system data is 
shown in Table 1-2. 
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Table 1-2  
2018 Water System Data 

Description Data 

Water Service Population 21,501 

Existing Water Service Area 6.58 Square Miles 

Total Connections 8,717 

Total ERUs 14,750 

Demand per ERU 180 Gallons Per Day 

Annual Consumption 970,848,207 Gallons 

Average Day Demand (ADD) 2.90 MGD 

Maximum Day/Average Day Demand Factor 1.92 

Peak Hour/Peak Day Demand Factor 2.38 

Number of Pressure zones 14 

Number of Sources and Total Capacity1 3 (10.0 MGD) 

Number of Storage Tanks and Total Capacity 4 (6.8 MG) 

Number of Pump Stations 4 

Number of Pressure Reducing Valve Stations 31 

Total Length of Water Main 119 Miles 

1Does not include TID emergency supply. 

Authorization and Purpose 
In accordance with Oregon Administrative Rules (OAR 333-61-060), this Water Master Plan (WMP) 
was developed to satisfy the City’s requirements for planning by the Oregon Health Authority. The 
previous WMP was completed in 2012. The purpose of this updated WMP is as follows: 

• To evaluate existing water demand data and project future water demands; 

• To analyze the existing water system to determine if it meets minimum requirements and 
the City’s own policies, level of service goals and design criteria; 

• To identify water system improvements that resolve existing system deficiencies and 
accommodate the system’s future needs for at least 20 years into the future; 

• To prepare a schedule of improvements that meets the goals of the City’s financial program; 

• To document the City’s existing water rights, their current status, and future requirements; 

• To evaluate past water quality and identify water quality improvements, as necessary; and 

• To document the City’s operations and maintenance program including personnel 
requirements. 
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Summary of WMP Contents 
A brief summary of the content of the chapters in the WMP is as follows:  

• The Executive Summary provides a brief summary of the key elements of this WMP. 

• Chapter 1 introduces the reader to the City’s water system, the objectives of the WMP, and 
its organization. 

• Chapter 2 presents the water service area and describes the existing water system.  

• Chapter 3 presents related plans, land use, and population characteristics. 

• Chapter 4 identifies existing water demands and projected future demands. 

• Chapter 5 discusses the water system analyses and existing system deficiencies. 

• Chapter 6 presents the proposed water system improvements, and estimated costs and 
implementation schedule in a CIP. 

• Chapter 7 summarizes the financial status of the water system and presents a plan for 
funding the water system improvements. 

• The Appendices contain additional information and plans that supplement the main 
chapters of the WMP. 

Definition of Terms 
The following terms are used throughout this WMP. 

Consumption: The true volume of water used by the water system’s customers. The volume is 
measured at each customer's connection to the distribution system. 

Cross Connection: A physical arrangement that connects a public water system, directly or 
indirectly, with facilities that could present the potential for contaminating the public water 
system. 

Demand: The quantity of water required from a water supply source over a period of time to meet 
the needs of domestic, irrigation, commercial, industrial, and public uses, and provide enough 
water to supply firefighting, system losses, and miscellaneous water uses such as hydrant flushing 
and non-revenue water uses. Demands are normally discussed in terms of flow rate, such as million 
gallons per day (MGD) or gallons per minute (gpm) and are described in terms of a volume of water 
delivered during a certain time period. Flow rates pertinent to the analysis and design of water 
systems are as follows: 

• Average Day Demand (ADD): The total amount of water delivered to the system in a year 
divided by the number of days in the year.  

• Maximum Day Demand (MDD): The maximum amount of water delivered to the system 
during a 24-hour time period of a given year. 

• Peak Hour Demand (PHD): The maximum amount of water delivered to the system, 
excluding fire flow, during a 1-hour time period of a given year. A system’s peak hour 
demand usually occurs during the same day as the MDD. 
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Equivalent Residential Units (ERUs): One ERU represents the amount of water used by one 
single-family residence for a specific water system. The demand of other customer classes can be 
expressed in terms of ERUs by dividing the demand of each of the other customer classes by the 
demand represented by one ERU. 

Fire Flow: The rate of flow of water required during firefighting, which is usually expressed in terms 
of gpm. 

Head: A measure of pressure or force exerted by water. Head is measured in feet and can be 
converted to pounds per square inch (psi) by dividing feet by 2.31. 

Headloss: Pressure reduction resulting from pipeline wall friction, bends, physical restrictions, or 
obstructions. 

Hydraulic Elevation: The height of a free water surface above a defined datum; the height above 
the ground to which water in a pressure pipeline would rise in a vertical open-end pipe. 

Maximum Contaminant Level (MCL): The maximum permissible level of contaminant in the water 
that the purveyor delivers to any public water system user. 

Pressure Zone: A portion of the water system that operates from sources at a common hydraulic 
elevation. For example, the 2170 Granite Zone 1 refers to one of the City’s primary pressure zones, 
which has a reservoir with an overflow elevation of 2,170 feet. 

Purveyor: An agency, subdivision of the state, municipal corporation, firm, company, mutual or 
cooperative association, institution, partnership, or persons or other entity owning or operating a 
public water system. Purveyor also means the authorized agents of such entities. 

Supply: Water that is delivered to a water system by one or more supply facilities, which may 
consist of supply stations, booster pump stations, interties, springs, and wells. 

Storage: Water that is “stored” in a reservoir to supplement the supply facilities of a system and 
provide water supply for emergency conditions. Storage is broken down into the following three 
components, which are defined and discussed in more detail in Chapter 5: operational storage, 
emergency storage and fire flow storage. 

Water Loss: Water that is measured as going into the distribution system but not metered as going 
out of the system. 



CITY OF ASHLAND WATER SYSTEM PLAN  INTRODUCTION 

 
 

Z:\BOTHELL\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH1.DOCX (8/20/2019 2:21 PM) 1-5  

List of Abbreviations 
The abbreviations listed in Table 1-3 are used throughout this WMP. 

Table 1-3  
Abbreviations 

Abbreviation Description 

ACS American Community Survey 

ADD Average Day Demand 

AWWA American Water Works Association 

BPS Booster Pump Station 

CCR Consumer Confidence Report 

CIP Capital Improvement Program 

City City of Ashland 

County Jackson County 

DBP Disinfection Byproduct 

DLCD Department of Land Conservation and Development 

EPA U.S. Environmental Protection Agency 

ERU Equivalent Residential Unit 

fps Feet per second 

gpd Gallons per day 

gpm Gallons per minute 

HDPE High Density Polyethylene 

hp Horsepower 

MCL Maximum Contaminant Level 

MCLG Maximum Contaminant Level Goal 

MDD Maximum Day Demand 

MG Million Gallons 

MGD Million Gallons per Day 

mg/L Milligrams per Liter 

MWC Medford Water Commission 

OAR Oregon Administrative Rules 

OHD Oregon Health Division 

PHD Peak Hour Demand 
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Abbreviation Description 

PRV Pressure Reducing Valve 

PRV Pressure Relief Valve 

psi Pounds per square inch 

PVC Polyvinyl Chloride 

SCADA Supervisory Control and Data Acquisition  

SDWA Safe Drinking Water Act 

SEPA State Environmental Policy Act 

SOC Synthetic Organic Chemical 

SWTR Surface Water Treatment Rule 

TAP Talent-Ashland-Phoenix Partnership 

TID Talent Irrigation District 

UGB Urban Growth Boundary 

USGS United States Geological Survey 

VOC Volatile Organic Chemical 

WMP Water Master Plan 

WTP Water Treatment Plant 

WUE Water Use Efficiency 
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2  | WATER SYSTEM DESCRIPTION 

Introduction 
This chapter describes the City’s existing and future water service areas and water service 
agreements and provides a thorough description of the water system and its individual 
components. The results of the evaluation and analyses of the existing water system are presented 
in Chapter 5. 

Water Service Area 

History 

The City’s primary source of raw water is the Ashland Creek watershed. In 1887 through 1890, the 
City installed its first water works and pipe network to serve the City’s early settlers. In 1909, piping 
was installed to deliver water to town from the East and West Forks of Ashland Creek. In 1928, the 
City constructed Hosler Dam at the confluence of the West and East Forks of Ashland Creek. Reeder 
Reservoir, the resulting impoundment, provides 280 MG of storage for the City’s water supply. 
Water from the reservoir is conveyed to the City’s WTP located along Ashland Creek, approximately 
1 mile below Reeder Reservoir. The City has an agreement with the TID to provide irrigation water 
that can be treated in drought years. When needed, TID water is pumped from Ashland Canal by 
the City’s Terrace Street Pump Station up to the WTP, where it is treated with the Ashland Creek 
Supply. In 2016, construction of permanent facilities was completed to enable supply from the 
MWC to be conveyed to the City via a partnership with the cities of Talent and Phoenix; otherwise 
known as the TAP Supply System or TAP Intertie.   

Existing Water Service Area 

The City’s existing water service area is roughly equivalent to its City limits with some water 
services outside the City limit boundary. The City limits cover an area of approximately 6.58 square 
miles with an Urban Growth Boundary of 7.40 square miles. The existing water service area is 
shown on Figure 2-1. The existing service area is approximately bordered by Interstate 5 (I-5) to the 
north, by the topography of the Siskiyou Mountain Range to the south and the west, Highway 66 to 
the east, with Highway 99 cutting through the middle of the City. Along the north-south axis of the 
system, the existing retail water service area is approximately 2.6 miles long. Along the east-west 
axis, the existing retail water service area varies from 1.9 to 3.8 miles wide.  

Along with the water service area, Ashland’s city limits and urban growth boundary (UGB) are 
shown in Figure 2-1.  

Future Water Service Area 

The City’s UGB includes most areas of the existing water service area, as well as additional area to 
the northwest near the TAP Booster Pump Station (BPS) and areas to the southwest to Tolman and 
Neil Creeks. In order for customers or properties to be provided water, their property must be 
annexed into the City (although the City does have a resolution that defines the process to allow 
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water service to customers with failed wells in Ashland Municipal Code 14.04.060). The UGB is 
approximately 7.40 square miles and is shown on Figure 2-1. 

Topography 

The topography of the existing service area is generally rising in elevation from the northwest 
corners to the southern side of the city, with the highest elevations being the hillsides southwest of 
the Granite Reservoir. Service area elevations range from approximately 1,700 feet above sea level 
in the northwest to approximately 2,800 above sea level feet in the southwest portion of the 
service area. The City’s system is located within the Rogue River watershed. 

Inventory of Existing Water Facilities 
This section provides a detailed description of the existing water system and the current operation 
of the facilities. The analysis of the existing water facilities is presented in Chapter 6. 

Pressure Zones 

The City’s highest and lowest elevation customers are separated by approximately 1,100 feet. The 
wide elevation range requires the water pressure be increased or reduced to maintain pressures 
that are safe and sufficient to meet the flow requirements of the system. The City achieves this by 
dividing the water system into four major service areas (named after the storage facilities that 
serve them), each of which contains several pressure zones as shown in Figure 2-1. The hydraulic 
grade in each pressure zone is regulated by reservoir levels, pressure reducing station settings, 
pump station settings, or a combination of these, as illustrated in the hydraulic profile (Figure 2-2).  

The Granite service area is comprised of three different pressure zones: 2170 Granite Zone 1;  
1980 Granite Zone 2; and 2060 Granite Zone 3. The 2170 Granite Zone 1 is supplied in the 
southwest from the Granite Reservoir and the TAP BPS. The 2170 Granite Zone 1 serves customers 
within an elevation range of approximately 1,800 feet to 2,600 feet, and is situated between the 
northwest portion of the City to Clay Street at its most eastern point. The 2170 Granite Zone 1 has 
six pressure reducing valves (PRVs) supplying water to the two lower 1980 and 2060 Granite Zones.  

The 1980 Granite Zone 2 is supplied by five PRVs from the 2170 Granite Zone 1 and three other 
PRVs from the 2060 Granite Zone 3. The 1980 Granite Zone 2 serves customers within an elevation 
range of approximately 1,700 feet to 1,840 feet, and is the most northerly pressure zone. The  
1980 Granite Zone 2 is predominantly located between the railroad to the west and Patton Lane to 
the east.  

The 2060 Granite Zone 3 is located just east of the 1980 Granite Zone 2 on Patton Lane and north 
of the 2170 Granite Zone 1 on Clear Creek Drive. The 2060 Granite Zone 3 is supplied by two PRVs 
from the 2170 Granite Zone 1, which establish pressures in the zone. The 2060 Granite Zone 3 
currently serves customers within an elevation range of approximately 1,740 feet to 1,840 feet.  

The large Crowson service area is comprised of 8 separate pressure zones: the 2425 Crowson  
Zone 1; 2200 Crowson Zone 2; 2270 Crowson Zone 3; 2640 Crowson Zone 4; 2270 Crowson Zone 5; 
2290 Crowson Zone 6; 2570 Crowson Zone 7; and 2610 Crowson Zone 8.  
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The 2425 Crowson Zone 1 has two separate sections divided by a small sliver of the 2170 Granite 
Zone 1. The westerly section of the zone is directly supplied by the WTP, while the other section of 
the pressure zone is indirectly supplied by the WTP via the Crowson Reservoir. The 2425 Crowson 
Zone 1 serves customers within an elevation range of approximately 2,080 feet to 2,440 feet. The 
2425 Crowson Zone 1 has 12 PRVs supplying water to lower zones: 4 PRVs provide water to the 
2170 Granite Zone 1, 1 PRV provides water to the 2270 Crowson Zone 5, 2 PRVs provide water to 
the 2270 Crowson Zone 3, 4 PRVs provide water to the 2290 Crowson Zone 6; and 1 PRV provides 
water to the 2200 Crowson Zone 2. Two PRVs can supply the 2425 Granite Zone 1 from the 2559 
Alsing Zone 1. 

The 2200 Crowson Zone 2 is supplied with water from two PRVs; one from the 2425 Crowson  
Zone 1 and one from the 2290 Crowson Zone 6. The 2200 Crowson Zone 2 is the eastern most 
pressure zone, located between I-5 and Hidden Lane. The 2200 Crowson Zone 2 serves customers 
within elevations between approximately 1,800 feet and 2,120 feet.  

The 2270 Crowson Zone 3 is supplied by two PRVs from the 2425 Crowson Zone 1, which establish 
pressures in the zone. The 2270 Crowson Zone 3 serves customers in an elevation range between 
approximately 1,960 feet and 2,160 feet. The 2270 Crowson Zone 3 is located just east of Ashland 
Creek, between Iowa Street to the south and Hargadine Street to the north.  

The 2640 Crowson Zone 4 is a small zone supplied with water from the South Mountain Booster 
Pump Station. The 2640 Crowson Zone 4 serves customers within an elevation range of 
approximately 2,340 feet and 2,480 feet, just south of Emma Street and north of Pinecrest Terrace. 

The 2270 Crowson Zone 5 is a very small pressure zone consisting of one small section of Harmony 
Lane, serving customers between Siskiyou Boulevard and Lit Way. The 2270 Crowson Zone 5 is 
supplied water from one PRV from the 2425 Crowson Zone 1 and serves customers within an 
elevation range of approximately 2,040 feet and 2,060 feet.  

The 2290 Crowson Zone 6 is provided water through the 2425 Crowson Zone 1 by four pressure 
reducing valves. The pressures in this zone are established by these four PRVs. The 2290 Crowson 
Zone 6 currently serves customers between the elevations of approximately 1,880 feet to  
2,080 feet.  

The 2570 Crowson Zone 7 is located just east of 2610 Crowson Zone 8, which supplies the zone 
from a single PRV. The 2570 Crowson Zone 7 serves customers between an elevation range of 
approximately 2,240 feet and 2,340 feet.  

The 2610 Crowson Zone 8 is located towards the southwest corner of the City. The 2610 Crowson 
Zone 8 is provided water directly from the Park Estates Booster Pump Station and the Crowson 
Reservoir. This zone serves customers in an elevation range of approximately 2,320 feet to  
2,600 feet. The 2610 Crowson Zone 8 serves customers predominantly along Ashland Loop Road 
and Morton Street. 

The Fallon service area consists of only two smaller pressure zones on the west side of the City: the 
2586 Fallon Zone 1 and the 2470 Fallon Zone 2. The 2586 Fallon Zone 1 is located between 
Creekside Road and Strawberry Lane. The Fallon Reservoir serves the 2586 Fallon Zone 1, which is 
supplied from the Strawberry Booster Pump Station. This zone serves customers at an elevation 
range of approximately 2,280 feet to 2,580 feet.  
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The last Fallon pressure zone is the 2470 Fallon Zone 2, which is located between the  
2425 Crowson Zone 1 and the 2586 Fallon Zone 1. The 2470 Crowson Zone 2 serves customers in 
an elevation range of approximately 2,200 feet to 2,470 feet and is supplied water from the  
2586 Fallon Zone 1 by one PRV.   

The Alsing service area also consists of only one pressure zone. The 2559 Alsing Zone 1 is located at 
the south end of the City between Leonard Street and Tolman Creek Road. The Alsing Reservoir 
serves the 2559 Alsing Zone 1, which is supplied by the Hillview Booster Pump Station. This zone 
serves customers within an elevation range of approximately 2,160 feet and 2,560 feet.  

Supply Facilities 

Introduction 

The City’s primary source of raw water is the Ashland Creek watershed. In 1928, the City 
constructed Hosler Dam at the confluence of the West and East Forks of Ashland Creek. Reeder 
Reservoir, the resulting impoundment, provides 280 MG of storage for the City’s water supply. 
Water from the reservoir is conveyed to the City’s WTP through a 24-inch diameter raw water 
transmission line. Treated water is conveyed to the City in a 30-inch diameter transmission line. 

The City also has an agreement with the Talent Irrigation District (TID) to provide additional supply. 
The TID supply is typically used only in drought years. When needed, TID water is pumped from the 
Ashland Canal by the City’s Terrace Street Pump Station to the WTP, where it is treated.  

A third supply is the City’s TAP Intertie. The TAP Supply System delivers treated water from the 
Medford Water Commission to the City’s TAP BPS. At this location, the water is chlorinated and 
boosted to the 2170 Granite Zone 1 through 16-inch piping in Highway 99.   

A summary of the City’s sources of supply is shown in Table 2-1.   
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Table 2-1  
Supply Facilities Summary 

Facility Pressure Zone Use 

Existing 
Pumping 
Capacity 

(gpm) Water Treatment 

Reeder Reservoir 2425 Crowson Zone 1 Active N/A Flocculation, Filtration, Disinfection 

TID Intertie 2425 Crowson Zone 1 Active 2,250 Flocculation, Filtration, Disinfection 

TAP Intertie 2170 Granite Zone 1 Active 1,730 Booster Chlorine System 

Water Treatment  

Water Treatment Plant 

The City’s WTP is located along Ashland Creek, 
approximately 1 mile below Reeder Reservoir. The 
WTP has a capacity of approximately 7.5 MGD, 
based on the plant’s historical performance and 
input from operations staff. Prior to 1948, 
screening and chlorination were the only 
treatment given to Ashland Creek water. In 1948, a 
rapid sand filtration plant was built adjacent to the 
power generating facility, utilizing alum as a 
coagulant and lime for pH control. The WTP was 
converted to a high rate filtration plant in the  
mid-1960s.  

The treatment process now consists of flocculation, filtration, and disinfection. Water flows into 
the treatment plant from a combination of three sources: 1) diversion water from the power 
generator; 2) direct flows from Ashland Creek; and, 3) flows from the TID via the Ashland Canal and 
Terrace St Pump Station. The water flows through a flash mixing process, then to the flocculation 
basins. The high rate filtration plant continues utilizing alum as a coagulant to aid particle 
agglomeration and soda ash for alkalinity adjustment and pH control. A chlorine solution is fed 
immediately ahead of the flocculation tanks. The chlorine feed is adjusted in response to the water 
temperature. Following flocculation, the water flows through the filter beds and then into a 
168,000-gallon clear well where the water is chlorinated and distributed to the system.  

Alum, sodium hypochlorite, soda ash, and activated carbon can be mixed with the raw water in the 
flash mixing tank as part of the treatment process to aid in the removal of solid particles and other 
contaminates. The activated carbon is used only when TID water is included in the system and the 
color is high. The activated carbon absorbs the organic material in the raw TID water, which 
improves color, taste, and odor.  

Ashland Creek WTP 
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Mechanical flocculators are installed in the flocculation basins. Sediment from the flocculation 
chamber and the filter backwash waste is piped to a sludge lagoon. The six filters contain a dual 
media filter material of sand and anthracite coal. These filters remove the remaining particles in 
the water before it enters the clear well. Backwash water for the filters is pumped from the clear 
well.  

Water Supply  

Reeder Reservoir 

Reeder Reservoir, created by Hosler Dam, is 
located approximately one mile upstream of the 
WTP at the confluence of the West and East 
Forks of Ashland Creek. The reservoir has a 
resulting impoundment of 280 MG of storage 
for the City’s raw water supply. Water from the 
reservoir is conveyed to the City’s WTP through 
a 24-inch diameter raw water transmission line.  

TID Pump Station/Ashland Canal 

The City has an agreement with TID to provide 
additional supply. The TID supply is typically 
used only in drought years. When needed, TID 
water is pumped from the Ashland Canal by the 
City’s Terrace Street Pump Station up to the 
WTP, where it is treated with the Ashland 
Creek supply. To date, use of the Ashland Canal 
at the WTP has been for short periods only and 
has been accomplished with the City’s current 
staffing level. However, in future years, the 
Ashland Canal may be used more frequently 
and for longer durations (due to anticipated 
climate and drought conditions).  

TAP Intertie 

A partnership was created in 1997 between the cities of Talent, Ashland, and Phoenix to supply 
water to these jurisdictions from the MWC. MWC water is purchased by each city in the 
partnership and delivered to Phoenix and Talent via the Regional Booster Pump Station, located 
north of Phoenix. A 24-inch transmission main conveys water supply from Phoenix to Talent. In 
Talent, water is boosted at the Talent Booster Pump Station to meet the pressure requirements of 
the Talent water system. When needed, supply to Ashland is conveyed through the Talent BPS 
discharge piping, then through a 16-inch transmission main and the TAP BPS to Ashland’s 2170 
Granite Zone 1. 

Reeder Reservoir 

              Terrace Street Pump Station 
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The TAP BPS was completed in 2016 and is 
located at 2073 W. Jackson Road near the 
northwesterly boundary of the City. The TAP 
BPS consist of two vertical turbine centrifugal 
pumps with a nominal installed capacity of 3.2 
MGD (2,250 gpm) and a firm capacity of 2.0 
MGD (1,400 gpm). There are provisions for a 
third pump to provide an ultimate firm 
capacity of 3.2 MGD (2,250 gpm). The station 
is equipped with a booster chlorine system. 
The pump station and booster chlorination 
facility are controlled by an onsite 
programmable logic controller PLC. Operation, status, and set points can be viewed and adjusted at 
the station. The station can also be monitored and controlled by the City’s supervisory control and 
data acquisition (SCADA) control system.  

TAP BPS 

Rig 
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Pump Station Facilities 

The City’s water system has four booster pump station facilities that provide supply to the  
2559 Alsing Zone 1, 2640 Crowson Zone 4, 2586 Fallon Zone 1, and 2610 Crowson Zone 8. A 
summary of the pumping facilities is shown in Table 2-2, and a detailed description of each facility 
is provided in the following sections.  

Table 2-2  
Booster Pump Facilities Summary 

Pump Station 
Year 

Constructed 
Suction Pressure 

Zone 
Discharge Pressure 

Zone 
Pump 

No. 
Capacity 

(gpm) HP 

Hillview BPS 1984 
2425 Crowson  

Zone 1 

2559 Alsing  

Zone 1 

1 650 30 

2 650 30 

South Mountain BPS Unknown 
2425 Crowson 

Zone 1 

2640 Crowson  

Zone 4 

1 145 15 

2 600 40 

Strawberry BPS 1994 
2425 Crowson  

Zone 1 

2586 Fallon  

Zone 1 

1 200 40 

2 200 40 

Park Estates BPS 2019 
2425 Crowson 

Zone 1 

2610 Crowson  

Zone 1 

1 50 5 

2 152 15 

3 152 15 

4 2000 136 

5 2000 136 

Terrace St BPS 2019 TID Ashland Canal WTP 

1 1215 70 

2 1215 70 

3 1215 70 

Hillview Booster Pump Station 

The Hillview BPS was originally constructed in 1984 to 
supply water to the Alsing Reservoir and maintain 
pressure in the 2559 Alsing Zone 1. The booster station is 
located at the northeast corner of Peachey Road and 
Hillview Drive. The two pumps have a maximum flow rate 
of 650 gallons per minute (gpm) and are powered by 30 
horsepower (hp) motors. The booster pump station has a 
power receptacle to enable connection of a portable 
generator.  

Hillview BPS 
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South Mountain Booster Pump Station 

The South Mountain BPS  is located on the 
corner of Ivy Lane and South Mountain Avenue. 
The South Mountain BPS contains two 
differently sized pumps. The smaller pump has 
a designed flow range of 100 gpm to 145 gpm 
with a 15 hp motor. The larger pump has a 
designed flow range of 400 gpm to 600 gpm 
with a 40 hp motor. The booster pump station 
has an automatic transfer switch to enable use 
of an adjacent generator.  

 

 

 

 

 

Strawberry Booster Pump Station 

The Strawberry BPS was built in 1994 and is located 
near the intersection of Nutley Street and Alnut Street. 
The booster station was designed to convey water to 
the 2586 Fallon Zone 1 and the Fallon Reservoir in the 
hilly northwest area of the City. The two identical 
pumps supply water at a flow rate of 200 gpm and are 
powered by 40 hp motors. The booster pump station 
has a power receptacle to enable connection of a 
portable generator.  

South Mountain BPS 

Strawberry BPS 



CHAPTER 2 CITY OF ASHLAND WATER SYSTEM PLAN 

 

 

2-10 Z:\BOTHELL\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH2.DOCX (11/5/2019 10:22 AM) 

Park Estates Booster Pump Station 

The Park Estates BPS is located next to the Crowson Reservoir at 
the crossing of Ashland Loop Road and Terrace Street. The Park 
Estates BPS was recently replaced to meet future demands and 
provide fire protection to customers at the City’s highest 
elevations. The new pump station includes one small 5 hp duty 
pump on a variable frequency drive motor, two 15 hp pumps on 
variable frequency drive motors to meet peak hour demands, and 
two 136 hp fire pumps to provide fire protection at the City’s 
forest interface. The pumps have premium efficient motors. The 
new Park Estates BPS includes a standby generator and automatic 
transfer switch. The pump station includes telemetry and 
electrical equipment for remote control and monitoring using the 
City’s SCADA system. 

Terrace Street Booster Pump Station 

The Terrace Street BPS is located next to the Crowson Reservoir 
at the crossing of Ashland Loop Road and Terrace Street. The 
Terrace Street BPS was recently built to improve the ability to 
boost TID Ashland Canal water to the existing WTP.  The new 
pump station includes three 70 hp pumps with premium 
efficiency variable frequency drive motors for optimal efficiency. 
The new Terrace Street BPS has a connection for a trailer 
mounted generator, and includes equipment for remote 
operation and monitoring using the City’s SCADA system.  

Park Estates BPS 

Terrace Street BPS 
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Storage Facilities 

The City’s water system has four storage facilities that provide storage to various zones in the 
system. A summary of the storage facilities is shown in Table 2-3, and a detailed description of each 
facility is provided in the following sections.  

Table 2-3  
Storage Facilities Summary 

Reservoir Approximate Location Pressure zone 
Year 
Built 

Capacity 
(MG) 

Diameter 
(feet) 

Base 
Elev. 
(feet) 

Overflow 
Elev. 
(feet) 

Crowson  
Ashland Loop Rd. & 
Terrace St.  

2420 Crowson 
Zone 1 

1928 
2.1 132.62 2,406 2,425 

Alsing  
Morninglight Dr. & 
Greenmeadow Way 

2559 Alsing 
Zone 1 

1984 
2.1 107.0 2,530 2,559 

Fallon Hitt Rd. 
2586 Fallon 
Zone 1 

1994 
0.5 58.0 2,560 2,586 

Granite Granite St.  
2170 Granite 
Zone 1 

1948 

 

2.0 107.0 2,145 2,175 

 

Crowson Reservoir 

The Crowson Reservoir is located at 
the southwest corner of Ashland 
Loop Road and Terrace Street and 
provides storage capacity to the 
eight different Crowson pressure 
zones. The reservoir is supplied by 
the WTP and was originally 
constructed in 1928. Initially, the 
reservoir was not covered. A roof 
was installed in 2001.  

The Crowson Reservoir is a buried concrete storage facility that is 19.9 feet deep with an oval 
shaped cross-sectional area of approximately 13,813 square feet (SF), and a capacity of 2.1 MG. 
The reservoir is surrounded by a gated, 6-foot-tall fence with no barbed wire. The reservoir has a 
ground elevation of 2,406 feet and an overflow elevation of 2,425 feet; however, the storage 
volume provided by the reservoir varies by depth.  

Crowson Reservoir 
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Alsing Reservoir 

Built in 1984, Alsing Reservoir is an above 
ground-storage tank with the with a capacity of 
2.1 MG that stores water for the Alsing pressure 
zones. This reservoir is supplied water through 
the Hillview Booster Pump Station. The Alsing 
Reservoir is located at the end of Alsing 
Reservoir Road between Morninglight Drive and 
Green Meadows Way. The 107-foot-diameter 
reservoir has a base elevation of 2,530 feet and 
an overflow elevation of 2,559 feet. The Alsing 
Reservoir is a concrete storage facility that is 
gated off at the road but is not surrounded by a 
fence.  

Fallon Reservoir 

The Fallon Reservoir was brought online in 1994 and is located at 
183 Hitt Road, about 0.3 miles south of Strawberry Lane. This 
reservoir provides storage for both the 2586 Fallon Zone 1 and 
the 2470 Fallon Zone 2. The Fallon Reservoir is an above-ground 
tank that has the capacity to store approximately 0.5 MG. The 
Fallon Reservoir stands 25.5 feet tall, has a diameter of 58 feet, a 
base elevation of 2,561 feet, and an overflow elevation of  
2,586 feet.  

Water is supplied to the reservoir by the Strawberry Booster 
Pump Station just off the intersection of Nutley Street and Alnut 
Street. 

Granite Reservoir 

The Granite Reservoir is located adjacent to 
Ashland Creek on Granite Street, between 
Ashland Creek Drive and Glenview Drive. The 
reservoir is an above-ground tank with a storage 
capacity of 2.0 MG for all three Granite pressure 
zones and was constructed in 1948.  

The Granite Reservoir operates at 28 feet full, 
has a diameter of 107 feet, a base elevation of 
2,145 feet and an overflow elevation of 2,175 
feet. The reservoir is supplied by a control valve 
that conveys water from the 2425 Crowson Zone 
1. The reservoir can also be supplied by the TAP BPS when the TAP Intertie is operating.  

Alsing Reservoir 

Fallon Reservoir 

Granite Reservoir 
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Distribution and Transmission System 

The City’s water system contains approximately 119 miles of water main ranging in size from 2 
inches to 30 inches. As shown in Table 2-4, most of the water main (approximately 80 percent) 
within the system is 8 inches in diameter or smaller. The remaining 20 percent of the water main is 
10 inches in diameter or larger.  

Table 2-4  
Water Main Diameter Inventory 

Diameter 
(inches) 

Length 
(feet) 

Percent of 
Total 

4 or smaller 106,911 17.0% 

6 213,163 33.9% 

8 182,368 29.0% 

10 16,195 2.7% 

12 58,940 9.4% 

14 2,055 0.3% 

16 27,294 4.3% 

18 88 0.0% 

20 3,419 0.5% 

24 12,217 1.9% 

30 4,662 0.7% 

Total 628,032 100% 

The water mains in the City’s system are constructed of either asbestos cement, cast iron, ductile 
iron, galvanized iron, HDPE, PVC, or steel, with approximately 56 percent of the system constructed 
of ductile iron pipe. All new water main installations are required to use ductile iron pipe in 
accordance with the City’s development and construction standards. Table 2-5 shows the City’s 
existing water main inventory by material. 

Table 2-5  
Water Main Material Inventory 

Diameter (inches) Length 
(feet) 

Percent of 
Total 

Asbestos Cement 8,826 1.4% 

Cast Iron 244,482 38.9% 

Ductile Iron 351,766 56.0% 

Galvanized Iron 2,708 0.4% 

HDPE 1,086 0.2% 
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Diameter (inches) Length 
(feet) 

Percent of 
Total 

PVC 2,260 0.4% 

Steel 16,904 2.7% 

Total 628,032 100% 

Approximately 41 percent of the water mains within the system were constructed in the 1970s or 
before and are reaching or have reached their projected life expectancy. The majority of these 
older water mains are asbestos cement or cast iron pipe. The remainder of the water mains in the 
City’s water system (discounting water mains of unknown installation year) were constructed in the 
1980s or later and are generally in good condition. A detailed breakdown of the City’s water main 
installation year inventory is shown in Table 2-6. 

Table 2-6  
Water Main Installation Year Inventory 

Year Installed Length (feet) Percent of Total 

Before 1910 2,589 0.4% 

1910s 4,071 0.6% 

1920s 10,351 1.6% 

1930s 26,217 4.2% 

1940s 33,985 5.4% 

1950s 36,595 5.8% 

1960s 70,979 11.3% 

1970s 71,925 11.5% 

1980s 81,693 13.0% 

1990s 88,955 14.2% 

2000s 100,104 15.9% 

2010s 5,325 0.8% 

Unknown 95,243 15.2% 

Total 628,032 100% 

Pressure Reducing and Control Valve Stations 

Pressure reducing stations are connections between adjacent pressure zones that allow water to 
flow from the higher pressure zone to the lower pressure zone while reducing the pressure of the 
water to maintain a safe range of operating pressures in the lower zone. A pressure reducing 
station is essentially a below-grade vault (typically concrete) that normally contains two PRVs, 
sometimes a pressure relief valve, piping, and other appurtenances. The PRV hydraulically varies 
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the flow rate through the valve (up to the flow capacity of the valve) to maintain a constant set 
pressure on the downstream side of the valve for water flowing into the lower pressure zone. 

Pressure reducing stations can serve multiple purposes. First, they can function as an active supply 
facility by maintaining a continuous supply of water into a lower zone that has no other source of 
supply. Pressure reducing stations can also function as standby supply facilities that are normally 
inactive (no water flowing through them). The operation of this type of station is typically triggered 
by a drop in water pressure near the downstream side of the station. A typical application of this 
function is a station that is only needed to supply additional water to a lower zone during a fire 
flow situation. The pressure setting of the control valve within the station allows it to remain closed 
during normal system operation and open only during high-demand conditions, like fire flows, to 
provide the additional supply needed.  

Pressure relief valves are control valves that are activated by higher than normal pressures and 
flow water out of the system to relieve the pressure and protect the system from over 
pressurization. Pressure sustaining valves are control valves between adjacent pressure zones that 
allow water to flow from the higher pressure zone to the lower pressure zone, provided the 
pressure in the higher zone remains above a certain threshold. Flow control stations allow water to 
flow from a higher pressure zone to a lower pressure zone at a regulated flow rate. 

The City’s water system has one pressure relief valve station and 31 pressure reducing valve 
stations, as shown in plan view in Figure 2-1 and in profile view on Figure 2-2. A list of the control 
valve stations and related data is contained in Table 2-7. 

Table 2-7  
PRV Inventory 

Control Valve Station Name 
(Pressure Reducing Valve) Upper Pressure Zone Lower Pressure Zone 

PRV-11 2170 Granite Zone 1 2170 Granite Zone 1 

PRV-2 2170 Granite Zone 1 1980 Granite Zone 2 

PRV-3 2170 Granite Zone 1 1980 Granite Zone 2 

PRV-4 2170 Granite Zone 1 1980 Granite Zone 2 

PRV-5 2170 Granite Zone 1 1980 Granite Zone 2 

PRV-6 2060 Granite Zone 3 1980 Granite Zone 2 

PRV-7 2170 Granite Zone 1 1980 Granite Zone 2 

PRV-8 2425 Crowson Zone 1 2170 Granite Zone 1 

PRV-9 2425Crowson Zone 1 2170 Granite Zone 1 

PRV-10 2586 Fallon Zone 1 2425 Crowson Zone 1 

PRV-11 2586 Fallon Zone 1 2470 Fallon Zone 2 

PRV-12 2610 Crowson Zone 8 2270 Crowson Zone 7 

PRV-13 2425 Crowson Zone 1 2270 Crowson Zone 3 
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Control Valve Station Name 
(Pressure Reducing Valve) Upper Pressure Zone Lower Pressure Zone 

PRV-14 2270 Crowson Zone 3 2170 Granite Zone 1 

PRV-15 2270 Crowson Zone 3 2170 Granite Zone 1 

PRV-16 2425 Crowson Zone 1 2170 Granite Zone 1 

PRV-17 2425 Crowson Zone 1 2290 Crowson Zone 6 

PRV-18 2290 Crowson Zone 6 2170 Granite Zone 1 

PRV-19 2570 Crowson Zone 5 2425 Crowson Zone 1 

PRV-20 2425 Crowson Zone 1 2170 Granite Zone 1 

PRV-21 2559 Alsing Zone 1 2425 Crowson Zone 1 

PRV-22 2559 Alsing Zone 1 2425 Crowson Zone 1 

PRV-23 2425 Crowson Zone 1 2290 Crowson Zone 6 

PRV-24 2425 Crowson Zone 1 2200 Crowson Zone 2 

PRV-25 2290 Crowson Zone 6 2200 Crowson Zone 2 

PRV-26 2425 Crowson Zone 1 2290 Crowson Zone 6 

PRV-27 2425 Crowson Zone 1 2290 Crowson Zone 6 

PRV-28 2425 Crowson Zone 1 2270 Crowson Zone 3 

PRV-29 2170 Granite Zone 1 2060 Granite Zone 3 

PRV-30 2170 Granite Zone 1 2060 Granite Zone 3 

PRV-31 2060 Granite Zone 3 1980 Granite Zone 2 

PRV-32 2060 Granite Zone 3 1980 Granite Zone 2 

1Pressure Relief Valve   

Water System Operation and Control/Telemetry and Supervisory Control System 

A telemetry and supervisory control system gathers information and can efficiently control a 
system by automatically optimizing facility operations. A telemetry and supervisory control system 
also provides instant alarm notification to operations personnel in the event of equipment failures, 
operational problems, fire, or other emergency situations. 

The master telemetry unit for the SCADA system is located at the WTP. The computerized system 
controls and monitors the entire water system, including levels in the storage facilities and pump 
station operations. All remote sites utilize radio transmitters and receivers that communicate with 
a signal repeater at Ashland Acres, which then sends the signal to the WTP. Some programming 
and logic control features are only accessible locally at the facility.  
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3  | LAND USE AND POPULATION 

Introduction 
The City of Ashland’s Water Master Plan was last updated in 2012. The plan was developed to 
satisfy the Oregon Health Division (OHD) water master plan requirements as outlined in Oregon 
Administrative Rules (OAR) 333-61-060. The OAR requires, among other things, consistency 
between land use and utility plans and their implementation. This chapter demonstrates the 
compatibility of the City’s WMP with other plans, identifies the designated land uses within the 
existing and future service area, and presents population projections within the City’s planning 
area. 

Compatibility with Other Plans 

Introduction 

To ensure that the WMP is consistent with the land use policies that guide it and other related 
plans, the following planning documents were examined. 

• Oregon Statewide Planning Goals & Guidelines - Goal 14 Urbanization - OAR 660-015-000(14) 

• City of Ashland Comprehensive Plan 

• Jackson County Comprehensive Plan 

Oregon Statewide Planning Goal 14 

The State of Oregon’s Statewide Planning Goal 14 addresses urbanization, with the goal “To 
provide for an orderly and efficient transition from rural to urban land use, to accommodate urban 
population and urban employment inside urban growth boundaries, to ensure efficient use of the 
land, and to provide for livable communities.” As it pertains to water systems, Goal 14 also states 
that “The type, location and phasing of public facilities and services are factors which should be 
utilized to direct urban expansion.” 

Urban Growth Boundary 

Goal 14 requires that Jackson County and the City cooperate in designating a UGB adjacent to the 
City’s existing corporate limits. The UGB is based on a demonstrated need to accommodate long 
range urban population and associated housing, employment opportunities, and other uses. The 
current UGB is shown in Figure 3-1.  

Consistency  

Goal 14 requires that the UGB “be adopted by all cities within the boundary and by the county or 
counties within which the boundary is located, consistent with intergovernmental agreements.” 
Consistency with population forecasting and plans for the provision of urban facilities and services 
are also required.  
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Concurrency 

Concurrency means that adequate public facilities and services be provided at the time growth 
occurs. For example, growth should not occur where schools, roads, and other public facilities are 
overloaded. To achieve this objective, growth should be directed to areas already served or readily 
served by public facilities and services. When public facilities and services cannot be maintained at 
an acceptable level of service, the new development should be prohibited.  

City of Ashland Comprehensive Plan 

The City’s Comprehensive Plan, most recently updated in June 2019, describes the City’s vision of 
how growth and development should occur over a 20-year horizon. The Comprehensive Plan 
considers the general location of land uses, as well as the appropriate intensity and density of land 
uses given the current development and economic trends. The public services and transportation 
elements ensure that new development will be adequately serviced without compromising 
adopted levels of service. The Comprehensive Plan also discusses water conservation (Chapter XI 
Energy, Air and Water Conservation). 

Jackson County Comprehensive Plan 

The County adopted its first Comprehensive Plan in 1972. Subsequent revisions resulted from the 
County’s first periodic review approved by the Department of Land Conservation and Development 
(DLCD) on April 11, 1994. Since then, further revisions occur as Jackson County continues the  
on-going process of inventorying and analyzing data, reviewing alternative solutions, and 
responding to changes in local, regional, and state conditions to ensure that the plans and 
regulations remain in compliance with the statewide planning goals and local needs. The current 
version of the plan was adopted in 2015. 

The County’s Comprehensive Plan guides development in both urban and rural, unincorporated 
Jackson County and designates land use in the unincorporated UGB. Similar to the City’s 
Comprehensive Plan, the County’s plan contains planning for transportation and public facilities 
and services in unincorporated Jackson County.  

Land Use 
The City limits currently encompass an area of approximately 4,240 acres, or 6.6 square miles. The 
City’s UGB encompasses approximately 714 acres outside of the current City limits, for a total area 
of 4,954 acres, or 7.7 square miles. The existing retail water service area includes customers within 
the City limits as well as some customers outside of City limits, with areas in the UGB requiring 
annexation into the City limits for water service to be provided.  The City’s zoning, shown in  
Figure 3-1, guides development within the City. Zoning in the UGB but outside of the City limits is 
designated by the County, as shown in Figure 3-1. 

Approximately 79.2 percent of the area within the current City Limits or Water Service Area is 
designated for residential use, as indicated in Chart 3-1. Approximately 16.3 percent is designated 
for commercial, industrial, and mixed use, 4.4 percent is designated for Southern Oregon 
University, and 0.1 percent for open space.  
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Chart 3-1 

Zoning Inside City Limits 

 

 

Within the City’s unincorporated UGB and outside of the City limits, approximately 88.1 percent of 
the land area is designated for residential use, as shown in Chart 3-2. Approximately 8.3 percent of 
the land area is designated for commercial use, and the remaining 3.6 percent is designated for 
agricultural use. 

Chart 3-2 

Zoning Inside UGB (Outside City Limits) 
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Population 

Household Trends 

The City’s residential areas are comprised largely of single-family residences. The Census Bureau’s 
2015 American Community Survey (ACS) estimated a total of 10,372 housing units in the City, with 
9,446 occupied and 926 vacant. The ACS-estimated average household size for 2015 was 2.10 
persons. 

Existing and Future City Population 

The County has experience rapid population growth and extensive physical developments since 
2000. The population of the County increased by approximately 18 percent from 2000 to 2018, 
based on Portland State University’s Population Research Center (PRC) estimates. In contrast, the 
population of the City increased by only approximately 6 percent during the same period. Table 3-1 
illustrates the historical population growth since 2000, with years 1995, 2000, and 2005 included 
for refence. 

Table 3-1  
Population Trends within the City Limits 

Historical 

Year Population 

1995 17,985 

2000 19,610 

2005 20,880 

2010 20,095 

2011 20,225 

2012 20,325 

2013 20,295 

2014 20,340 

2015 20,405 

2016 20,620 

2017 20,700 

2018 20,815 

Projected future growth for the City limits and unincorporated UGB is shown in Table 3-2. 
Estimated UGB and City limits population projections were provided by the PRC. 
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Table 3-2  
Population Trends 

Year City Limits + UGB Population 

2019 21,645 

2020 21,788 

2021 21,938 

2022 22,088 

2023 22,239 

2024 22,389 

2025 22,539 

2026 22,670 

2027 22,802 

2028 22,933 

2029 23,065 

2030 23,196 

2031 23,266 

2032 23,335 

2033 23,405 

2034 23,474 

2035 23,544 

2036 23,561 

2037 23,578 

2038 23,596 

2039 23,613 

2040 23,630 

Historic and projected population are shown in Chart 3-3. The population of the City limits is shown 
for years 1995 to 2018, and the population of the City limits and UGB are shown for 2018 to 2040. 
It is assumed that the entire UGB will be annexed into the City by the end of the 20-year planning 
period as described in the City’s Comprehensive Plan. 
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Chart 3-3 

Population Projections 

 

Water System Population 

Because the City requires properties to either annex into the City or experience failure with their 
existing private water system before water service is provided (unless unique circumstances exist), 
the population inside the City limits is roughly equivalent to the total water system population. For 
the purposes of estimating demands, the population projections in Table 3-2 will be used, with the 
understanding that the entire UGB is not anticipated to annex into the City until the end of the 
City’s 20-year planning period. The system is expected to provide service to approximately 23,630 
customers by 2040.  
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4  | WATER DEMANDS 

Introduction 
A detailed analysis of system demands is crucial to the planning efforts of a water supplier. A 
demand analysis first identifies current demands to determine if the existing system can effectively 
provide an adequate quantity of water to its customers under the most crucial conditions, in 
accordance with federal and state laws. A future demand analysis identifies projected demands to 
determine how much water will be needed to satisfy the water system’s future growth and 
continue to meet federal and state laws. 

The magnitude of water demands is typically based on three main factors: 1) population;  
2) weather; and 3) water use classification. Population and weather have the two largest impacts 
on water system demands. Population growth has a tendency to increase the annual demand, 
whereas high temperatures have a tendency to increase the demand over a short period of time. 
Population does not solely determine demand because different user types use varying amounts of 
water. The use varies based on the number of users in each customer class, land use density, and 
irrigation practices. Water use efficiency efforts also impact demands and can be used to 
accommodate a portion of the system’s growth without increasing a system's supply capacity. 

Demands on the water system determine the size of storage reservoirs, supply facilities, water 
mains, and treatment facilities. Several different types of demands were analyzed and are 
addressed in this chapter, including average day demand, maximum day demand, peak hour 
demand, fire flow demand, future demands, and a demand reduction forecast based on the Water 
Use Efficiency program. 

Current Population and Service Connections 

Water Use Classifications 

The City has divided water customers into seven different classes for billing purposes. These classes 
are: 1) Single-family; 2) Multi-family; 3) Commercial/Residential; 4) Commercial;  
5) Municipal; 6) Governmental; and 7) Irrigation. The demand analysis that follows will report on 
the water use patterns of these seven user groups. 

Residential Population Served 

The population within the City limits was 21,500 in 2018, based on estimates from the Portland 
State University PRC. Chapter 3 contains a more detailed discussion of the City’s population and 
household trends.  

As shown in Table 4-1, the City provided water service to an average of 8,717 connections in 2018. 
Approximately 7,712 connections (88 percent) were residential or mixed commercial/residential 
customers, 594 connections (7 percent) were commercial customers, 91 connections (1 percent) 
were municipal or governmental customers, and the remaining 320 connections (4 percent) were 
irrigation connections.  
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Table 4-1  
Average Annual Metered Consumption and Service Connections 

Average Number of Connections by Customer Class 

Year 2012 2013 2014 2015 2016 2017 2018 

Single-family 7,000 7,022 7,068 7,105 7,127 7,180 6,995 

Multi-family 599 603 604 603 619 625 626 

Commercial/Residential 62 65 72 76 80 83 91 

Commercial 588 586 590 590 593 598 594 

Municipal 15 15 29 63 65 62 48 

Government 106 98 101 63 46 46 43 

Irrigation 339 208 201 201 265 363 320 

Totals 8,711 8,597 8,665 8,701 8,796 8,957 8,717 

Average Annual Consumption (million gallons) by Customer Class 

Year           2012 2013 2014 2015 2016 2017 2018 

Single-family 507 533 482 456 461 419 460 

Multi-family 159 164 159 152 147 131 146 

Commercial/Residential 10 11 11 11 11 10 11 

Commercial 141 140 135 136 136 124 140 

Municipal 7 7 8 61 73 77 43 

Government 45 49 73 56 33 26 29 

Irrigation 140 138 187 177 204 169 141 

Totals 1,0081 1,042 1,054 1,049 1,065 957 971 

1. Total consumption for 2012 also includes 275 gallons consumed by 2 Industrial customers.  The City has not had any 
Industrial customers since 2012 and therefore stopped tracking them as a separate customer class. 

Average Daily Consumption Per Connections (gal/day/connection) by Customer Class 

Year 2012 2013 2014 2015 2016 2017 2018 Avg 

Single-family 198 208 187 176 177 160 180 184 

Multi-family 723 743 722 693 647 576 639 677 

Commercial/Residential 426 466 401 395 375 332 317 388 

Commercial 657 656 625 633 627 569 646 630 

Municipal 1,190 1,295 734 2,662 3,045 3,408 2,426 2,115 

Government 1,164 1,371 1,978 2,412 1,958 1,535 1,841 1,751 

Irrigation 1,124 1,815 2,545 2,418 2,106 1,276 1,212 1,785 

All Customer Classes 
(Average) 

317 332 333 330 331 293 305 320 
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Existing Water Demands 

Water Consumption 

Water consumption is the amount of water used by all customers of the system, as measured by 
the customer’s meters. Table 4-1 shows the historical average number of connections, average 
annual consumption, and average daily consumption per connection of each customer class for the 
City from 2012 through 2018. 

As shown in Chart 4-1, the single-family class represents approximately 81 percent of all 
connections, but only 43 percent of total system consumption, as shown in Chart 4-2. This is due to 
the lower consumption per connection of single-family residential customers as compared to other 
customer types. As shown in Table 4-1, single-family residential customers use an average of 
approximately 184 gpd per connection, compared to multi-family customers that use an average of 
approximately 677 gpd per connection, and commercial customers that use an average of 
approximately 630 gpd per connection. Multiple units are typically served by one multi-family 
connection. The average daily consumption per unit for the multi-family class historically has been 
approximately 90 gpd per unit. The lower consumption of multi-family customers is expected since 
the average household size of multi-family units is usually less than the average household size of 
single-family units, and multi-family units consume considerably less water for lawn and garden 
maintenance. Additionally, the higher consumption of commercial customers is expected since 
these customers include the system’s highest individual water users. 

Chart 4-1 
2018 Water Connections by Customer Class 
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Chart 4-2 
2018 Water Consumption by Customer Class 

 

Table 4-2 shows the largest water users of the system and their total amount of metered 
consumption for 2016, when the City was last able to extract their water use data from billing 
records. The total water consumption of these 19 water accounts represented approximately 17 
percent of the system’s total metered consumption in 2016. 

Table 4-2  
2016 Largest Water Users 

Name Address Annual Consumption (gal) 

City of Ashland, Water Department, Facilities 2071 N. Hwy 99 55,471,845 

Ashland Parks Department 551 Clay Street 11,424,503 

Ashland Parks Department 526 N. Mountain Avenue 9,906,512 

City of Ashland Mountain View Cemetery 440 Normal Avenue 9,519,796 

CPM Real Estate Services, Inc. 321 Clay Street 8,940,844 

Southern Oregon University 1361 Quincy Street 8,168,908 

SOU/Physical Plant Department 1165 Ashland Street 8,146,468 

Ashland Community Health Care System 280 Maple Street 8,108,619 

Ashland Springs Hotel 2525 Ashland Street 6,294,420 

Southern Oregon University 438 Wightman Street 5,483,408 

Ashlander Apartments 2234 Siskiyou Boulevard 5,426,740 

Ashland Parks Department 1699 Homes Avenue 5,262,030 

Ashland Public Schools 1070 Tolman Creek Road 4,957,894 

Commercial/Residential 

Governmental 
3% 
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Name Address Annual Consumption (gal) 

Ashland Assisted Living LLC 950 Skylark Place 4,921,167 

Ashland Springs Hotel 212 E. Main Street 3,964,400 

Oregon State Hwy 2488 Ashland Street 3,912,414 

Windsor Inn 2520 Ashland Street 3,721,300 

Ashland Parks Department 2 Winburn Way 3,698,860 

Ashland Springs Hotel 2525 Ashland Street 3,640,067 

2016 Largest Water Users Total 176,674,443 

2016 Water System Total 1,065,011,589 

Percent of Total 17% 

Customer Water Use Trends 

Customer water use trends were determined from monthly metering data for the different 
customer types. Residential demand varies throughout the year, typically peaking in the hot 
summer months. Other customer types often peak at different times or have different peaking 
factors because their uses differ. The demand of single-family residential customers in the City 
generally peaks in the summer, as shown in Chart 4-3. Multi-family residential, 
commercial/residential, and commercial consumption also typically peak in the summer, as shown 
in Chart 4-4, Chart 4-5, and Chart 4-6 (note that the scales vary for each chart for clarity). Municipal 
and governmental consumption, shown in Chart 4-7 and Chart 4-8, do not follow consistent 
patterns of use from year to year. Irrigation consumption, shown in Chart 4-9, is close to zero in the 
winter and peaks during the hot summer months.  
  



CHAPTER 4  CITY OF ASHLAND WATER SYSTEM PLAN 

 
 

4-6 J:\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH4.DOCX (7/15/2020 4:00 PM) 

Chart 4-3 
Historical Monthly Single-Family Consumption 

 

Chart 4-4 
Historical Monthly Multi-Family Consumption 
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Chart 4-5 
Historical Monthly Commercial/Residential Consumption 

 

Chart 4-6 
Historical Monthly Commercial Consumption 
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Chart 4-7  
Historical Monthly Municipal Consumption 

 

Chart 4-8 
Historical Monthly Governmental Consumption 
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Chart 4-9 
Historical Monthly Irrigation Consumption 

 

Chart 4-10 
Average Monthly Peaking Factors by Customer Class 
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Chart 4-10 shows the ratio of monthly consumption to average annual consumption for each of the 
seven customer classes. The relatively high summer peaking factors of the City’s residential and 
irrigation customers are illustrated clearly in Chart 4-10.  

Water Supply 

Water supply, or production, is the total amount of water supplied to the system, as measured by 
the meters at source of supply facilities. Water supply is different than water consumption in that 
water supply is the recorded amount of water put into the system and water consumption is the 
recorded amount of water taken out of the system. The measured amount of water supply of any 
system is typically larger than the measured amount of water consumption, due to non-metered 
water use and water loss, which will be described more in the Water Loss section. Table 4-3 
summarizes the total amount of water supplied to the system from 2012 through 2018. In general, 
water production has grown slightly from 2012 to 2018. This slight increase can likely be attributed 
to development and the small population increase the City has undergone during this time period. 

Table 4-3  
Historic Water Supply 

Year Annual Supply Average Day Demand 

 (gallons) (gpm) (MGD) 

2012 968,775,300 1,843 2.65 

2013 1,058,786,700 2,014 2.90 

2014 967,335,304 1,840 2.65 

2015 988,901,814 1,881 2.71 

2016 1,000,034,998 1,903 2.74 

2017 1,054,864,551 2,007 2.89 

2018 1,057,499,874 2,012 2.90 

Like most other water systems, the City’s water use varies seasonally. Chart 4-11 shows the 
historical amount of water supplied to the City’s system for each month from 2012 to 2018. 
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Chart 4-11 
Historical Monthly Water Supply 

 

As shown in Chart 4-11, water supply increases significantly during summer months, primarily due 
to irrigation. The City’s highest water use typically occurs in July and August. On average, the 
amount of water supplied during these two months is approximately 30 percent of the total supply 
for the entire year.  

Supply by Source 

Chart 4-12 shows the monthly water supply by source for 2018, a year when water was supplied 
from all three of the City’s supply sources. Typically, water is supplied only from the Reeder 
Reservoir, but water is supplemented from TID and the TAP BPS when necessary to supplement 
Reeder Reservoir. Chart 4-13 shows the monthly water supply for 2016, a typical year when water 
was supplied only from the Reeder Reservoir.  

Chart 4-14 shows the annual water supply by source from 2010 to 2018. The years 2013 to 2015 
and 2018 reflect the City’s supply data during years where, due to drought or other conditions, TID 
and the TAP BPS were used to meet the required water demand.  
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Chart 4-12 
2018 Monthly Water Supply Source 

 

Chart 4-13 
2016 Monthly Water Supply Source 
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Chart 4-14 
Annual Water Supply by Source 

 

Water Loss 
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2012 through 2018 shows that for the year 2012, metered consumption exceeded metered 
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and provided updated data for the years 2014 through 2018 as shown in the table. For the last two 
years, which likely are more representative of the actual system, water loss is estimated at seven 
percent.  
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Table 4-4  
Water Loss 

Description 2012 2013 2014 2015 2016 2017 2018 

Authorized Consumption (AC) 

Metered Customers Use (gal) 
 

1,007,593,876 1,042,277,451 903,194,843 921,575,446 961,052,470 951,348,523 962,416,066 

Total Authorized 
Consumption (gal) 

1,007,593,876 1,042,277,451 912,487,938 918,202,115 963,962,674 957,348,419 970,462,679 

Total Production (TP) 

Total Production Supply (gal) 
 

968,775,300 1,058,768,700 967,335,304 988,901,814 1,000,034,998 1,054,864,551 1,057,499,874 

Water Loss (TP - AC) 

Total Water Loss (gal) -38,818,576 16,509,249 54,847,366 70,699,699 36,072,324 97,516,132 87,037,295 

Total Water Loss (%) -4.0% 1.6% 5.7% 7.1% -3.6% 9.2% 8.2% 

Rolling 3-year Average Water 
Loss (%)  

-2% 0% 1% 5% 5% 7% 7% 

The City intends to continue to reduce the amount of water loss in the system through managing 
leaks and by ongoing pipe replacement. The City will also continue to improve the tracking and 
reporting of production, consumption, and other authorized water uses (such as hydrant flushing), 
including coordination with the fire department.  

Per Capita Demands 

Table 4-5 presents the computation of the existing system per capita demand based on 2018 data. 
As shown in the upper portion of the table, the total residential population served by the City’s 
water system in 2018 was approximately 21,500. This population served, and the City’s total water 
consumption in 2018, were used to arrive at the existing per capita demand of 135 gpd.  

Table 4-5  
Historic Per Capita Demand 

2018 Residential Population Served  

2018 Residential Population Served 21,500 

Total Annual Production  

2018 Total Annual Production (gal) 1,057,499,874 

Existing Per Capita Demand (gpd/capita) 135 

As shown in Table 4-2, in 2016, the Southern Oregon University and the City of Ashland Water 
Department accounted for approximately seven percent of the City’s water consumption. Since 
these customers are not anticipated to annually increase their consumption in the future, the use 
of the existing system per capita demand of 135 gpd would not be accurate for projecting future 
demands. Therefore, an additional computation of per capita demand was performed to provide a 
more accurate estimate for use in forecasting future water demand. The computation of future per 
capita demand shown in Table 4-6 is based on a reduced proportion of demand that is likely to be 
more representative of the future type of demand to occur in the City’s system. Specifically, the 
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demands for the City of Ashland Water Department and the Southern Oregon University were 
excluded from the total annual consumption, and an adjusted annual consumption was calculated. 
The estimated per capita demand of 125 gpd is used later in this chapter to forecast water 
demands in future years based on future population estimates.  

Table 4-6  
Future per Capita Demand Projection 

2018 Residential Population Served  

2018 Residential Population Served 21,500 

Total Annual Consumption  

2018 Total Annual Consumption (gal) 1,057,499,874 

Less Annual Demand of City of Ashland Water Department and Southern Oregon 
University not Representative of Future Users (gal) 

74,024,991 

2018 Net Annual Consumption Adjusted for Future Anticipated Users (gal) 983,474,883 

Estimated Per Capita Demand for Future Demand Projections (gpd/capita) 125 

Demands Per Pressure Zone 

Table 4-7 shows the average demand of each of the City’s 14 existing pressure zones. These data 
were developed using the City’s hydraulic model estimated demand allocations. The City’s two 
largest pressure zones, the 2425 Crowson Zone 1 and the 2170 Granite Zone 1, account for 
approximately 60 percent of the total system demand. Figure 2-1 in Chapter 2 displays the City’s 
pressure zones. 

Table 4-7  
2018 Demands by Pressure Zone 

Pressure Zone 
2018 Annual Supply 

(gallons)  
Average Day Demand 

(gpm) 
Percent of Total 

Demand (%) 

2170 Granite Zone 1 449,774,334 856 42.5% 

1980 Granite Zone 2 62,374,490 119 5.9% 

2060 Granite Zone 3 59,307,065 113 5.6% 

2425 Crowson Zone 1 213,487,454 406 20.2% 

2200 Crowson Zone 2 58,333,952 111 5.5% 

2270 Crowson Zone 3 18,055,495 34 1.7% 

2640 Crowson Zone 4 2,295,280 4 0.2% 

2270 Crowson Zone 5 1,967,383 4 0.2% 

2290 Crowson Zone 6 154,344,337 294 14.6% 

2570 Crowson Zone 7 63,464 0 0.0% 

2610 Crowson Zone 8 4,199,198 8 0.4% 
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Pressure Zone 
2018 Annual Supply 

(gallons)  
Average Day Demand 

(gpm) 
Percent of Total 

Demand (%) 

2586 Fallon Zone 1 3,263,105 6 0.3% 

2470 Fallon Zone 2 5,484,343 10 0.5% 

2559 Alsing Zone 1 24,549,973 47 2.3% 

Total 1,057,499,874 2,012 100.0% 

Equivalent Residential Units 

The demand of each customer class can be expressed in terms of ERUs for demand forecasting and 
planning purposes. One ERU is equivalent to the amount of water used by a single-family 
residence. The number of ERUs represented by the demand of the other customer classes is 
determined from the total demand of the customer class and the unit demand per ERU from the 
single-family residential demand data. 

Tables 4-8A, 4-8B, and 4-8C present the computed number of ERUs for each customer class from 
2012 through 2018. The demands shown are based on the consumption totals of each customer 
class. Because the City revised its accounting methodology and provided updated total 
consumption data as shown in Table 4-4, the sum of the consumption data for each customer class 
shown in Table 4-8C does not match the total consumption data shown in Table 4-4. This does not 
significantly impact the ERU calculation. In years where there were active industrial connections, 
their use was minimal and represents less than 1 ERU for the given year. The average demand per 
ERU from 2012 through 2018 (7-year average) was 184 gpd.  

Table 4-8A  
Equivalent Residential Units 

Year 

Average 
Number of 

Connections 
Average Annual 

Demand (gallons) 
Demand per ERU 

(Gal/day/ERU) Total ERUs 

Single-family Residential 

2012 7,000 506,821,036 198 7,000 

2013 7,022 533,363,462 208 7,022 

2014 7,068 481,966,672 187 7,068 

2015 7,105 455,536,334 176 7,105 

2016 7,127 461,125,696 177 7,127 

2017 7,180 419,144,268 160 7,160 

2018 6,995 460,417,637 180 6,995 
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Table 4-8B  
Equivalent Residential Units – Continued 

Year 

Average 
Number of 

Connections 
Average Annual 

Demand (gallons) 
Demand per ERU 

(Gal/day/ERU) Total ERUs 

Multi-family Residential 

2012 62 9,743,138 198 135 

2013 65 10,980,461 208 145 

2014 72 10,542,835 187 155 

2015 76 10,951,526 176 171 

2016 80 11,010,907 177 170 

2017 625 131,331,327 160 2,250 

2018 626 146,061,032 180 2,219 

Commercial/Residential 

2012 62 9,743,138 198 135 

2013 65 10,980,461 208 145 

2014 72 10,542,835 187 155 

2015 76 10,951,526 176 171 

2016 80 11,010,907 177 170 

2017 83 10,053,935 160 172 

2018 91 10,555,447 180 160 

Commercial 

2012 588 141,214,766 198 1,956 

2013 586 140,110,401 208 1,845 

2014 590 134,557,956 187 1,973 

2015 590 136,443,256 176 2,126 

2016 593 136,245,374 177 2,106 

2017 598 124,204,727 160 2,128 

2018 594 139,965,573 180 2,126 

 

 



CHAPTER 4  CITY OF ASHLAND WATER SYSTEM PLAN 

 
 

4-18 J:\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH4.DOCX (7/15/2020 4:00 PM) 

Table 4-8C  
Equivalent Residential Units – Continued 

Year 

Average 
Number of 

Connections 
Average Annual 

Demand (gallons) 
Demand per ERU 

(Gal/day/ERU) Total ERUs 

Municipal 

2012 15 6,676,933 198 92 

2013 15 7,091,256 208 93 

2014 29 7,818,924 187 115 

2015 63 61,121,481 176 953 

2016 65 72,916,421 177 1,127 

2017 62 77,124,500 160 1,321 

2018 48 42,242,067 180 657 

Government 

2012 106 44,964,433 198 621 

2013 98 49,158,394 208 647 

2014 101 72,990,366 187 1,070 

2015 63 55,681,857 176 868 

2016 46 33,083,654 177 511 

2017 46 25,764,277 160 441 

2018 43 29,121,398 180 442 

Irrigation 

2012 339 139,613,067 198 1,928 

2013 208 137,913,590 208 1,816 

2014 201 186,928,216 187 2,741 

2015 201 177,344,959 176 2,766 

2016 265 204,099,607 177 3,155 

2017 363 169,105,805 160 2,897 

2018 320 141,485,053 180 2,150 
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Year 

Average 
Number of 

Connections 
Average Annual 

Demand (gallons) 
Demand per ERU 

(Gal/day/ERU) Total ERUs 

System-Wide Totals 

2012 8,711 1,007,593,876 198 13,921 

2013 8,597 1,042,277,451 208 13,722 

2014 8,665 1,053,849,187 187 15,455 

2015 8,701 1,049,403,215 176 16,367 

2016 8,796 1,065,011,589 177 16,461 

2017 8,957 956,728,839 160 16,369 

2018 8,717 970,848,207 180 14,750 

The average demand per ERU (from 2012 to 2018) of 184 gpd is used to forecast ERUs in future 
years based on estimated future demands as shown in the Future ERUs section. This demand per 
ERU value also will be used to determine the capacity (in terms of ERUs) of the existing system in 
Chapter 5. 

Average Day Demand 

ADD is the total amount of water delivered to the system in a year divided by the number of days in 
the year. The ADD is determined from the historical water use patterns of the system which can be 
used to project future demands within the system. ADD data typically are used to determine 
standby storage requirements for water systems. Standby storage is the volume of a reservoir used 
to provide water supply under emergency conditions when supply facilities are out of service. 
Yearly water production records from the City’s supply sources and customer water use records 
were reviewed to determine the system’s ADD. The system’s average day demand from 2012 
through 2018 is shown in Table 4-3. 

Maximum Day Demand 

MDD is the maximum amount of water used throughout the system during a 24-hour time period 
of a given year. MDD typically occurs on a hot summer day when lawn watering is occurring 
throughout much of the system. In accordance with Oregon Department of Human Services design 
standards, the distribution system shall provide fire flow at a minimum pressure of 20 psi during 
MDD (i.e. maximum day demand) conditions. Supply facilities (e.g. wells, springs, pump stations, 
interties) are typically designed to supply water at a rate that is equal to or greater than the 
system’s MDD. 

Future MDD is projected using historic trends of the ratio of MDD to ADD. In 2018, the City’s MDD 
occurred on August 8, 2018, when temperatures exceeded 90 degrees Fahrenheit and were in the 
90s the days before and after. As shown in Table 4-9, the demand of the system on August 8, 2018, 
or MDD, was 3,854 gpm. For this year, the MDD to ADD ratio was calculated as 1.92. This is 
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consistent with the City’s general trend for MDD to be roughly twice as much as ADD. For future 
demand projections, an MDD to ADD ratio of 2.0 is used as shown in Table 4-9. 

Peak Hour Demand 

PHD is the maximum amount of water used throughout the system, excluding fire flow, during a 
one-hour time period of a given year. The PHD, like the MDD, is typically determined from the 
combined flow of water into the system from all supply sources and reservoirs. The PHD is 
commonly represented as a ratio to the MDD. Because PHD is difficult to monitor, annual average 
ratios are not readily available. The last time PHD was determined for the City was in 2013 using 
five-minute interval reservoir level and water production records. The 2013 PHD:MDD ratio was 
determined to be 2.4. This ratio is assumed to be consistent for all other planning years and is used 
in PHD modeling scenarios. 

Table 4-9 also shows the peaking factors to be used for demand projections based on historic ADD, 
MDD, and PHD data. 

Table 4-9  
Maximum Day Demands and Peaking Factors  

2018 Maximum Day Demand Data 

Demand Type Date Demand (gpm) 

Average Day Demand (ADD) 2018 2,012 

Maximum Day Demand (MDD) 8/8/2018 3,854 

Calculated MDD to ADD Ratio (MDD/ADD) 2018 1.92 

Peaking Factors Used for Demand Projections 

Description Factor 

Maximum Day Demand/Average Day Demand (MDD/ADD) 2.0 

Peak Hour Demand/Maximum Day Demand (PHD/MDD) 2.4 

Fire Flow Demand 

Fire flow demand is the amount of water required during firefighting as defined by applicable 
codes. Fire flow requirements are established for individual buildings and expressed in terms of 
flow rate (gpm) and flow duration (hours). Fighting fires imposes the greatest demand on the water 
system because a high rate of water must be supplied over a short period of time, requiring each 
component of the system to be properly sized and configured to operate at its optimal condition. 
Adequate storage and supply is diminished if the transmission or distribution system cannot deliver 
water at the required rate and pressure necessary to extinguish a fire. 

General planning-level fire flow requirements were established for the different land use categories 
to provide a target level of service for planning and sizing future water facilities in areas that are 
not fully developed. The general planning-level fire flow requirement for each land use category is 
shown in Table 4-10. The water system analyses presented in Chapter 5 are based on an evaluation 
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of the water system for providing sufficient fire flow in accordance with these general 
planning-level fire flow requirements. The fire flow requirements shown in Table 4-10 do not 
necessarily equate to actual existing or future fire flow requirements for all buildings, since this is 
typically based on building size, construction type, and fire suppression systems provided. 
Improvements to increase the available fire flow to meet actual fire flow requirements greater than 
those shown in Table 4-10 shall be the responsibility of the developer. 

Table 4-10 
General Planning-Level Fire Flow Requirements 

Land Use Category Fire Flow Requirement 
(gpm) 

Flow Duration (Hours) 

Single-family Residential 1,500 2 

Multi-family Residential 2,500 3 

Commercial/Industrial 4,000 4 

Future Water Demands 

Basis for Projecting Demands 

Future demands were calculated from the results of the future per capita demand computation 
shown in Table 4-6 and the projected population data from Chapter 3. Future demand projections 
were computed with and without water savings expected from implementing conservation 
measures. The City’s conservation program presents a goal to reduce the system-wide average 
daily demand from projected non-conservation demand by 5 percent by 2020, 15 percent by 2030, 
and 20 percent by 2050. 

Demand Forecasts and Conservation 

Table 4-11 presents the projected water demand forecast for the City’s water system. The actual 
average daily demand data from 2018 also is shown for comparison purposes. The future ADDs 
were projected based on population estimates for the given years and the estimated demand per 
capita value of 125 gpcd. Historical average demands were grown using PRC population projected 
growth multiplied by the 125 gpcd. The 125 gpcd value already assumes any potential water loss, 
so water loss is not added in separately. The MDDs and PHDs shown were computed from the 
projected ADDs and the existing system peaking factors shown in Table 4-9 and Chart 4-16. The 
future demand projections are shown with and without estimated reductions in water use from 
achieving conservation goals. 



CHAPTER 4  CITY OF ASHLAND WATER SYSTEM PLAN 

 
 

4-22 J:\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH4.DOCX (7/15/2020 4:00 PM) 

Table 4-11  
Future Demand Projections 

Description 

Actual Projected1 

2018 
 

2025 
 (+5 yrs) 

2030  
(+10 yrs) 

2040  
(+20 yrs) 

Population Data 

Population in Water Service Area 21,501 22,539 23,196 23,630 

Average Day Demand (gpm) 

Demand without Conservation 2,012 2,183 2,240 2,278 

Demand with Conservation  1,984 1,948 1,939 

Maximum Day Demand (gpm) 

Demand without Conservation 3,854 4,366 4,480 4,555 

Demand with Conservation  3,969 3,896 3,877 

Peak Hour Demand (gpm) 

Demand without Conservation 9,7722 10,601 10,879 11,062 

Demand with Conservation  9,637 9,460 9,415 
1Projected population data beyond 2018 is based on projected UGB population plus City Limits population. 
2Peak hour demand data for 2018 was approximated using peak hour trends from previous years. 

The analysis and evaluation of the existing water system with proposed improvements, as 
presented in Chapters 2 and 5, is based on the 2040 projected demand data without conservation 
reductions. This ensures that the future system will be sized properly to meet all requirements, 
whether or not additional water use reductions are achieved. However, the City will continue to 
pursue reductions in water use by implementing the current conservation program as outlined in 
the City’s Water Management and Conservation Program.  
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Chart 4-15  
Maximum Day Demand Projections  

 

Future ERUs 

Table 4-12 presents the existing and projected ERUs of the system. The ERU forecasts are based on 
the projected water demands from Table 4-11 and the average demand per ERU that was 
computed from actual 2018 data. 

Table 4-12  
Future ERU Projections 

Description 
Actual Projected 

2018 
2025 

 (+5 yrs) 
2030  

(+10 yrs) 
2040  

(+20 yrs) 

Demand Data (gpm)1 

ADD without Conservation 2,012 2,183 2,240 2,278 

ADD with Conservation  1,984 1,948 1,939 

ERU Basis Data (gal/day/ERU) 

Demand per ERU without Conservation 180 184 184 184 

Demand per ERU with Conservation  167 160 156 

Equivalent Residential Units (ERUs) 

Total System ERUs 16,066 17,117 17,565 17,861 

1. Demand data calculated as in Table 4-11. 
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5  | WATER SYSTEM ANALYSIS 

Introduction 
This chapter presents the capacity analysis of the City‘s water system. Individual water system 
components were analyzed to determine the ability to meet policies and design criteria under 
existing and future water demand conditions (presented in Chapter 4). The analyses below cover 
supply, storage, pumping, pressure zones, and distribution piping. The policies and criteria are 
summarized below for each analysis. Recommendations are discussed in this chapter and captured 
in the recommended Capital Improvement Plan (CIP) in Chapter 6. 

Changes Since Last Water Master Plan 

Since completion of the City’s last Water Master Plan, several improvements have been decided 
upon and implemented that influence the system analysis. These include the following: 

• Construction of the TAP Emergency Supply System. This new emergency supply provides 
MWC water to the City and makes use of the City’s Lost Creek Reservoir water rights 
purchased for this purpose.  

• Construction of the New Park Estates Booster Pump Station. This pump station upgrade 
provides a much higher level of reliability and fire protection for customers at the highest 
elevations in the City and allows the City to abandon the South Mountain Booster Pump 
Station. 

• Construction of the New Terrace Street Booster Pump Station. This pump station upgrade 
improves the City’s ability to boost TID supply in the Ashland Canal to the WTP and new 
WTP.  

• New Water Treatment Plant Decision on Capacity and Location. The new WTP is planned 
to be a 7.5 MGD capacity plant (expandable to 10 MGD). The location of the plant is at the 
granite quarry southwest of the Granite Reservoir.  

• Pipe Improvement Projects. Several pipe improvements have been made related to new 
development and improving distribution system capacity. 

General System Challenges 

The following summarizes the overall challenges to the water system. Goals for addressing these 
challenges are also listed and the analyses throughout this report reflect these goals.   

Challenge 1: Moving from a Gravity System to a Partial Gravity System 

The majority of the City’s customers are currently served entirely through a gravity supply system. 
With construction of the new WTP, located lower in elevation than the existing plant, 
approximately half of the City’s supply will need to be boosted through a new booster pump 
station. The size of this pump station and ongoing pumping costs can be reduced by reducing 
demands in the high-pressure zones. This can be accomplished by reducing the use of PRVs that 
supply water from higher zones to lower zones and by improving the ability of the lower zones to 
serve low elevation customers (see Supply Analysis below for further detail).  
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Goal: Reduce pumping to Crowson Zones: 

• Improve Granite Zone transmission capacity; 

o Extend piping to serve low elevation customers in Crowson Zone 6; 

• Reduce/eliminate PRVs supplying from Crowson or Alsing Zones to Granite Zones. 

Challenge 2: Granite Reservoir is Aging and in a Poor Location 

The Granite Reservoir is in poor condition and requires major improvements to remain functional 
and safe. In addition, the reservoir is located in the high/flood zone of Ashland Creek, which places 
the reservoir at risk of flood damage and ongoing deterioration. With construction of one or two 
new clearwells at the new WTP site, the storage volume requirements for the Granite Zones are 
replaced so that the City could take this reservoir offline. However, the reservoir at its current 
location is important to the operation of the TAP Emergency Supply into Granite Zone 1. See 
Storage Analysis below for further details.  

Goal: Abandon the existing Granite Reservoir without compromising system hydraulics: 

• Confirm ability of TAP system to function without a terminal reservoir; 

• Confirm if WTP clearwells can replace the Granite tank functionality; 

• Consider a new Granite Zone Reservoir. 

Challenge 3: Oversized Alsing Reservoir 

For many years the City has dealt with water quality challenges in the Alsing Reservoir, which is 
oversized for the current service area that it serves. The low demands on the reservoir result in 
poor water turnover and lead to water quality issues. The City has adjusted the Hillview Pump 
Station setpoints to temporarily alleviate the water quality issue by keeping the reservoir partially 
full. However, this is not a long-term solution and the City’s total stored volume is less than it could 
be to support an emergency. See Storage Analysis below for further details. 

Goal: Expand Alsing Reservoir service area to achieve reservoir turnover. 

Challenge 4: Fire Flow Deficiencies at Highest Customers (Park Estates and South Mountain) 

Despite construction of the new Park Estates BPS, the water system cannot provide the anticipated 
fire flows of 2,000 gpm to hydrants in the boosted pressure zone (Crowson Zone 8). This is because 
the 8-inch pipes serving the area are undersized for this amount of flow. Additionally, high 
elevation customers at the top of South Mountain Street have very low pressures during fire flows 
and could be better served by the boosted zone (currently served by Crowson Zone 1).  

Goal: Increase pipe sizes upstream of the Park Estates BPS: 

• Expand Crowson Zone 8 to connect to Crowson Zone 4; 

• Reconnect piping for high Crowson Zone 1 customers to Crowson Zone 4.  

Challenge 5: TAP Emergency Supply Cannot Reach Crowson Zone 

The TAP Booster Pump Station can supply water during an emergency to customers in the Granite 
Zones, which comprise approximately half of all system demands, but cannot boost water as high 
as the Crowson Zones. In the case of a WTP outage for more than one day, the water system needs 
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a way to boost water to meet the demands of all customers, including those in the higher pressure 
zones. See Pump Station Analysis for further details. 

Goal: Identify the location for permanent pump station. 

• Because the City has a location for a temporary pump to boost water from the Granite Zone 
to the Crowson Zone, this project could be delayed as needed. 

Challenge 6: Pressure Extremes in Many Locations 

Due to the large variation in elevations within each pressure zone, the water system has many 
locations of low and very high pressures. See Pressure Zone Analysis below for further details. 

Goal: Rezone where feasible. 

Challenge 7: Inability to Meet Higher Fire Flow Standards 

Many neighborhoods in the water system were originally built for lower fire flow rates; such as 
those with 4-inch diameter pipes. These areas are unable to meet the City’s updated criteria to 
provide 1,500 gpm in residential areas and 4,000 gpm for non-residential customers. See Fire Flow 
Analysis below for further details.  

Goal: Build in distribution capacity, concurrent with road improvement projects to reduce costs. 

Challenge 8: Potential Storage Deficiency 

Storage volume evaluations in the past have identified storage deficiencies in the Crowson and 
Granite Zones. However, these deficiencies are highly dependent on the emergency scenario for 
which the City is planning. See Storage Analysis below for further details. 

Goal: Revise criteria to account for new redundant, reliable supply sources. 

Challenge 9: Many Aging, Undersized Pipes 

Despite the City’s ongoing pipe replacements, many pipes in the water system are aging and are 
undersized for current day pressure criteria. See Pressure Analysis below for further details. 

Goal: Replace aging pipes as budget allows, and concurrent with road improvement projects to 
reduce costs.  

Supply Evaluation  
This section evaluates the City’s water supplies for meeting existing and future demands of the 
water service area. 

Supply Criteria 

Table 5-1 presents the City’s Supply Level of Service Goals. These goals are continued from the 
City’s last master planning efforts.  
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Table 5-1  
Supply Level of Service Goals 

Goal Element Goal 

Water System Capacity 

Have sufficient supply to meet projected demands 
that have reduced based on achieving 5 percent 
additional conservation from base year 2009. 
However, City will have a goal of achieving 15 percent 
conservation. 

Water System Reliability 

Community will accept curtailments of 45 percent 
during a severe drought. The City will prioritize 
source water available during drought conditions. 

Water System Redundancy 

Implement redundant supply projects to restore fire 
protection and supply for indoor water use shortly 
after a treatment plant outage. Supply ADD with 
redundant supply. 

Regulatory Requirements 

Meet or exceed all current and anticipated regulatory 
requirements, including cross-connection program 
improvements.  

Supply Analysis 

Each supply level of service goal is evaluated for the City’s water system as follows.  

Water System Capacity 

The planned capacity of the new WTP is more than adequate to supply the projected 2040 
Maximum Day Demands (MDD) and beyond (Figure 5-1); thus, the City amply meets the water 
system capacity level of service goal.  

Water System Reliability 

During water supply disruption or drought conditions the City’s supply strategy is as follows in 
order of priority: 

1. Supply East/West Fork Ashland Creek water as available to the new WTP (stored in Reeder 
Reservoir and soon to be able to bypass Reeder Reservoir). 

2. Supplement Ashland Creek water with TID water to the new WTP. 

3. Use the TAP Supply System to supply water from MWC. 

4. Curtail supply according to the City’s Water Curtailment Plan. 
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Figure 5-1 
New WTP Capacity vs. Maximum Day Demand Projections 

  

Water System Redundancy 

With construction of the TAP Supply System, the City meets the first part of the water system 
redundancy level of service goal. However, neither the firm nor total capacity of the TAP BPS is able 
to meet ADD without conservation in the case of a WTP outage (see Figure 5-2). The City’s current 
storage is sufficient for a short-term WTP outage but the TAP system is necessary to continue 
supply for an outage that lasts more than a day. Figure 5-2 presents the projected ADD with and 
without the planned conservation goals as presented in Chapter 2. To meet the water system 
redundancy goal, the City plans to expand the TAP Emergency Supply system to a firm capacity of 
3.0 MGD (firm capacity is the total capacity with the largest. This capacity exceeds the projected 
ADD with conservation and is slightly less than ADD without conservation.  

Expansion of the TAP supply system entails adding an additional pump in the TAP Pump Station, 
adding a backup generator that is able to power the firm capacity of 3.0 MGD of supply, pipeline 
transmission improvements, and likely other improvements in the TAP Emergency Supply system 
upstream of the City’s TAP Pump Station. Expansion of the TAP Regional Booster Pump Station and 
Talent Booster Pump Station will be evaluated in the TAP Water Master Plan to be completed in 
the next year with the Cities of Phoenix and Talent. These recommended projects to meet the 
supply redundancy level of service goal are included in Chapter 6. 
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Figure 5-2  
TAP Emergency Supply vs. Average Day Demand Projections 

 

Regulatory Requirements 

The City is meeting all regulatory requirements including those for cross-connection control. 
However, City staff think it would be prudent to implement the cross-connection control program 
more aggressively; this is discussed further in the City’s 2019 Operations and Maintenance Plan. 

Climate Change 

The City continues to proactively prepare for the impacts of climate change on its water resources. 
From 2010 to 2011, the City performed an extensive long-term water supply evaluation (Water 
Conservation and Reuse Study (Carollo Engineers, 2011). In this analysis, the City reviewed the likely 
impacts of climate change on the City’s main water supply: East and West Forks of Ashland Creek. 
According to Effects on Climate Change on Ashland Creek, Oregon (Hamlet, 2010), climate change 
models predict less spring snowpack and lower flows in Ashland Creek. Numerous water supply 
options were reviewed for how to address the risk of climate change to the City’s supply while still 
meeting growing demands. The final recommendations from the water supply evaluation were to 
implement water conservation and develop either the TAP Intertie to provide supply redundancy 
or construct a new WTP. Additional recommendations included moving more aggressively towards 
acquiring additional Ashland Creek or TID water rights, performing groundwater testing, and 
evaluating raw water storage options such as shading, snow fencing, and silviculture practices.  

Since completion of the 2011 water supply study, the TAP Intertie has been developed, the City is 
actively developing a new WTP, and the City has implemented a successful water conservation 
program. The other recommendations from the study are assumed to still be relevant to the City 
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for addressing the risk of climate change on the City’s long-term water supply. No additional 
evaluations on the impacts of climate change nor an update to the long-term supply evaluation 
were performed with this WMP update. See Chapter 6 for future recommended studies with 
respect to climate change. 

It is important to consider that the impacts of climate change are not limited to just Ashland Creek, 
but are also likely to impact the water supply sources used by the MWC and the region. Beyond 
continued water conservation efforts, the City’s supply strategy discussed above in Water System 
Reliability addresses how the City plans to meet demands during low water events, eventually 
resulting in curtailment.  

New WTP Integration with Existing System 

Integration of the new WTP into the City’s existing system was evaluated as part of this WMP. 
Assumptions for the location and assumed infrastructure are based on the recommendations in 
Ashland Water Treatment Plant Technologies Alternatives Report (HDR, March 20, 2019) (Report). 
The storage components of the new WTP currently include two 0.85-MG clearwells. To save 
upfront costs, the City is planning to only construct one clearwell at first, and then implement the 
second as budget allows. Combined, the 1.7-MG capacity of the two clearwells replaces the storage 
requirements supplied by the Granite Reservoir (see Storage Analysis below). After reviewing 
alternatives with City staff, it is recommended that the City not construct a second clearwell at the 
new WTP, but instead construct a new Granite Zone Reservoir elsewhere in the system. 

As discussed in General System Challenges above, the site of the new WTP is at an elevation that 
results in approximately half of the City’s demands located higher than the new WTP, and half 
located below the new WTP (Figure 5-3).   

Supply to the zones above the WTP require water to be boosted to these customers with a new 
“WTP to Crowson” Booster Pump Station. This pump station is planned to be constructed with the 
new WTP. Assuming an elevation of the new pump station of 2255 ft (as provided in the Report), 
the pump station static head should be approximately 170 ft to meet Crowson Reservoir overflow 
elevation (2425 ft). A total head of 200 feet was assumed for hydraulic modeling. The capacity of 
the new pump station depends on continued reliance of the PRVs from the Crowson Zones to the 
Granite Zones.  

Based on discussions with City staff and the output of the City’s hydraulic model, the City’s current 
water system operates to supplement the Granite Zone 1 demands through several PRVs coming 
from the Crowson Zone. As seen in Figure 5-3, these are PRVs 8, 9, 14, 15, 16, 18, and 20. During 
PHD, the supply through these PRVs can be as much as 1,400 gpm according to the hydraulic 
model. This indicates that the Granite Zone is relying on the Crowson Reservoir to provide PHD, 
which should ideally come from the Granite Reservoir where peak hour demands for the zone are 
stored. To minimize the size and ongoing pumping costs of the WTP to Crowson pump station, the 
City could implement changes to reduce the water that drains from the Crowson Zones to zones 
that can be supplied by gravity from the new WTP.  

To reduce water draining through the Crowson to Granite PRVs, the Granite Zone 1 piping requires 
better transmission capacity in order to maintain the hydraulic grade across the zone and thereby 
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use the PRVs less often. The City’s hydraulic model was used to simulate pipe size changes to 
achieve this result.  

Granite Street Pipe and Valving 

The first pipe identified for improvement is the main transmission supply pipe in Granite Street that 
supplies water from the Granite Reservoir to the Granite Zone customers. The existing Granite 
Street pipe is a combination of old 12-inch, 14-inch, and newer 16-inch steel pipe. The model 
predicts a significant drop in the hydraulic grade in this pipe during PHD. By increasing the size of 
this pipe, the hydraulic grade in the zone is maintained much closer to the 2170 ft gradient 
provided by Granite Reservoir (when full).  

The following options are recommended dependent on how the Granite Reservoir is addressed. 
The timing of these improvements will need to be balanced with the City’s overall budget and 
other water system goals. 

• As long as the Granite Reservoir remains in its current location, or if the City abandons the 
Granite Reservoir and constructs two clearwells at the new WTP to serve the Granite Zone: 

o The Granite Street pipe is recommended to be a 24-inch diameter pipe from Granite 
Reservoir to Strawberry Lane to provide PHD to the Granite Zones. 

o The existing 16-inch (Granite Zone 1) and 24-inch (Crowson Zone 1) pipes in Granite 
Street should be reconnected in Strawberry Lane and Nutley Street to allow the 24-inch 
pipe to supply the Granite Zone.  

• If the Granite Reservoir is abandoned and a new Granite Reservoir is constructed elsewhere 
in Granite Zone 1: 

o The Granite Street pipe is recommended to be a 16-inch diameter pipe from the current 
Granite Reservoir site to Nutley Street to provide MDD to the Granite Zones. 

o A new flow control valve would be required along the pipe to provide maximum day 
demands to the Granite Zones.  

o Piping from the new WTP to the current Granite Reservoir location is recommended to 
be replaced with a 16-inch diameter pipe and located in Granite Street. This replaces an 
aging steel pipe, improves reliability of a major transmission line, abandons two aging 
creek crossings, and improves the hydraulic grade of the zone.  

Scenic Drive and Nutley Street Pipe 

To reduce reliance on PRVs 8 and 9 on the west side of the Granite Zone, the pipes in Nutley Street 
(from Granite Street to Scenic Drive) and Scenic Drive (from Nutley Street to Wimer Street) are 
recommended for increasing in size to a 12-inch pipe. These projects replace aging 4- and 6-inch 
pipes in these streets and greatly improve transmission of gravity supplied water. This project is 
included in Chapter 6. 

Crowson Zones 2 and 6 Rezoning 

An additional long-term recommendation for reducing the pumping capacity required of the WTP 
to Crowson BPS is to rezone low elevation customers on the far northeast end of the City’s system 
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in Crowson Zones 2 and 6. Customers south of Ashland Street and between Clay Street and Tolman 
Creek Road, as well as customers in the vicinity of the Ashland Municipal Airport could all be served 
by Granite Zone 1 with more than adequate pressure. This will require extending the Granite  
Zone 1 piping to connect these areas; much of which is anticipated to be required as new 
development occurs along East Main Street. This recommendation is described further in the 
Pressure Zone Analysis discussed below. 

New WTP Integration Recommendation Summary 

Until the City can fund the above transmission projects, it is recommended that the City plan for 
the WTP to Crowson Booster Pump Station to have adequate capacity to meet the demands of the 
Crowson and Alsing Zones and provide adequate supply to the Crowson to Granite Zone PRVs 
under current demands. This capacity equates to approximately 3,200 gpm (see Pump Station 
Analysis below). (If and when the City is able to reduce all supply through the PRVs, this capacity 
could be reduced to approximately 1,650 gpm.)  

It is also recommended that the City reduce the pressure settings in the Crowson to Granite PRVs 
once the new WTP is constructed, according to Table 5-2 below.  

A second 0.85-MG clearwell is not recommended at this time, but a new 0.85-MG Granite Zone 
Reservoir is recommended instead – see Storage Analysis below. The Granite Street and 
Nutley/Scenic Drive pipe improvements are included in the recommended capital improvement 
plan (CIP), presented in Chapter 6. Due to the decision to construct a new Granite Zone Reservoir 
elsewhere in Granite Zone 1, the Granite Street pipe is recommended to be a 16-inch pipe from the 
WTP to Strawberry Lane. Future rezoning of Crowson Zones 2 and 6 is also included in the CIP in 
Chapter 6.  

Table 5-2 
Recommended PRV Settings to Reduce Crowson to Granite PRVs 

PRV Station Current Setting Revised Setting 

8 45/38.5 40/35 

9 45/38.5 40/35 

14 70 60 

15 79 60 

16 71 60 

Supply Recommendations 

The following summarizes the recommended supply improvements: 

• Construct new WTP and associated projects: 

o 7.5-MGD WTP (expandable to 10.0 MGD); 

o One (1) 0.85-MG clearwell for storage; 

o Pump station to boost water from the new WTP to the Crowson Reservoir; 
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o 16-inch Granite Street Piping from the new WTP to piping that supplies Granite 
Reservoir (required until Granite Reservoir is abandoned); 

o Emergency Ashland Creek intake; 

o SCADA system upgrades. 

• Expand the TAP Supply System to 3.0 MGD: 

o Additional pump at Ashland TAP BPS to achieve firm capacity of 3.0 MGD; 

o Emergency Back-up Generator at Ashland TAP BPS; 

o Expansion of the Talent TAP BPS; 

o Potential expansion of the Regional TAP BPS; 

o TAP System Transmission Capacity Improvements.  

• Install transmission piping improvements and rezoning to minimize pumping to Crowson 
Zone 1: 

o Reduce PRV settings as shown in Table 5-2; 

o 16-inch piping in Granite Street from Granite Reservoir to Nutley Street; 

o 12-inch piping in Scenic Drive and Nutley Street;  

o Rezone portions of Crowson Zones 2 and 6 to be supplied by Granite Zone 1. 

Storage Facilities  
This section evaluates the capacity of the City’s existing water storage tanks to meet the existing 
and future storage requirements of the system. 

Storage Criteria 

Water storage is typically made up of the following components: operational storage, emergency 
storage, and fire flow storage. Each storage component serves a different purpose and will vary 
from system to system. A definition of each storage component and the criteria used to evaluate 
the capacity of the City’s storage tanks is provided below and summarized in Table 5-3. 

Operational Storage – Volume of the reservoir used to supply the water system under peak demand 
conditions when the system demand exceeds the total rate of supply of the sources. In the past, 
the City has calculated operational storage as 25 percent of MDD for the zone it serves. Another 
criterion is to calculate the volume needed to meet PHD that supplies to the zone are unable to 
meet. Also called “Equalization Storage.” 

Emergency Storage – Volume of the reservoir used to supply the water system under emergency 
conditions when supply facilities are out of service due to equipment failures, power outages, loss 
of supply, transmission main breaks, and any other situation that disrupts the supply source. 
Common emergency criteria in the state of Oregon is to assume emergency storage as two times 
ADD (approximately equivalent to one times MDD). The City’s previous criteria assumed 25 percent 
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of MDD for emergency storage. This lower criteria correlates to the City constructing a new reliable 
WTP.  

Fire Flow Storage – Volume of the reservoir used to supply water to the system at the maximum 
rate and duration required to extinguish a fire at the building with the highest fire flow 
requirement in the zone. The magnitude of the fire flow storage is the product of the fire flow rate 
and duration of the operating area’s highest fire flow needs. These fire flow planning goals were 
presented in Chapter 4.  

Nesting of Storage – Some water systems allow for “nesting” of fire flow and emergency storage, 
meaning that it is assumed that a fire and a supply disruption would not happen at the same time 
and therefore only the greater of the two storage volumes is used in the storage analysis. 

Table 5-3  
Storage Criteria 

Parameter Criterion 

Operational Storage 0.25 times MDD of the area served by each reservoir 

Fire Flow Storage 

Provide volume for single most severe required fire 
flow and duration for each reservoir service area. 

Systemwide, provide volume for two largest fires. 

Emergency Storage 

0.5 times MDD of the area served by each reservoir  

Or 

ES = (MDD – Firm Supply Capacity) (1 day) 

Storage Analysis 

The total combined storage capacity of the City’s reservoirs is 6.7 million gallons. The City’s original 
criteria for storage requirements for operational, emergency, and fire flow are compared to the 
existing storage to determine storage adequacy for the planning periods, as summarized in 
Table 5-4. The table includes the storage surplus/deficiency. As seen at the end of the table, under 
the City’s original criteria, the City would have an existing storage deficit of 0.37 MG and a 2040 
deficit of 1.34 MG given all current storage facilities. 
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Table 5-4  
Existing Storage Evaluation 

CROWSON RESERVOIR 2020 2030 2040 

Maximum Day Demand (no conservation) (MGD) 2.29 2.59 2.81 

Required Storage (MG)    

Operational  0.57 0.65 0.70 

Fire Flow 0.96 0.96 0.96 

Emergency 1.15 1.30 1.40 

Total Crowson Required Storage 2.68 2.90 3.06 

Total Crowson Existing Storage (MG) 2.10 2.10 2.10 

Crowson Storage Excess/(Deficit) (MG) (0.58) (0.80) (0.96) 

GRANITE RESERVOIR 2020 2030 2040 

Maximum Day Demand (no conservation) (MGD) 2.89 3.32 3.63 

Required Storage (MG    

Operational  0.72 0.83 0.91 

Fire Flow 0.96 0.96 0.96 

Emergency 1.45 1.66 1.81 

Total Granite Required Storage 3.13 3.45 3.68 

Total Granite Existing Storage (MG) 2.00 2.00 2.00 

Granite Storage Excess/(Deficit) (MG) (1.13) (1.45) (1.68) 

ALSING RESERVOIR 2020 2030 2040 

Maximum Day Demand (no conservation) (MGD) 0.12 0.14 0.15 

Required Storage (MG    

Operational  0.03 0.03 0.04 

Fire Flow 0.96 0.96 0.96 

Emergency 0.06 0.07 0.07 

Total Alsing Required Storage 1.05 1.06 1.07 

Total Alsing Existing Storage (MG) 2.10 2.10 2.10 

Alsing Storage Excess/(Deficit) (MG) 1.05 1.04 1.03 
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FALLON RESERVOIR 2020 2030 2040 

Maximum Day Demand (no conservation) (MGD) 0.04 0.05 0.06 

Required Storage (MG)    

Operational  0.01 0.01 0.01 

Fire Flow 0.18 0.18 0.18 

Emergency 0.02 0.03 0.03 

Total Fallon Required Storage 0.21 0.22 0.22 

Total Fallon Existing Storage (MG) 0.50 0.50 0.50 

Fallon Storage Excess/(Deficit) (MG) 0.29 0.28 0.28 

TOTAL SYSTEM 2020 2030 2040 

STORAGE OPERATING AREA Storage Excess/(Deficit) (MG) 

CROWSON (0.58) (0.80) (0.96) 

GRANITE (1.13) (1.45) (1.68) 

ALSING 1.05 1.04 1.68 

FALLON  0.29 0.28 0.28 

TOTAL SYSTEM (0.37) (0.93) (1.34) 

Storage Recommendations  

It is recommended that the City revise its storage criteria to account for the planned and 
implemented system changes in the last few years. With a new emergency TAP supply connection 
and an upcoming robust WTP, it is recommended that the City’s criteria be adjusted to reduce 
emergency storage. Using the second option for emergency storage noted in Table 5-3, where 
emergency storage volume is discounted by the capacity of redundant supply, the City would be 
revising its storage criteria to plan for an emergency in which the new WTP is offline and the TAP 
supply is online. This particular emergency is consistent with the City’s supply analysis goals 
evaluated in this chapter. Though using a different emergency storage criterion could be seen as 
increasing the risk of the system, using a criterion that relies on redundant supply sources is 
assumed to strike the correct balance of risk and cost for the City, taking advantage of investments 
the City has already made to reduce risk by developing a redundant supply source. 

Additionally, several studies have identified options to expand the Alsing Reservoir service area 
thereby shifting the storage burden from the Crowson Reservoir to the Alsing Reservoir which has 
excess capacity and needs additional demands to improve water quality. This system change was 
reviewed again as part of this WMP and is further described in Alsing Reservoir Service Area 
Expansion below. 

Lastly, the City is actively promoting water conservation and the estimated reduction in overall 
demands should be considered.  
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Table 5-5 presents the revised storage analysis using the adjusted criteria, the expanded Alsing 
Reservoir service area, and reduced demands reflecting the City’s conservation goals shown in 
Chapter 4.  

Table 5-5  
Storage Evaluation – Criteria Adjustment, Alsing Expansion, Conservation Goals 

STORAGE OPERATING AREA Storage Excess/(Deficit) (MG) 

 2020 2030 2040 

CROWSON 0.37           0.38            0.30  

GRANITE 0.54           0.57            0.38  

ALSING 0.43           0.48            0.42  

FALLON  0.29           0.29            0.28  

TOTAL SYSTEM 1.63           1.72            1.38  

Granite Reservoir Replacement 

Granite Reservoir is in major need of replacement or removal. A recent estimate for improvements 
was $560,000, but even this investment would not improve the reservoir to current day seismic 
standards. In discussions with City staff, it is recommended that the Granite Reservoir be eventually 
abandoned, and a new Granite Zone Reservoir constructed elsewhere in the system. This 
recommendation is largely due to the importance of the reservoir to the operation of the TAP 
supply system into Granite Zone 1. 

The recommended location of a new Granite Zone Reservoir is in the northwest of the City above 
Schofield Street and Lakota Way and in the vicinity of Ashland Mine Road. It is recommended that 
the City pursue purchasing property in this area. This location is ideal for the TAP supply discharge 
and could take advantage of new piping required for serving new development in this area. An 
0.85-MG Reservoir with an overflow of 2170 ft was assumed in all future hydraulic modeling. The 
reservoir and recommended pipe connections are included in the CIP in Chapter 6. 

As discussed earlier, the design for the new WTP includes one 0.85-MG clearwell initially that will 
serve as system storage and the second 0.85-MG clearwell is no longer recommended. Table 5-6 
presents the final storage evaluation considering replacement of the Granite Reservoir and 
addition of the 0.85-MG clearwell at the new WTP. 



CITY OF ASHLAND WATER SYSTEM PLAN  WATER SYSTEM ANALYSIS 

 
 

J:\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH5.DOCX (7/15/2020 4:06 PM 5-15  

Table 5-6  
Storage Evaluation – New 0.85-MG Granite Reservoir & New 0.85-MG Clearwell 

STORAGE OPERATING AREA Storage Excess/(Deficit) (MG) 

 2020 2030 2040 

CROWSON 0.37 0.38  0.30  

GRANITE 0.24 0.27  0.08  

ALSING 0.43 0.48  0.42  

FALLON  0.29 0.29  0.28  

TOTAL SYSTEM 1.33 1.42  1.08  

Alsing Reservoir Service Area Expansion 

The City has evaluated options for expanding the Alsing Reservoir Service Area over many years. 
These recommendations were re-evaluated herein. To improve water quality in the Alsing 
Reservoir, it is recommended that the service area be expanded to serve customers south of 
Siskiyou Boulevard and all of Crowson Zones 2 and 6. Figure 5-4 shows the recommended Alsing 
Reservoir Service Area Expansion with required infrastructure and recommended valve closures. 
Specific locations of valve reconnections should be confirmed with City staff. As seen in  
Figure 5-4, the recommendation includes one new PRV station, pipe improvements, and several 
valve operational changes. These recommendations are described as follows: 

• Tolman Creek Road/Siskiyou Boulevard PRV – This PRV station serves to maintain pressures in 
the Alsing Zones in the upper Tolman Creek Road area, while allowing the Alsing Reservoir 
water to drain to portions of Crowson Zone 1, which connects to Crowson Zones 2 and 6. In the 
hydraulic model, the proposed Tolman Creek Road PRV was set to 60 psi, resulting in a 
hydraulic grade line of 2270 ft (just slightly less than Crowson Zone 6 at 2290 ft). 

• Tolman Creek Road Pipe – To supply the commercial fire flows (4,000 gpm) in the Crowson 
Zones 2 and 6, the 8-inch piping in Tolman Creek Road above the new PRV is recommended for 
upsizing to a 12-inch pipe. 

• Valve Modifications – The Alsing expansion recommendation takes advantage of existing 
parallel pipes in Siskiyou Boulevard while keeping the south pipe for Crowson Zone 1 and the 
north pipe used for the expanded Crowson Zone 6. To do this, the following valve modifications 
are recommended: 

o Deactivate PRVs 18, 23, 26, 27;  

o Open valves in Tolman Creek Road and Jacquelyn Street isolating Crowson 1 from Crowson 
6 as shown in Figure 5-4; 

o Close valves along Siskiyou Blvd to isolate the expanded Crowson Zone 6 from Crowson 
Zone 1 as shown in Figure 5-4; 

o PRVs 17 and 19 are still assumed active PRVs to Crowson Zones 5/6. 
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By implementing the above changes, the Crowson Zone 6 is adjusted to include all pipes shown as 
blue lines in Figure 5-4. Rezoning the northern section of Crowson Zone 6 and the airport area in 
Crowson Zone 2 is also recommended (see Pressure Zone Analysis below) but is not required as 
part of the Alsing zone expansion. 

Storage Recommendations Summary  

The following summarizes the recommended supply improvements:  

• Revise storage criteria to account for redundant system supplies. 

• Expand the Alsing Reservoir Service Area as recommended. 

• Construct one 0.85-MG clearwell at the New WTP to serve the Granite and Crowson Zones. 

o As long as PRVs from Crowson to Granite are set to provide fire protection pressures, 
fire volume for Granite can be stored in the Crowson Reservoir. 

• As budget allows, abandon Granite Reservoir and plan for construction of a new 0.85-MG 
reservoir in the vicinity of Ashland Mine Road and Lakota Way. 

o Pursue property acquisition in this area. There is potential for a property trade with 
development. 

• Continue water conservation efforts. 

Pump Station Capacity Analysis  

Pump Station Analysis Criteria 

Table 5-7 presents the evaluation criteria for the pump station analysis. 

Table 5-7  
Pump Station Evaluation Criteria 

Parameter Criterion 

Capacity for Service Levels with Storage 
Facilities 

Supply Maximum Day Demand to service zone 
assuming the single largest capacity pump is offline 
(i.e., firm capacity)  

Capacity for Service Levels with No Storage 
Facilities 

Supply Peak Hour Demand and fire flow assuming the 
single largest capacity pump is offline (i.e., firm 
capacity).  

Power Supply 

 

New pump stations require a main power source and 
an emergency source. 

Secondary power source for new pumps stations to 
be sized to meet full pump station demands. 

City will plan and design facilities to optimize energy 
efficiency. 
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Pump Station Analysis 

Table 5-8 presents the required pumping capacity for each pump station considering the demands 
in its service area. Table 5-9 compares the required pumping capacities to the firm capacity of the 
existing pump stations to identify any deficiencies. The results for each pump station are described 
below.  

New WTP to Crowson BPS 

The 2020 required capacity of the new WTP to Crowson BPS is estimated to 3,200 gpm to meet 
current day demands of the Crowson, Alsing, and Fallon Zones and approximately 1,400 gpm of 
demand estimated through the Crowson to Granite PRVs. This capacity could increase to as much 
as 4,219 gpm by 2040 (the model predicts increased supply through the Crowson to Granite PRVs 
as overall system demands increase). Depending on if and when the City is able to reduce the need 
for the Crowson to Granite PRVs, and if the City rezones lower portions of Crowson Zones 2 and 6 
to be served by the Granite Zone (discussed in Pressure Zone Analysis below), the pump station’s 
2040 capacity could be reduced from 4,219 gpm to 1,624 gpm.  

To be conservative and to reflect that the City may be unable to modify the use of the Crowson to 
Granite PRVs for many years, it is recommended that the New WTP to Crowson BPS be sized for the 
ability to meet 2030 demands and a reduced Crowson to Granite PRV supply that reflects the 
adjusted PRV settings noted in Table 5-2. This capacity equates to approximately 3,200 gpm (which 
is similar to the 2020 required capacity with no system changes). It is also recommended that the 
pump station be designed to have a reduced future capacity of approximately 1,650 gpm to reflect 
future rezoning and the reduction in use of the PRVs.  

Hillview BPS 

The Hillview Pump Station is aging (almost 40 years old) and warrants replacement in the next 10 
years. As seen in Table 5-8, the Hillview Pump Station capacity requirements greatly increase (from 
89 gpm to 859 gpm) with the recommended Alsing Reservoir Service Area Expansion. The existing 
pump station meets the City’s criteria through 2040 without expansion of the zone but will be 
deficient in meeting MDD if the Alsing Reservoir Service Area expands as seen in Table 5-9. With 
the planned expansion (recommended in the next ten years), the pump station capacity should be 
sized to provide approximately 860 gpm of MDD to the Alsing Reservoir. When the City rezones 
portions of Crowson Zones 2 and 6 (assumed to be beyond ten years), the pump station required 
capacity is estimated to be 677 gpm.  

South Mountain BPS 

The South Mountain BPS is aging and does not currently meet the City’s criteria for providing fire 
flow to its customers in Crowson Zone 4. Part of planning for the Park Estates BPS included 
extending piping from Crowson Zone 8 to supply Crowson Zone 4, thereby allowing the City to 
abandon this pump station. The City is currently in the design process of constructing a pipe 
connecting Morton Street piping to Ivy Lane piping. This pipe is included in the CIP and this pump 
station is recommended for abandonment in the short-term.  
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Both the Park Estates and Strawberry BPS meet the City’s capacity criteria through 2040, and both 
have backup generators. No modifications are recommended for these pump stations. 

Table 5-8  
Booster Pump Station Capacity Requirements 

Pump Station Zone Served MDD (gpm) PHD (gpm) 
Largest 

Fire Flow 
(gpm) 

Total 
2020 

Required 
Supply 
(gpm) 

Total 
2040 

Required 
Supply 
(gpm) 2020 2040 2020 2040 

Pumping Zones with Storage (Criteria = MDD) 

New WTP to 
Crowson 

Crowson Zones 1-8, Alsing 
Zones 3,172 4,219 N/A N/A N/A 3,172 4,219 

Crowson Zones 1-8, Alsing 
Zones Rezoning of Crowson 2 & 
6, PRV Reduction1 3,172 1,624 N/A N/A N/A 3,172 1,624 

Hillview 
Alsing Zone 1 89 102 N/A N/A N/A 89 102 

Alsing Zone 1, Crowson Zones 2 
& 6 859 6772 N/A N/A N/A 859 677 

Strawberry Fallon Zone 1 &2 32 38 N/A N/A N/A 32 38 

Pumping Zones without Storage (Criteria = PHD + FF) 

South Mountain Crowson Zone 4 8 9 20 23 1,500 1,520 1,523 

Park Estates 
Crowson Zone 7 & 8 16 18 37 43 1,500 1,537 1,543 

Crowson Zones 4, 7, & 8 16 18 37 43 1,500 1,537 1,543 

1) Note reduction in required 2040 demands reflect recommended rezoning of lower sections of Crowson Zones 2 & 
6, and recommended Granite Zone 1 transmission projects to reduce supply through the Crowson to Granite Zone 
PRVs. 

2) Reflects reduction in demands due to rezoning lower sections of Crowson Zones 2 & 6 to Granite Zone 1. 
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Table 5-9  
Pump Station Capacity Evaluation 

Pump 
Station 

Zone Served 

Required Supply 
(gpm) 

Firm Capacity 

Total 
2020  

Total 
2040  

Pump 
Capacity 

(gpm) 

2020 Excess 
Capacity/ 

(Deficiency) 
(gpm) 

2040 Excess 
Capacity/ 

(Deficiency) 
(gpm) 

Pumping Zones with Storage (Criteria = MDD) 

Hillview 
Alsing Zone 1 89 102 350 261 248 

Alsing Zone 1, Crowson 
Zones 2 & 6 551 677 350 (201) (327) 

Strawberry Fallon Zone 1 & 2 32 38 200 168 162 

Pumping Zones without Storage (Criteria = PHD + FF) 

South 
Mountain Crowson Zone 4 

1,520 1,523 145 (1,375) (1,378) 

Park Estates 
Crowson Zone 7 & 8 1,537 1,543 2,350 813 807 

Crowson Zones 4, 7, & 8 1,537 1,543 2,350 813 807 

New Granite to WTP BPS  

To address the need for the emergency TAP supply to be boosted to the City’s highest pressure 
zones during a WTP outage, a new pump station is needed to boost water from Granite Zone 1 to 
the clearwell at new WTP. This pump station is herein called the “Granite to WTP BPS”. The new 
WTP to Crowson BPS could then boost water to the Crowson Reservoir that serves all of the highest 
pressure zones. An ideal location for the pump station would be in the Granite Street pipe and in 
parallel with a new flow control valve from the WTP to the Granite Zone.  

The Granite to WTP BPS requires a static head of 95 ft (assuming a clearwell overflow elevation of 
2,255 ft and a Granite Zone 1 hydraulic grade of 2,160 ft). Capacity of the pump station should 
meet the projected ADD of the Crowson, Alsing, and Fallon Zones; this is estimated at 1,000 gpm. 
This project is included in the CIP in Chapter 6. 

Pump Station Recommendations 

• The new WTP to Crowson BPS should have a firm capacity of approximately 3,200 gpm to 
supply the Crowson and Alsing Zones. The pump station should be designed for a future 
reduced capacity of approximately 1,650 gpm.  

• Replace the Hillview BPS to bring this pump station to current design standards and meet 
demand requirements of the Alsing Reservoir Service Area expansion. 

o Recommended capacity: 680 to 860 gpm 

• Abandon the South Mountain BPS concurrent with pipe installation that connects Crowson 
Zones 4 and 8.  
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• Install the Granite to WTP BPS as part of a flow control and pumping structure in Granite 
Street. 

Pressure Zones 

Pressure Zone Criteria 

The ideal static pressure of water supplied to customers is between 40 and 80 psi. Pressures within 
a water distribution system are commonly as high as 120 psi, requiring pressure regulators on 
individual service lines to reduce the pressure to 80 psi or less. It is difficult for the City’s water 
system (and most others) to maintain distribution pressures between 40 and 80 psi, primarily due 
to the topography of the water service area.  

The City has adopted the following service pressure criteria, which are consistent with industry 
standards: 

• Minimum Pressure (during Peak Hour Demand): 30 psi 

• Minimum Pressure (during Fire Flow): 20 psi 

• Maximum Pressure: 120 psi 

Pressure Zone Analysis 

Table 5-10 lists each of the City’s pressure zones, the highest and lowest elevation served in each 
zone, and the minimum and maximum distribution system pressures within each zone based on 
maximum static water conditions (full reservoirs with no demand). While this table presents the 
results of the pressure evaluations based on the adequacy of the pressure zones under static 
conditions, the hydraulic analysis section later in this chapter presents the results of the pressure 
evaluations based on the adequacy of the water mains under dynamic conditions.  

As seen in the table, many pressure zones exceed the maximum pressure to customers. This is due 
to the complex topography and pipe networking within the City.  

Table 5-10 
Minimum and Maximum Distribution System Static Pressures 

 Highest Elevation Served Lowest Elevation Served 

Pressure Zone Elevation (ft) Static Pressure (psi) Elevation (ft) Static Pressure (psi) 

2170 Granite Zone 1  2024 63 1788 165 

2060 Granite Zone 2  1846 58 1724 110 

1980 Granite Zone 3  1852 90 1757 131 

2420 Crowson Zone 1  2359 26 1967 196 

2200 Crowson Zone 2  2138 35 1884 145 

2270 Crowson Zone 3  2153 51 1955 136 

2640 Crowson Zone 4  2476 71 2341 130 
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 Highest Elevation Served Lowest Elevation Served 

Pressure Zone Elevation (ft) Static Pressure (psi) Elevation (ft) Static Pressure (psi) 

2270 Crowson Zone 5  2058 92 2043 98 

2290 Crowson Zone 6  210 82 1911 164 

2570 Crowson Zone 7  2371 86 2370 86 

2610 Crowson Zone 8  2578 141 2382 98 

2586 Fallon Zone 1  2431 67 2248 146 

2470 Fallon Zone 2  2396 32 2224 107 

2552 Alsing Zone 1  2396 94 2165 168 

1 This customer represents a few homes at the end of a pipe. If the hydraulic grade line of this zone is 
actually higher than 2610, then this pressure would be higher as well. The new Park Estates BPS can 
provide adequate pressures to this customer.  

Pressure Zone Recommendations 

The following actions are recommended for each pressure zone to meet the pressure criteria. 

2170 Granite Zone 1 

• Perform a rezoning study to lower pressures to low elevation customers in the northwest 
end of the zone. 

• Rezone customers in Normal Avenue, Ray Lane, and Lit Lane between Ashland Street and 
Siskiyou Blvd to be served by Crowson Zone 6. This can be done by closing valves in Lit Way 
and Ray Lane north of Ashland Street and opening the closed valve above these customers 
(see Figure 5-4).  

• Other transmission projects described earlier to reduce reliance on Crowson to Granite 
PRVs (Granite Street pipe improvement, Scenic/Nutley Street pipe improvement). 

1980 Granite Zone 2 

• Reduce PRV settings to lower overall zone pressures as listed in Table 5-11. City staff will 
need to confirm if PRV 31 is able to achieve the significantly lower pressure settings 
recommended without replacing the valves.  
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Table 5-11 
Recommended PRV Settings for Granite Zone 2 

PRV Station Current Setting Revised Setting 

2 83/76 78/70 

3 87/80 82/74 

4 74 68 

5 67/60 58/50 

6 60/55 63/55 

28 92/87 83/75 

31 135/120 74/66 

32 85/82 81/74 

2060 Granite Zone 3  

• No recommendations. 

2420 Crowson Zone 1  

• Perform a rezoning study to lower pressures to low elevation customers, particularly if PRVs 
from Crowson to Granite Zones are no longer used (they currently alleviate high pressures 
in low elevation areas of Crowson Zone 1). 

• For high elevation customers on Emma Street and South Mountain St, reconnect piping to 
supply customers from the 2420 Crowson Zone 4.  

• Rezone customers north of Siskiyou Blvd from Normal Ave to Crowson Road to be Crowson 
Zone 6. (This is assumed as part of the Alsing Reservoir Service Area expansion). 

2200 Crowson Zone 2 

• Extend 2170 Granite Zone 1 piping to supply lower elevation customers in this zone around 
the airport. This recommendation also reduces the required pumping from the WTP to the 
Crowson Reservoir. 

o New Transmission Pipe in East Main Street. Install a new 12-inch transmission supply 
pipe from Walker Road across I-5 to connect to 2200 Crowson Zone 2.  

• This project could be implemented as part of development of undeveloped lands in 
the northeast areas of the City. 

• This project will also serve lower elevation customers in 2290 Crowson Zone 6. 

o Rezone 2200 Crowson Zone 2: Identify the correct valve locations to isolate the lower 
elevation customers in 2200 Crowson Zone 2 and supply them from the 2170 Granite 
Zone 1.  
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• Install piping along Greensprings Highway to isolate the airport area from the Oak 
Knoll neighborhood.  

• Allow the Alsing Reservoir to supply emergency supply to the zone by 
installing/setting PRVs to meet reduced pressures for fire flow only. 

2270 Crowson Zone 3  

• Reduce PRV settings by 10 psi each to lower overall zone pressures.  

2640 Crowson Zone 4 

• Extend supply from 2570 Crowson Zone 8 (supplied by the new Park Estates Pump Station) 
to supply customers in 2640 Crowson Zone 4.  

o Install piping from Morton Street to Ivy Lane. 

o Abandon South Mountain Pump Station. 

o Modify piping to supply high elevation customers in 2640 Crowson Zone 1. 

2270 Crowson Zone 5 

• Reconnect piping in Siskiyou Blvd and Ray Lane to rezone pipes in Ray Lane and Lit Way to 
connect to 2290 Crowson Zone 6. This will alleviate low pressures in Ray Lane and Lit Way. 

2290 Crowson Zone 6  

• Rezone customers north of the railroad tracks between Clay Street and Interstate 5 as 
shown in Figure 5-4 to reduce high pressure customers in these areas. The rezoning would 
rezone these customers from Crowson Zone 6 to Granite Zone 1. 

o Install a PRV station in Clay Street just north of Ashland Street, close to where a previous 
PRV station existed. 

o Install a PRV station in Tolman Creek Road just north of the railroad tracks.  

• Extend 2170 Granite Zone 1 to supply lower elevation customers in these zones. This 
recommendation also reduces the required pumping from the WTP to the Crowson 
Reservoir. 

o Install a new 12-inch transmission pipe in East Main Street from Walker Road across I-5 
to Crocker Street.  

o Reduce settings on Clay Street and Tolman Creek Road PRVs to only supply fire flow.  

2570 Crowson Zone 7 

• No recommendations. 

2610 Crowson Zone 8 

• No recommendations. 
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Distribution and Transmission System 

This section evaluates the City’s existing distribution and transmission system (i.e., water mains) to 
determine if they are adequately sized and looped to provide the necessary flow rates and 
pressures to meet the existing and future requirements of the system.  

Distribution System Analysis Criteria 

Distribution and transmission mains must be capable of adequately and reliably conveying water 
throughout the system at acceptable flow rates and pressures. Hydraulic analyses of the existing 
system were performed under PHD conditions to evaluate its pressure capabilities and identify 
system deficiencies. The existing system was also analyzed under MDD conditions with fire flow 
demands to evaluate the fire flow capabilities. Additional hydraulic analyses were then performed 
with the same hydraulic model under future PHD and MDD conditions and with the proposed 
improvements to demonstrate that the identified improvements will eliminate the deficiencies and 
meet the requirements far into the future. The following is a description of the hydraulic model, 
the operational conditions, and facility settings used in the analyses. 

As discussed in the Pressure Zone Analysis section of this chapter, ideal water pressures delivered 
to customers are in the range of 40 to 80 psi, and the City’s criteria is to deliver pressures between  
30 and 120 psi. 

Hydraulic Model 

Description 

A computer-based hydraulic model of the existing water system was updated to version 8i of the 
WaterGEMS® program (developed by Bentley Systems, Inc.) with the City’s most recent GIS 
shapefile, to reflect the best-known information on distribution system geometry and pipe 
characteristics, including diameter, material, and installation year.  This was further refined to 
include the latest construction projects and changes to the system. 

Hydraulic model pipe roughness coefficients were initialized with computed estimates based on 
the water main material and age information from the City’s water main GIS shapefile. Based on 
the premise that the internal surface of water mains becomes rougher with age, older water mains 
were assigned higher roughness coefficients than newer water mains.  

Demand Data 

The hydraulic model of the existing system contains demands based on 2014 individual customer 
meter water demand data provided by the City. Demand data for each parcel was distributed to 
the closest representative junction node of the model based on the recorded usage. These 
demands were increased to represent 2020 demands. The peaking factors shown in Chapter 4 
were used to analyze the system under PHD and MDD conditions.  
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Facilities  

The hydraulic model of the existing system contains all active existing system facilities. The facility 
settings for the pressure analyses corresponded to a PHD event in the water system. All sources of 
supply were set to operate at constant rates (i.e. MDD). Reservoir levels were modeled to reflect 
full utilization of operational storage. 

The hydraulic model for the fire flow analyses contained settings that correspond to MDD events. 
All sources of supply were set to operate at constant MDD rates, and the reservoir levels were 
modeled to reflect full utilization of operational, emergency, and fire flow storage based on the 
maximum planning-level fire flow requirement. 

Calibration 

The model was calibrated as part of this WMP. Calibration is achieved by adjusting the roughness 
coefficients of the water mains in the model so the resulting pressures and flows from the 
hydraulic analyses closely match the pressures and flows from actual field tests under similar 
demand and operating conditions. Initial Darcy-Weisbach roughness coefficients were entered in 
the model based on computed estimates of the coefficients from available pipe age and material 
data. For example, older water mains were assigned higher roughness coefficients than new water 
mains; thereby assuming that the internal surface of water pipe becomes rougher as it gets older.  

The model was calibrated using 25 hydrant flow tests performed in the system in the spring of 
2016. The model is considered calibrated when model results are within 10 percent of the field 
results. After identifying a few closed/partially closed valves in the system and adjusting roughness 
coefficients, the modeled results closely match (within 10 percent) the field results for all 25 tests; 
therefore, the model is considered adequately calibrated for use in the following system analyses. 

Hydraulic Analysis 

Pressure and fire flow analysis of the existing system were performed using the model for 2020, 
2030, and 2040.  

Pressure Analysis 

Figure 5-5 presents a map of system pressures color coded by pressure range during PHD. As seen 
in the map, low pressures exist at several high elevation customers. City staff indicate that some 
customers at high elevations have their own booster pump stations to gain additional water 
pressure. Additionally, the model predicts many locations of high pressures exceeding 120 psi at 
low elevation customers. The recommendations described above in Pressure Zone Analysis should 
alleviate several of these high-pressure areas. 

Fire Flow Analysis 

Fire flow demands were assigned to the water system based on land use and the City’s fire criteria 
presented in Chapter 4 and are shown in Figure 5-6. Maps of fire flow results are shown in  
Figure 5-7. The maps are color coded to show if each junction in the system satisfies, does not 
satisfy, or is within 10 percent of delivering assigned fire flows (10 percent is within the error of the 
model).  
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The map shows many deficiencies in meeting the City’s fire flow criteria. This is due to a few 
factors:  

• High elevation customers within a zone are unable to maintain 20 psi during a fire flow 
elsewhere in the zone. This can be solved by rezoning high elevation customers.  

• Many pipes were built before more stringent fire codes were adopted. Fire districts 
commonly classify buildings in these areas as “existing non-conforming,” and since they met 
previous fire code requirements when they were constructed, improvements to these areas 
are considered a low priority. Resolving these deficiencies will require implementing larger 
diameter pipes over time as budget allows. 

The modeling predicts several locations where the available fire flow is below 750 gpm, which has 
been used in the past by other water utilities as a minimum fire flow for residential areas. Pipe 
improvements to address fire flows that were significantly below the City’s new fire flow criteria 
were prioritized in the recommendations presented in Chapter 6. 

It is important to note that this Water Master Plan predicts several more deficiencies than the 
previous WMP because fire flows were assigned at every hydrant in the system, whereas they were 
previously only assigned in some locations. 

Distribution System Recommendations  

Recommended pipe improvements to address the pressure and fire flow deficiencies are presented 
in Chapter 6 (Table 6-3). The general recommendations are as follows: 

• Implement recommendations as described in the Pressure Zone Recommendations section. 

• Upsize local pipes from 4- and 6-inch pipes to 8-inch pipes and larger.  

• Increase transmission capacity in the 2170 Granite Zone 1. 

o Replace the upper section of 2170 Granite Zone 1 transmission main (from new WTP to 
connection to Strawberry Lane). 

o Extend transmission capacity of 2170 Granite Zone 1 in East Main Street to serve low 
elevation customers and new growth to the east of the system. 

o Other Granite Zone transmission improvements. 

Other recommendations include the following: 

• Set PRVs from Crowson and Alsing Zones to Granite Zones to only supply fire flow. 

• To reduce reliance on PRV 20 (Siskiyou Blvd and Normal Ave), which appears to provide 
needed supply to the zone during fire flows according to the City’s model, extending Granite 
Zone piping in East Main Street from Siskiyou Blvd to Walker Road is recommended. 
Additionally, increasing the transmission pipe in Siskiyou Blvd from 8-inch to 12-inch is 
recommended to improve fire flow to SOU and apartment complexes in the Wightman and 
Iowa Street areas.  
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Maintenance Recommendations 

• Annual Pipe Replacement 

o Replace aging and undersized pipes throughout system. 

• Hydrant Replacement 

o Replace hydrants that do not meet current standards for hydrants. 

Telemetry and Supervisory Control System  
This section evaluates the City’s existing telemetry and supervisory control system to identify 
deficiencies related to its condition and current operational capability. 

Evaluation and Recommendations 

The City’s SCADA system is headquartered at the WTP. System facilities, including source, storage, 
and pumping, can be controlled with the telemetry system. At the WTP and on remote computers, 
City staff can monitor and control supplies, reservoir levels, and pump station flows. The system 
communicates to all facilities using radio towers. SCADA system hardware and software require 
regular maintenance and occasional replacement.  

There are no significant deficiencies with the existing telemetry/SCADA system; however, some 
minor changes would improve operations and management. As part of the new WTP updates, the 
City is reviewing alternatives to the current SCADA software system, which requires several  
third-party applications to achieve the functionality desired by City staff. As a result, the City may 
be required to upgrade the radio towers throughout the system. Further details are discussed in 
Chapter 6.  
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6  | CAPITAL IMPROVEMENT PLAN 

INTRODUCTION 
This chapter presents the recommended Capital Improvement Plan (CIP) for meeting the City’s 
level of service goals of continuing to provide safe, reliable water to current and future customers. 
The improvements described below were developed from the system analysis described in 
Chapter 5, as well as interviews with City staff, to address current and future water demand 
conditions and to sustain system reliability. It is important to note that this plan represents the 
latest decision-making given current conditions and may likely change in the future as conditions 
change.  

The capital improvement projects are categorized as follows: 

• Supply Improvements 

• Storage Improvements 

• Pump Station Improvements 

• Pipe Improvements 

• Operational Improvements 

• Recommended Studies 

A summary of the City CIP is developed and presented in Table 6-2. This summary provides total 
probable costs, a brief description, and prioritizes each capital improvement based on 
recommended year of implementation. Project priorities should be considered flexible in order to 
accommodate concurrent construction during other street opening projects, budgetary constraints, 
specific development projects, and other factors that may affect project implementation.  

The following sections include the basis for the cost estimates, a brief description of each 
improvement, and the recommended prioritization and schedule for implementation. 

Cost Estimate  

Planning level cost estimates were prepared for the recommended projects following the American 
Association of Cost Estimators (AACE) Class 5 estimates, which assume 0 to 2 percent of project 
definition as appropriate for master planning. This level of opinions of cost are assumed to be 
within the range of plus 50 percent to minus 30 percent of the average of contractors’ bids. The 
estimated costs of the facilities should be expected to change along with the accuracy of the 
estimate as a project proceeds into preliminary and final design. These opinions of probable cost 
are based on year 2019 dollars and no allowance has been made for inflation in future years.  

Since construction costs change periodically, an indexing method to adjust present estimates in the 
future is useful. The Engineering News Record (ENR) Construction Cost Index (CCI) is a commonly 
used index for this purpose. The CCI used for this study is 11230, the May 2019 20-Cities Average. 
For comparison the last Water Master Plan CCI for September 2011 was 9030. Thus, costs are 
assumed to be approximately 25 percent higher than estimated in the previous WMP. 
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Estimated total project costs for each project are comprised of multiple components: directly 
estimated construction costs, an allowance for contingencies, and an allowance for engineering, 
legal, and administrative costs. These components are described below.  

Construction Costs 

Planning-level construction costs were estimated assuming a traditional public works procurement 
process of design, bidding, award, and construction by a licensed contractor using commonly 
accepted means and methods. Property easements or land acquisition and maintenance costs are 
not included. 

Table 6-1 presents the unit construction cost assumptions for pipe improvements used in the CIP. 
These are based on recent, local projects and include mobilization, materials, labor, contractor 
overhead and profit, and all elements expected to be included in a contractor’s bid. Pump station 
costs were estimated using previous projects and comparing building square footage, total motor 
power, ultimate capacity, and startup capacity. 

Table 6-1  
Pipe Installation Unit Costs 

Diameter (Inches) Unit Construction Cost (2019 $ / Linear Foot) 

6 $180 

8 $225 

10 $235 

12 $240 

16 $250 

18 $260 

20 $280 

24 $300 

Contingencies 

A contingency of 30 percent was added to estimated construction costs for all projects except small 
pipe improvement projects that require minimal traffic disruption. The allowance for contingencies 
covers items such as variations in the project configuration, which are developed during 
preliminary design and final design, unforeseen site conditions encountered during construction, 
and reasonable project changes during construction. The contingency allowance does not include 
major project scope additions or additional costs resulting from permit mitigation requirements 
(such as wetlands enhancement). 

Engineering, Legal, Administration 

Total construction costs were increased by 25 percent to achieve the total project cost. This 
markup accounts for engineering design, construction management, legal, and administrative 
project costs. Costs shown in the CIP are estimated total project costs. 
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SDC Allocation and Development Contributions 

Projects that are required for meeting increased demands are eligible to be funded from System 
Development Charges (SDC) and will be used to estimate an updated SDC value for the City’s water 
system in Chapter 7. Some projects are recommended for capacity upgrades and maintenance or 
other non-growth-related reasons. The portion eligible for SDC funding was calculated as the 
additional cost for increasing capacity. Chapter 4 presents the current and future estimated ERUs 
for the water system. New ERUs comprise approximately 10 percent of all total 2040 ERUs; thus, an 
SDC allocation of 10 percent was assigned to several projects where general infill is anticipated. In 
other projects, the SDC eligibility is greater due to the project specifically benefitting future growth. 

A few pipe projects (P-20, P-28 through P-32) were identified to serve future development areas 
and are assumed to be installed by developers when development occurs. These projects are noted 
in Table 6-3. 

Project Prioritization 

As described in Chapter 5, the City’s water system has several challenges to overcome that will take 
many years and significant funding to resolve. The following prioritization was assigned to the 
recommended projects: 

1. Currently planned projects for the next two years and including the new WTP and its 
required associated facilities. 

2. Projects that resolve significant fire flow deficiencies. (These are defined as fire flows that 
are approximately 50 percent below the fire flow criteria when in a non-residential area. 
These projects are labeled as “Fire Flow 1” in the notes in Table 6-3 and are prioritized for 
the next twenty years.)  

a. Projects that correct low pressure conditions causing fire flow deficiencies elsewhere in 
a pressure zone. 

3. Projects that reduce supply from the Crowson to Granite zones (thereby reducing pumping 
to Crowson). 

4. Projects that correct high pressure conditions.  

Schedule of Improvements 

The recommended projects were added to an implementation schedule that can be used by the 
City for preparing its CIP and annual water budget. The implementation schedule for the proposed 
improvements is shown in Table 6-2. As seen in the table, projects are allocated into Short-Term, 
Mid-Term, and Long-Term schedules. The Short-Term shows projects allocated annually for the 
next ten years. The table also shows the calculated SDC eligibility. 

Description of Improvements  

This section provides a general description of the recommended improvements and an overview of 
the deficiencies they resolve. Most of the improvements are necessary to resolve existing system 
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deficiencies. Improvements have also been identified for serving future growth. Recommended 
infrastructure improvements for Short-Term, Mid-Term and Long-Term planning periods are shown 
in Figures 6-1, 6-2 and 6-3, respectively. 

Supply Improvements 

The following improvements are recommended for the City’s supply system. The City is already 
planning on the majority of these projects and City staff provided costs. Costs and timing of supply 
improvement projects are shown in Table 6-2. 

S-1: Dam Safety Improvements 

The City recently completed its Federal Energy Regulatory Commission (FERC) Part 12 inspection of 
Hosler Dam and associated appurtenances. The Part 12 inspection and associated Potential Failure 
Modes Analysis Update (PFMA) details areas of concern with the dam. This project covers the cost 
of developing a plan and schedule, and further evaluation and potential improvements of the 
spillway structures and dam piping penetrations. The City has determined that this project is 25 
percent SDC eligible. 

S-2: Ashland (TID) Canal Piping Project 

The City has secured a $1.3M loan from the Department of Environmental Quality Clean Water 
State Revolving Fund Loan to improve creek health by piping the Ashland Canal. This project 
includes piping approximately 10,000 feet of canal for both water quality and conservation 
purposes. The City has determined that this project is 100 percent SDC eligible. 

S-3: East and West Forks Transmission Line Rehabilitation 

The East and West Forks transmission lines are critical for providing raw water supply to the City 
while dewatering Reeder Reservoir for repairs or sediment removal. Several segments of these 
pipes are in need of repair, including two crossings of the reservoir. The City has determined that 
this project is 75 percent SDC eligible. 

S-4: Reeder Reservoir Intake Repairs 

Recent water quality studies identified the need to be able to draw water supply from different 
depth levels of Reeder Reservoir during different times of the year. This will allow the City to better 
manage raw water quality for treatment of potable water and temperature control for wastewater 
effluent. The City has determined that this project is not SDC eligible. 

S-5: Reeder Reservoir Sediment Removal 

To meet regulatory requirements for sediment in Reeder Reservoir, the City must manage ongoing 
sediment removal in the upper dams that flow into the reservoir every three to four years. The City 
has determined that this project is 75 percent SDC eligible. 
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S-6: 7.5 MGD Water Treatment Plant 

The City is already under design of the new WTP that replaces the existing WTP that is in major 
need of replacement. This significant project will build in critical water supply reliability and 
resilience. The project includes a new WTP, clearwell, pump station, and associated piping to 
connect to the water system. The new WTP is planned for construction at a site southwest of the 
Granite Reservoir on City property. The City has determined that this project is 10 percent SDC 
eligible. As discussed in Chapter 5, recommendations for integrating the new WTP largely focused 
on reducing pumping from the new WTP to the upper pressure zones. The recommendations 
identified and summarized in this CIP should result in significantly reduced pumping, which 
supports the City’s Climate and Energy Action Plan (CEAP) goals to reduce greenhouse gasses 
(GHG). 

S-7: WTP Backwash Recovery System 

A follow up project to the new WTP is additional mechanical and structural components at the 
plant to allow the City to reuse filter backwash water, thereby reducing water waste. This project is 
assumed to be delayed until funding is available. Similar to the new WTP, this project is assumed to 
be 10 percent SDC eligible. 

S-8: TAP System Improvements 

It is anticipated that the City will have some responsibility in the investment of improvements to 
the TAP Supply System from the connection at MWC to the City’s TAP BPS. The City, along with the 
Cities of Phoenix and Talent, are preparing a TAP Water Master Plan in FY20 to review 
infrastructure capacity and maintenance needs. Costs for the resulting recommendations are 
unknown at this time. However, the City’s cost share is expected to be approximately $50,000 and 
is anticipated in the short-term to support pipe relocation required by an ODOT project on the TAP 
transmission main in Phoenix. This project is assumed to be 10 percent SDC eligible.  

S-9: Deferred WTP Improvement Projects 

To save upfront costs, the City anticipates deferring other ancillary WTP improvements that can be 
delayed until funding is available. The first project is anticipated for FY27. 

Storage Improvements 

The following water system storage improvement was identified from the results of the water 
system analyses in Chapter 5.  

ST-1: New 0.85-MG Granite Zone Reservoir 

As soon as budget allows, it is recommended that the City abandon the existing Granite Reservoir, 
which is in poor condition and in need of costly repairs and construct a new reservoir in the vicinity 
of Ashland Mine Road. A new 0.85-MG Granite Zone Reservoir in this location continues to serve as 
Granite Zone storage and provides terminal storage for the TAP supply into Granite Zone 1 so that 
the TAP BPS does not have to meet PHD of the Granite Zones. New development is anticipated to 
occur in the vicinity of the recommended location, thus cost savings could be achieved by 
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combining new pipes for development with connections to the new reservoir. Pipe projects P-20 
through P-22 are recommended to support the new Granite Street Reservoir. Additionally, pipe 
project AP-1 (Fox Street Pipe) is recommended to be a 16-inch (previously planned as an 8-inch 
pipe). Figure 6-2 shows the approximate location for this reservoir and the associated piping. 

Pump Station Improvements 

The following pump station improvements were identified from the results of the water system 
analyses in Chapter 5. The improvements are primarily necessary to resolve existing system 
deficiencies, but also have been sized to accommodate projected growth. The project costs for 
pump stations in Table 6-2 are for the pump stations only and do not include costs of new pipes. 

PS-1: TAP BPS Backup Power  

Provide backup power to TAP BPS by 2024. This project is assumed to be 10 percent SDC eligible. 

PS-2: Hillview BPS Replacement  

Replace this aging booster pump station and increase capacity to support the Alsing Reservoir 
Service Area expansion. The recommended capacity is 860 gpm, with the ability to be reduced to 
680 gpm. This project is anticipated to be 8 percent SDC eligible, which reflects the additional 
growth in the expanded Alsing Reservoir Service Area. 

PS-3: Granite to WTP BPS 

Provide a new booster pump station to boost water from the Granite Zones to the new clearwell at 
the WTP. This project allows the emergency TAP supply to be boosted to the upper pressure zones 
(in combination with the WTP to Crowson BPS). A 1,000 gpm pumping capacity with a static head 
of 95 feet is recommended. The project is recommended to be located in Granite Street in parallel 
with a flow control valve that supplies the Granite Zone from the WTP. This project is anticipated to 
be 10 percent SDC eligible. 

Pipe Improvements 

The following water main improvements were identified from the results of the distribution and 
transmission system analyses discussed in Chapter 5. All recommended improvements are 
assumed to be Ductile Iron Pipe Class 54 following the City’s pipe construction standards. The 
improvements are sized to meet future demands; thus, many projects include an SDC allocation. 
The projects were prioritized according to the prioritization discussed above and were allocated in 
the planning years such that the total pipe project costs are approximately $1M per year. This is 
consistent with the City’s latest budget planning.  

It is important to note that the recommended pipe improvements do not resolve every pressure or 
fire flow deficiency in the water system as predicted by the hydraulic model. The number of pipe 
projects identified to address significant fire flow issues as well as other critical transmission 
projects require over $30M over the next 30 years. Thus, it was assumed that additional pipe 
projects to resolve every deficiency would require budgeting beyond the planning periods 
presented herein.   



CITY OF ASHLAND WATER MASTER PLAN  CAPITAL IMPROVEMENT PLAN 

 
 

J:\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH6.DOCX (7/15/2020 4:09 PM) 6-7  

AP-1 through AP-25: Annual Pipe Replacement 

Proposed CIP projects AP-1 through AP-25 are a group of pipe improvements which address aging, 
undersized pipes, many of which could be implemented by City staff. Several of these projects 
increase pipe size to accommodate infill and higher fire flow requirements due to the increased fire 
flow criteria. The City has adopted an annual pipe replacement budget of $300,000. The 
recommended projects are summarized in Table 6-4 at the end of this chapter and into a single 
line-item on the CIP summary shown in Table 6-2. The projects were placed in priority of those that 
resolve significant fire flow deficiencies. The City may opt to adjust this recommended pipe 
replacement schedule to accommodate road improvement projects or other priority projects. 
These projects are assumed to be 10 percent SDC eligible.  

P-1 through P-32: Distribution Pipe Projects 

Distribution pipe projects P-1 through P-32 are 8- to 12-inch diameter pipe improvements 
necessary for meeting the City’s pressure and fire flow criteria. The first five years include projects 
that the City recently adopted as part of its FY20/21 biennial CIP. However, some projects have 
been delayed to allow budget for newly identified projects. These include funding for Project P-3 
(Morton Street to Ivy Street connection) and Project P-5 (Siskiyou Blvd pipe upsizing) that should be 
done concurrently with the street overlay project in FY24. Distribution pipe projects are spread out 
between short-term, mid-term, and long-term planning periods and are listed in Table 6-3. These 
projects are assumed to be 10 percent SDC eligible. 

T-1 through T-5: Transmission Pipe Projects 

Transmission pipe projects are 12- to 16-inch diameter pipes that supply water into the system. 
These projects are assumed to be 80 percent SDC eligible as they resolve some fire flow issues but 
are mostly required to support new growth. 

T-1: Walker Avenue Pipe Replacement 

New 12-inch pipe in Walker Avenue from Siskiyou Boulevard to Ashland Middle School. This project 
greatly improves the fire flow for Walker Elementary School and the Ashland Middle School and 
was included in the City’s five-year CIP. 

T-2: Granite Street Pipe Replacement 

New 16-inch pipe in Granite Street from the new Water Treatment Plant (WTP) to Strawberry Lane. 
This project may be done in phases (i.e. Granite Reservoir to Strawberry Lane, then WTP to Granite 
Reservoir) or could be a single project when the Granite Reservoir is taken offline. This project is 
identified to be completed in the mid-term; however, completing this project as soon as budget 
allows is recommended in order to reduce pumping from the WTP to Crowson Zone 1. Because this 
project supports reduced pumping, it supports the City’s CEAP goals to reduce GHG.  

T-3 through T-5: East Main Street Pipes 

A series of pipe projects in East Main Street from Siskiyou Boulevard to the east side of  
Interstate 5 (I-5) at Ashland Street / Oak Knoll Drive is recommended. T-3 and T-4 are 16-inch 
mains. T-3 provides needed transmission capacity within Granite Zone 1 to supply fire flows to 
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Southern Oregon University and the apartment complexes in the Wightman Street and Iowa Street 
vicinity. Project T-3 could also be used as a way to separate high pressure customers north of East 
Main Street as part of a rezone project. T-4 is recommended to provide a redundant supply to new 
development in the Normal Avenue area north of East Main Street. T-5 is a 12-inch main to supply 
areas of Crowson Zones 2 and 6 that are recommended for rezoning to the Granite Zone. This pipe 
could also be constructed to serve development east of I-5 and south of East Main St. T-5 supports 
gravity supply to lower elevation customers and reduced pumping to the Crowson Zone; therefore, 
it also supports the City’s CEAP goals to reduce GHG. 

Operations and Maintenance 

The following operations and maintenance improvements are recommended and are shown in 
Table 6-2. 

OM-1: Tolman Creek Road PRV Station 

This project is recommended for expansion of the Alsing Reservoir Service Area. The timing of the 
project is recommended to be concurrent with replacement of the Hillview BPS. This project is 
estimated to be 8 percent SDC eligible, which corresponds to projected growth in the expanded 
Alsing service area. 

OM-2: Hydrant Replacement Program 

City staff have identified the need for funding of a hydrant replacement program to bring hydrants 
throughout the City into improved, more reliable conditions for fighting fires. An annual budget of 
10 hydrants per year is recommended for the first ten years (except for the first two years), and 20 
per year beyond this. This program is not assumed to be SDC eligible. 

OM-3: Telemetry Upgrades 

As discussed in Chapter 5, the City’s telemetry system will require infrastructure improvements to 
keep up with improved technologies and to match the system decided on for the new WTP. This 
project is assumed to be 10 percent SDC eligible. 

OM-4: AMI/AMR Evaluation 

The water system includes a combination of meter types, including typical manual read meters and 
some automatic meter read (AMR) meters. To simplify monthly meter reading and meter 
maintenance, have a consistent meter type is recommended. City staff need a plan for whether to 
continue to install and repair AMR meters or consider other technologies. Other meter 
technologies, such as advanced metering infrastructure (AMI) would need to be reviewed and 
approved with public input as the community is concerned with potential environmental impacts 
associated with these technologies. A study is recommended for evaluating and recommending a 
meter type for the City to move forward with meter management. This project is assumed to be 10 
percent SDC eligible. 
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OM-5: Pipe Connection/PRV Adjustments from Rezone Studies 

Pipe improvement or PRV projects are anticipated to result from the recommended rezone study 
(RS-3) for addressing low- and high-pressure areas in the system. Costs are unknown at this time, 
but a cost of $200,000 is a placeholder until the costs can be further refined. This project is 
assumed to be 10 percent SDC eligible. 

OM-6: Clay Street and Tolman Creek Road PRV Stations 

These two PRV stations are recommended for rezoning lower sections of the Crowson Zones 2 and 
6 where significantly high pressures exist. This project could happen prior to extending Granite 
Zone 1 piping in East Main Street to these areas. Once the East Main Street piping is installed, these 
customers could be supplied mainly by the Granite Zone, and these PRV stations would be used for 
fire protection (supply fire from the Alsing Reservoir). This project is estimated to not be SDC 
eligible. 

OM-7: Pressure Relief Valves 

Due to high pressures at low elevations within pressure zones, City staff have identified the need 
for installing pressure relief valves at critical locations. The number of relief valves and their 
locations are unknown at this time. This project is assumed to not be SDC eligible. 

Recommended Studies 

RS-1: TAP Water Master Plan and Future Updates 

As discussed above, the City, along with the Cities of Phoenix and Talent, is preparing a TAP Water 
Master Plan in FY20 to review infrastructure capacity, operations and maintenance needs of the 
TAP Supply System infrastructure. The Plan includes developing a cost-sharing methodology for 
future maintenance and improvements that will reflect each TAP partner city’s original investment 
in the TAP system and future capacity needs. It is anticipated that an updated Intergovernmental 
Agreement will also result from the TAP Water Master Plan. Additionally, a revised TAP Water 
Master Plan is recommended every ten years. This project is assumed to be 10 percent SDC eligible. 

RS-2: Risk and Resilience Assessment and Emergency Response 

Recently adopted federal regulations under the Water Infrastructure Act require that the City 
perform a Risk and Resilience Assessment and Emergency Response Plan. This plan is required to 
identify all potential hazards to the City including natural hazards, human-caused threats, cyber-
security threats, financial risks, etc. The plan also requires developing a mitigation plan to address 
all threats and develop an Emergency Response Plan. The regulations also include a short-time 
frame for completion of the Plan, and the City’s plan will be due in FY21. This project is assumed to 
be 10 percent SDC eligible. 

RS-3: Rezoning Study 

A rezoning study is recommended to address the City’s many locations experiencing significantly 
low and high pressures. The study may identify ways to use existing or planned pipe projects to 
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create new sub-zones, identify potential new PRV stations, and evaluate the existing PRV settings in 
further detail than this WMP. This project is assumed to be 10 percent SDC eligible. 

RS-4: Water Master Plan Updates 

The Oregon Drinking Water Program (DWP) requires that each water system have a current water 
master plan. A revised master plan is recommended every ten years to capture changes in 
demands. However, the City may opt to prepare an abbreviated updated Plan once the new WTP is 
completed; thus, a lower cost Plan is recommended in the first ten years of the CIP. This project is 
assumed to be 10 percent SDC eligible. 

Additional Climate and Energy Action Plan Considerations 

Recommended maintenance and capital improvement projects should consider the strategies 
defined by the City’s CEAP during the design phase for incorporation into the construction phase. 
The design phase for capital improvements and maintenance projects should consider appropriate 
measures to protect water supply and quality with a focus on conservation measures. Designs 
should also consider renewable energy additions, energy consumption reduction, and focusing on 
minimizing embedded GHG within materials required for construction improvements. 

Additionally, two recommendations for the City’s future water supply planning efforts will support 
the CEAP goals. The first is to update the City’s climate change study to reflect updated climate 
change models, to include impacts on the City’s supplemental supplies from Talent Irrigation 
District and the TAP System, and to address the risk of wildfire impacts on the watershed. If funding 
allows, an updated climate change study may be developed ahead of the City’s 2023 Water 
Management and Conservation Plan Update and can be referenced to inform potential future 
water supply decisions.  The second recommendation is to evaluate the potential increased risks of 
fire during periods of curtailment and to identify ways to mitigate that risk prior to curtailment 
periods happening.  

 

 



Table 6-2

Proposed Water System Capital Improvement Plan

11/5/2019

MID-TERM LONG-TERM

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30-39 FY40+

S-1 Dam Safety Improvements  $         4,800,000 300,000$        500,000$           2,000,000$         2,000,000$         13% SDC Eligibility provided in City's approved CIP

S-2 Ashland (TID) Canal Piping Project  $         3,500,000 500,000$        1,500,000$        1,500,000$         66% SDC Eligibility provided in City's approved CIP

S-3 East and West Forks Transmission Line Rehabilitation
 $         2,123,000 360,000$        1,763,000$        0%

SDC Eligibility provided in City's approved CIP

S-4 Reeder Reservoir Intake Repairs  $            131,500 24,490$          107,010$           0% SDC Eligibility provided in City's approved CIP

S-5 Reeder Reservoir Sediment Removal  $         1,680,000 140,000$        140,000$            140,000$         140,000$             560,000$             560,000$            75% SDC Eligibility provided in City's approved CIP

S-6 7.5 MGD Water Treatment Plant  $       30,700,000 3,900,000$     13,150,000$      13,650,000$       10% Additional ERUs represent 10% of all future ERUs

S-7 WTP Backwash Recovery System  $         2,800,000 2,800,000$          10% Additional ERUs represent 10% of all future ERUs

S-8 TAP System Improvements

 $             50,000 50,000$          10%

$50,000 is an estimated cost for the ODOT Bridge replacement project. 

Additional projects will be required beyond this project and estimated costs are 

unknown. 

S-9 Deferred WTP Improvement Projects  $         2,500,000 1,000,000$      1,500,000$          10% City provided cost estimates and approximate timing.

Total Supply Projects  $       48,284,500  $    5,274,490  $     17,020,010  $       17,150,000  $        2,140,000  $                  -    $                  -    $        140,000  $     1,000,000  $                  -    $            140,000  $         4,860,000  $           560,000 

ST-1 New 0.85-MG Granite Zone Reservoir  $         2,800,000 2,800,000$          33% Timing within 10 years so Granite Reservoir can be taken offline

Total Storage Projects  $         2,800,000  $                -    $                    -    $                     -    $                     -    $                  -    $                  -    $                  -    $                  -    $                  -    $                      -    $         2,800,000  $                    -   

PS-1 TAP BPS Backup Power  $            410,000 60,000$              350,000$         10%

PS-2 Hillview BPS Replacement
 $         1,500,000 375,000$         1,125,000$      8%

Replaces aging pump station and increases capacity to serve expanded Alsing 

Reservoir Service Area.

PS-3 Granite to WTP BPS

 $            569,000 569,000$             10%

Provides the ability to boost the TAP Supply to the WTP where it can be boosted 

to serve all other Zones. City has the ability to use an emergency pump to boost 

between zones until this pump station is constructed.

Total Pumping Projects  $         2,479,000  $                -    $                    -    $                     -    $             60,000  $        350,000  $                  -    $        375,000  $     1,125,000  $                  -    $                      -    $            569,000  $                    -   

AP-1 to     

AP-25

Annual Pipe Replacement
 $         9,000,000  $       300,000  $          300,000  $            300,000  $           300,000  $        300,000  $        300,000  $        300,000  $        300,000  $        300,000  $            300,000 3,000,000$          3,000,000$         10%

Annual pipe replacement for aging and/or undersized pipes. 

P-1 to P-32 Distribution Pipe Projects
 $       15,501,500  $       472,000  $          998,000  $            194,000  $           100,000  $        467,000  $        507,000  $     1,418,000  $        311,000  $     1,386,000  $            560,000  $         7,066,500  $        2,022,000 10%

Recommended distribution projects to meet the City's pressure and fire flow 

criteria.

T1-T5 Transmission Pipe Projects
 $         8,972,000  $                -    $                    -    $                     -    $                     -    $        117,000  $        467,000  $                  -    $                  -    $                  -    $                      -    $         2,234,000  $        6,154,000 80%

Recommended transmission projects for improving fire flow and for serving new 

growth.

Total Pipe Projects  $       33,473,500  $       772,000  $       1,298,000  $            494,000  $           400,000  $        884,000  $     1,274,000  $     1,718,000  $        611,000  $     1,686,000  $            860,000  $       12,300,500  $      11,176,000 

OM-1
Tolman Creek Road PRV Station

 $             75,000 75,000$           
8%

Recommended for Alsing Reservoir Service Area Expansion; to be done 

concurrently with Hillview BPS Replacement

OM-2 Hydrant Replacement Program  $         2,240,000 -$               -$                   80,000$              80,000$              80,000$           80,000$           80,000$           80,000$           80,000$           80,000$               1,600,000$          0% Assumes 10 hydrants for first 10 years; 20 hydrants per year after that.

OM-3 Telemetry Upgrades  $             80,000 80,000$           10%

OM-4 AMI/AMR Evaluation  $             60,000 60,000$           10%

OM-5 Pipe Connection/PRV Adjustments from Rezone Studies  $            200,000 200,000$             0%

OM-6 Clay St and Tolman Creek Road PRV Stations  $            150,000 150,000$             10% Recommended to reduce pressures in lower Crowson Zone 6. 

OM-7 Pressure Relief Valves
 TBD TBD

10%

Identify appropriate locations and install pressure relief valves to alleviate high 

pressure neighborhoods.

Total O&M Projects  $         2,805,000  $                -    $                    -    $             80,000  $             80,000  $        160,000  $        140,000  $          80,000  $        155,000  $          80,000  $              80,000  $         1,950,000  $                    -   

RS-1 TAP Water Master Plan & Future Updates  $            150,000 50,000$          50,000$               50,000$              10%

RS-2 Risk and Resilience Assessment and Emergency Response 

Plan
 $            150,000 150,000$           10%

RS-3 Rezoning Study  $             50,000 50,000$               10%

RS-4 Water Master Plan Updates  $            600,000 100,000$         250,000$             250,000$            100%

Total Recommended Studies  $            950,000  $         50,000  $          150,000  $                     -    $                     -    $                  -    $                  -    $        100,000  $                  -    $                  -    $              50,000  $            300,000  $           300,000 

90,792,000$     6,096,490$  18,468,010$   17,724,000$     2,680,000$      1,394,000$    1,414,000$    2,413,000$    2,891,000$    1,766,000$    1,130,000$       22,779,500$     12,036,000$    

1. Future costs are in 2018 dollars, no adjustment made for inflation.
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Table 6-3

Proposed Water System Distribution and Transmission Pipe Projects

6/19/2019

MID-TERM LONG-TERM

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30-40 FY41+

P-1 Oak St Waterline (WWTP to E Nevada St) 3246 12  $        400,000  $         400,000 400,000$    
Recommended for looping. 12-inch pipe is required to provide fire flow criteria at 

WWTP. City provided costs.

P-2 Grandview Drive Waterline (Ditch Road to Sunnyview St) 919 12  $        358,000  $         358,000 72,000$      287,000$      
Replaces very old pipe. First 1/3 of project has 12-inch pipe in place. 

P-3 Morton to Ivy Street New Pipe Connection 1700 12  $        663,000  $         663,000  $     663,000 
Fire Flow 1. Allows ability to disconnect South Mountain PS. Not in current City 

CIP.

P-4 Parker St Pipe Replacement (Walker Ave to Lit Way) 860 8  $        242,000  $         242,000 48,000$        194,000$   

P-5 Siskiyou Blvd (Beach St to Wightman St) 2950 12  $        498,000  $         498,000  $  100,000  $   398,000 
Fire Flow 1; Timing concurrent with street overlay.

P-6
Ashland Loop Rd (Park Estates PS to Morton St) and Morton 

St (Ashland Loop Rd to Waterline Rd)
2982 12  $     1,163,000  $      1,163,000 233,000$      930,000$      

Fire Flow 1; Required to provide 2,000 gpm to customers in these zones.

P-7 Maple St and Maple Way (N Main to end of Maple Way) 2031 8  $        343,000  $         343,000  $     69,000  $     274,000 
Fire Flow 1; Extended City planned project to Maple Way; Concurrent with street 

overlay.

T-1
Walker Ave Pipe Replacement (Siskiyou Blvd to Ashland 

Middle School)
3246 12  $        584,000  $         584,000 117,000$   467,000$      

Recommended for improving fire flow to Walker and Ashland Middle Schools. 

Concurrent with street overlay.

P-8 Harmony Lane, Lit Way, Ray Lane Line Upsizing 1735 8  $        488,000  $         488,000 488,000$      
Fire Flow 1. Recommend reconnecting pipes for rezoning as described in 

Chapter 5. Delaying project to allow funding of P-3.

P-9 A St Pipe Replacement (1st St to 8th St) 2594 12  $     1,012,000  $      1,012,000 202,000$   809,000$      
Fire Flow 1; Extended City planned project to 8th St

P-10 Tolman Creek Rd (Morada to Siskiyou Blvd) 1400 12  $        546,000  $         546,000 109,000$   437,000$      
Recommended for Expanding Alsing Service Area; to be done concurrently with 

Tolman Creek Road PRV. 

P-11
Normal Ave Pipe Replacement (400 north of Siskiyou Blvd to 

Homes Ave)
1913 8  $        699,000  $         699,000  $     140,000  $    560,000 

Fire Flow 1. 8-inch pipe is adequate for future extension to serve Normal Avenue 

Development (assuming East Main Connection as well).

T-2 Granite Street Pipe Replacement (New WTP to Strawberry Ln) 5500 16  $     2,234,000  $      2,234,000 2,234,000$     
Recommended to reduce Crowson supply to Granite Zone. Also improves ability 

to boost TAP supply to Crowson Zone.

P-12 Interstate 5 Crossing (Ashland St) 720 10  $        500,000  $         500,000 500,000$        
Fire Flow 1. Needed for providing commercial fire flows to hotels and businesses 

across I-5 in this vicinity. Cost estimated for bridge crossing.

P-13
Rezoning Study, Reconnection of Pipes and Pipe Upsizing in 

Elkader St, Ivy Lane, Emma St, and South Mountain Avenue. 
 $        540,000  $         540,000 540,000$        

Fire Flow 1; Resolves high and low pressures.

P-14
AHS Property Pipe Replacement (Fire hydrant in school 

property)
480 8  $        176,000  $         176,000 176,000$        

Recommended for fire supply within school property.

Pinecrest Ter Pipe Replacement (Walker Ave to Starlight Pl) 1833 10  $        700,000  $         700,000 700,000$        
Fire Flow 1

Ponderosa Dr (Pinecrest Ter to west end) 645 8  $        236,000  $         236,000 236,000$        
Fire Flow 1

Timberline Ter (Ponderosa Dr to south end) 596 8  $        218,000  $         218,000 218,000$        
Fire Flow 1

Hiawatha Pl Pipe Replacement (Walker Ave to end of 

Hiawatha Pl)
300 8  $        110,000  $         110,000 110,000$        

Fire Flow 1

P-16 Nutley and Scenic Dr (Granite St to Grandview St) 2351 8  $        661,000  $         661,000 661,000$        

Recommended to reduce Crowson supply to Granite Zone. Also replaces an 

aging pipe and reduces need for PRV 9 so City can abandon steep pipe behind 

houses.

P-17 Oak Knoll Dr (Ashland St to Twin Pines Creek Drive and Loop) 4018 8  $     1,469,000  $      1,469,000 1,469,000$     
Fire Flow 1; and replaces AC pipe from the 1960s

Vista St Pipe Replacement (Fork St to Hillcrest St) 740 8  $        208,000  $         208,000 208,000$        

Vista St Pipe Replacement (Intersection of Vista St, Hillcrest 

St, and Glenview Dr)
22 8  $            6,000  $             6,000 6,000$            

Meade St Pipe Replacement (Vista St/Hillcrest St to Iowa St) 1172 8  $        330,000  $         330,000 330,000$        

P-19
Black Oak Way Pipe Replacement (Tolman Creek Rd to 

Bellview Ave)
456 6  $        103,000  $         103,000 103,000$        

Recommended for Alsing Zone Expansion

P-20
Lakota Way extension to Ashland Mine Rd; Extend piping to 

new Granite Reservoir
2672 12  $        977,000 488,500$                 $         488,500 

488,500$        

Joint project for future expansion and to supply future Granite Zone Reservoir

P-21 Schofield St extension to Fox St 356 12  $        139,000  $         139,000 139,000$        
Recommended for supplying future Granite Zone Reservoir

P-22 Fox St extension to Lakota Way 560 12  $        218,000  $         218,000 218,000$        
Recommended for supplying future Granite Zone Reservoir

P-23
Highway 66 Pipe Replacement (Oak Knoll Dr to Dead Indian 

Memorial Rd)
2472 12  $        964,000  $         964,000 964,000$        

Fire Flow 1; Two parallel pipes to serve two separate zones

P-18

New Project 
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Table 6-3

Proposed Water System Distribution and Transmission Pipe Projects

6/19/2019

MID-TERM LONG-TERM

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30-40 FY41+

New Project 

No.

NOTESSCHEDULE FOR WATER SYSTEM IMPROVEMENTS

DESCRIPTION
Length

(feet)

Diameter

(inches)

 TOTAL 

PROJECT 

COST 

DEVELOPMENT 

COST SHARE ($)
PLANNING PERIOD (YEARS) CITY COST 

SHARE ($) 
SHORT-TERM

T-3 East Main Street (Siskiyou Blvd to Walker) 5768 16  $     2,343,000  $      2,343,000  $     2,343,000 
Recommended for rezoning Granite Zone 1 and for tranmission capacity to 

supply growth to east. Could delay until after 2030. 

P-24
Dead Indian Mem Rd (Hwy 66 to Airport) and extended to 

Airport
2945 12  $     1,149,000  $      1,149,000 1,149,000$      

Fire Flow 1

T-4 East Main Street (Walker Road to East of I-5) 6500 16  $     2,641,000  $      2,641,000 2,641,000$      
Recommended for transmission capacity to supply growth to the east. Also 

recommended for rezoning lower customers in Crowson Zones 2 & 6.

P-25 E Nevada St (Helman St to Oak St) 770 8  $        300,000  $         300,000 300,000$         
Fire Flow 2; Required to provide 4,000 gpm fire flow to WWTP

P-26 WWTP loop (part 1 of 2) 950 8  $        347,000  $         347,000 347,000$         
Fire Flow 2; Required to provide 4,000 gpm fire flow to WWTP

P-27 WWTP loop (part 2 of 2) 618 12  $        226,000  $         226,000 226,000$         
Fire Flow 2; Required to provide 4,000 gpm fire flow to WWTP

T-5 New Pipe East Main St to Ashland St 3000 12  $     1,170,000  $      1,170,000 1,170,000$      

P-28 Crowson Rd north of I-5 to serve new Welcome Center 3570 12  $     1,305,000 1,305,000$              $                   -   
-$                

Private lateral for Welcome Center. 12-inch pipe is required for 2,000 gpm fire 

flow. Additional City pipe improvements would be required for additional fire flow.

P-29 Wimer St extension to Ashland Mine Rd 1870 12  $        684,000 684,000$                 $                   -   -$                
Assumed for future expansion 

P-30 Normal Ave (Homes St to Creek Dr to serve new development) 1055 12  $        386,000 386,000$                 $                   -   
-$                

Assumed pipe networking for future development in this area. Development 

driven and funded.

P-31 Creek Dr (west to Normal Ave between taxlots) 912 12  $        356,000 356,000$                 $                   -   -$                

P-32 Normal Ave (Creek Dr to E Main St to serve new development) 1460 12  $        534,000 534,000$                 $                   -   
-$                

TOTAL DISTRIBUTION PIPE PROJECTS  $   19,254,000  $            3,753,500  $    15,500,500  $   472,000  $     998,000  $   194,000  $  100,000  $   467,000  $     507,000  $  1,418,000  $   311,000  $  1,386,000  $    560,000  $    7,066,500  $     2,022,000 

TOTAL TRANSMISSION PIPE PROJECTS  $     8,972,000  $                         -    $      8,972,000  $             -    $               -    $            -    $            -    $   117,000  $     467,000  $               -    $            -    $               -    $              -    $    2,234,000  $     6,154,000 

TOTAL PIPE PROJECTS  $   37,226,000  $            3,753,500  $    33,472,500  $   772,000  $  1,298,000  $   494,000  $  400,000  $   884,000  $  1,274,000  $  1,718,000  $   611,000  $  1,686,000  $    860,000  $  12,300,500  $   11,176,000 

" " 
~ 

" 





Table 6-4

Proposed Water System Annual Pipe Replacement Projects

6/19/2019

SHORT-TERM MID-TERM LONG-TERM

FY29 FY30-40 FY41+

AP-1 Fox St Pipe Replacement (Ashland Mine Rd to dead end) 472 16  $      148,000 148,000$           
Fire Flow 1; Increased size of pipe to support future supply connection to future 

Granite Reservoir in this area.

AP-2 Fordyce Pipe Replacement (E Main to dead end) 1576 8  $      443,000 443,000$           
Required to avoid continued maintenance costs

AP-3 Cambridge Pipe Replacement (Willow to W Nevada) 1316 8  $      370,000 370,000$           
Aging pipe.

AP-4 Terrace Pipe Replacement (527 Terrace north to end) 2809 8  $      963,000 963,000$           
Very old steel pipe requires replacement. Reducing size from 12-inch to 8-inch is 

adequate.

AP-5 Beach St Pipe Replacement (Larkin Ln to Iowa St) 488 8  $      137,000 137,000$           
Replaces aging, undersized pipe

Taylor St (Ashland St to south end) 477 8  $      134,000 134,000$           
Fire Flow 1

Long Way (Ashland St to south end) 611 8  $      172,000 172,000$           
Fire Flow 1

AP-7 Beach Street (Ashland Street to south end) 2038 8  $      573,000 573,000$           
Fire Flow 1

AP-8 Lincoln St (E Main St to Iowa St) 1346 8  $      379,000 379,000$      
Fire Flow 1

AP-9 Glenwood Drive (Ashland Street to Beach Street) 1629 8  $      458,000 458,000$      
Fire Flow 1

AP-10
Morton St (Ashland St to Forest St) and Forest St (Liberty St 

to end)
991 8  $      279,000 279,000$      

Fire Flow 1

AP-11
High St (Wimer Rd to Manzanita St) and Manzanita St (High 

St to Almond St)
1233 8  $      347,000 347,000$      

Fire Flow 1

AP-12 Clover Ln Pipe Replacement (Ashland St to hydrant) 500 12  $      195,000 195,000$      
Fire Flow 1

AP-13 Ashland St Pipe Replacement (Clover Ln to Oak Knoll Dr) 1500 12  $      585,000 585,000$      
Fire Flow 1

AP-14
Ashland St (Glenwood to Roca) and Roca St (Ashland St to 

Prospect St)
2041 8  $      574,000 574,000$      

Fire Flow 1

AP-15 Crispin St Pipe Replacement (Oak St to Patterson St) 650 8  $      183,000 183,000$      
Fire Flow 2

AP-16 Oregon St (Leonard St to Walker Ave) 1941 8  $      546,000 546,000$         
Fire Flow 2

AP-17
Leonard St (Madrone St to Woodland Terrace) and Woodland 

Terrace (Leonard St to Pinecrest Terrace)
1500 8  $      422,000 

422,000$         

Fire Flow 2

AP-18 Almeda Dr New Pipe (west end of street to dog park) 180 8  $        51,000 51,000$           
Improves fire flow at WWTP; Fire Flow 2

AP-19
Skycrest Dr Pipe Replacement (Orchard St to south end 

Skycrest Dr)
748 10  $      220,000 

220,000$         

Fire Flow 2

New Project 
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 TOTAL 

PROJECT 
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Table 6-4

Proposed Water System Annual Pipe Replacement Projects

6/19/2019

SHORT-TERM MID-TERM LONG-TERM

FY29 FY30-40 FY41+

New Project 

No.
DESCRIPTION

 TOTAL 

PROJECT 

COST 

NOTES

SCHEDULE FOR WATER SYSTEM 

IMPROVEMENTSLength

(feet)

Diameter 

(inches)

AP-20 Oak Lawn Ave Pipe Replacement (Oak St to Sylvia St) 150 8  $        42,000 42,000$           
Fire Flow 2

AP-21 Sylvia St Pipe Replacement (Oak Lawn Ave to hydrant) 330 8  $        93,000 93,000$           
Fire Flow 2

AP-22 Prospect St (Palmer Road to west end) 1625 8  $      594,000 594,000$         
Fire Flow 2; Creek Crossing

AP-23
Penny Dr Pipe Replacement (Woodland Dr to Weissenback 

Way)
413 8  $      116,000 116,000$         

Fire Flow 2

AP-24 Pinecrest Ter New Pipe (Penny Dr to Woodland Dr) 880 8  $      322,000 322,000$         

AP-25 Ditch Road Waterline (Strawberry Ln to Grandview Dr) 1873 12  $      654,000 
654,000$         

Replaces very old pipe. Reducing size.  First 1/3 of project has 12-inch pipe in 

place. 

TOTAL ANNUAL PIPE REPLACEMENT  $   9,000,000  $        2,940,000  $  3,000,000  $     3,060,000 
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Introduction 
The infrastructure improvements identified in the CIP have been separated into three time periods, 
the short-term (next ten years), mid-term (the following ten years), and long-term (after the next 
twenty years). Table 7-1 below summarizes total estimated costs by time period. Total costs are 
estimated at approximately $90.8 million in current dollars in this Water Master Plan (WMP) 
update. For the long-term period, there will likely be costs for treatment and storage, pump 
station, and operations and maintenance currently shown as zero dollars that will be identified in 
the next WMP update.  

Table 7-1 
Summary of Water Capital Costs 

 

This chapter presents a financial analysis of the impact of completion of the Capital Improvement 
Plan (CIP) for the next 10 years. Included in the CIP are infrastructure projects that will benefit both 
existing and future City water customers; the financial analysis focuses on impact to existing 
ratepayers, as this is the group ultimately burdened with the cost; however, future users’ cost 
share is discussed. To recoup the cost share to future users will require updating the City’s water 
system development charges (SDCs), which is not part of this financial analysis.  

The chapter begins with a review of potential funding mechanisms to finance the CIP, and 
recommendations. 

Potential Funding Mechanisms 
The City is eligible to apply for financial assistance from several State of Oregon and federal  
low-cost funding programs. The most applicable State funding programs for Ashland’s CIP include 
the following: 

Facility Short-Term Mid-Term Long-Term Total

Supply $11,164,500 $3,360,000 $560,000 $15,084,500

Treatment & Storage $31,700,000 $4,300,000 $0 $36,000,000

Pump Stations $1,910,000 $569,000 $0 $2,479,000

Pipes $9,997,000 $12,300,500 $11,176,000 $33,473,500

Operations & Maintenance $855,000 $1,950,000 $0 $2,805,000

Recommended Studies $350,000 $300,000 $300,000 $950,000

Total $55,976,500 $22,779,500 $12,036,000 $90,792,000



CHAPTER 7  CITY OF ASHLAND WATER SYSTEM PLAN 

 

7-2 \\RH2\DFS\BOTHELL\DATA\COA\1016-096 WMP 2016\10 REPORTS\FINAL DRAFT WMP\2019-WMPCH7.DOCX (8/20/2019 5:00 PM) 

Oregon Health Authority and Business Oregon 

The most applicable program offered is the Safe Drinking Water Revolving Loan Fund (SDWSRF) 
program. This program is part of a national funding program spearheaded by the Environmental 
Protection Agency (EPA). Each year funds are disbursed to each state and states must capitalize the 
grants with additional funding, typically through the sales of state general obligation bonds. Loans 
repayments also add to the pool of available funding. Typical loan terms are 20 years with interest 
rates as low as 60 percent of market rates. Ineligible projects include dams, water rights, raw water 
reservoirs, projects primarily for fire protection, and projects primarily to serve future population 
growth. Water systems may submit a letter of interest any time online to begin the loan process. 

The program is managed by the Oregon Health Authority (OHA) and the loans are managed by the 
Oregon Infrastructure Finance Authority (IFA). 

Other programs managed by the OHA include the Drinking Water Source Protection Fund (DWSPF) 
and Sustainable Infrastructure Planning Projects (SIPP) programs. The DWSPF provides much 
smaller loans and grants for drinking water protection (up to $100,000 per project). The SIPP 
program is to fund small planning projects, such as water rate studies. Funding is a forgivable loan, 
up to $20,000 and may only be applied for every three years. 

Business Oregon, which runs the IFA, also oversees the Special Public Works Fund (SPWF) and 
Water Wastewater Financing (WWFP) programs. These funds provide loans up to $10 million with a 
payback period of up to 25 years. The WWFP program is specifically targeted to municipalities with 
a documented water quality compliance issue (or potential for one). The SPWF program is intended 
to support economic and community development in Oregon. 

Oregon Water Resources Department  

Water project grants and loans, and feasibility grants, are available for water conservation storage 
and reuse. A cost share of 25 percent is required for this funding program which is available  
year-round. This funding source is targeted to projects that increase water use efficiency, develop 
new or expanded storage, allocate federally stored water, promote water conservation, and 
protect or restore stream flows. 

Oregon Department of Environmental Quality 

Certain water infrastructure projects may qualify for funding through the Oregon Department of 
Environmental Quality (DEQ). The majority of this funding comes from the federal government and 
is supplemented by the State of Oregon. Projects may fit into ‘nonpoint’ and point source projects 
that prevent or mitigate water pollution and protect water sources. Planning and construction 
loans are available. 

Oregon Community Development Block Grant 

Another program administered by the State but funded federally is the Community Development 
Block Grant (CDBG) program. The US Department of Housing and Urban Development provides 
funding for a variety of economic development related projects targeted to residential 
communities of low- to moderate-income. This is a grant-only program and it is competitive; water 
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infrastructure projects compete with other infrastructure projects (roads, bridges for example) for 
funding. The maximum grant amount is $3 million. The program is managed by the Oregon 
Business Development Commission (OBDC) and the grants are managed by the IFA. 

Federal funding programs may also be applicable for water infrastructure in Ashland; for example, 
the US Economic Development Administration has public works grants available as well as the 
Bureau of Reclamation (WaterSMART), and funding specific for environmental improvements are 
available from the US Environmental Protection Agency; these funding opportunities almost always 
require matching funds. Federal funding possibilities for projects can be researched at grants.gov. 

In addition to the above State and federal financing programs, the City can issue bonds to finance 
projects that cannot be funded with available water rates, SDCs, and water fund cash reserves. 
Usually, cities finance improvements with the sale of general obligation bonds or revenue bonds. 
The primary difference between these two types of bonds is that general obligation bonds are 
backed by the full faith and credit of the city, meaning any discretionary revenues can be used to 
service debt, whereas revenue bonds are repayable solely by the water enterprise fund. There are 
advantages and disadvantages to each type of bond; of note, revenue bonds do not require voter 
approval (general obligation bonds do). Another type of financing often used is formation of a local 
improvement district (LID). An LID only provides funding for a project of benefit to a specific 
geographic area; the beneficiaries of the improvements pay assessments to either cash fund or 
make debt service payments for the infrastructure improvements. 

CIP Funding Plan Recommendations 
The financing plan that is recommended and presented in this chapter, based on the assumed need 
to complete all of the facilities in the CIP in the estimated timeframe they are needed, is to use 
cash (pay-as-you-go) as much as possible, followed by low cost financing. The largest single project 
cost is for the new water treatment plant. Table 7-2 on the next page shows the City has already 
secured an SRF loan and grant for $14.81 million of the total cost. The remaining cost will be 
funded using $6.0 million from cash reserves, and $11.19 million City-issued bonds. 

Over the next 10 years the total estimated cost of the CIP is $58.50 million. This cost estimate 
inflates the WMP CIP costs, which are expressed in current dollars. The financing plan presented in 
this chapter assumes that the City sells $29.07 million in general obligation or revenue bonds (of 
which $11.19 million is for the water treatment plant as shown in Table 7-2). The City may be able 
to take advantage of lower cost options including the Oregon IFA to finance some of the projects; 
this should be pursued to potentially reduce financing costs. Of the total remaining cost, the 
financing plan assumes that $14.52 million of cash is used, a $1.30 million loan from the DEQ 
(which has already been secured) is used to line the canal, the remaining SRF loan of $12.58 million 
is used up ($1.20 million has already been spent), and $1.03 million in SRF principal forgiveness 
(grant) is used. 
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Table 7-2 
Summary of Water Treatment Plant Funding  

 

  

Item Existing Future Total

Total Estimated WTP Cost $28,802,677 $3,200,297 $32,002,974

Treatment Plant - SRF Funded

Total WTP Funded by SRF $13,330,679 $1,481,187 $14,811,865

Forgivable Loan Amount $927,000 $103,000 $1,030,000

Repayable Loan with SRF $12,403,679 $1,378,187 $13,781,865

Estimated Interest over Construction Period $222,026 $24,670 $246,695

Annual Debt Service [1] $538,000 $59,800 $597,700

Total Payments $17,931,000

Principal $13,781,865

Interest $4,149,135

Treatment Plant - City Bond Funded

Remaining WTP Cost $15,471,998 $1,719,111 $17,191,109

Cash Funded $5,400,000 $600,000 $6,000,000

Bond-Funded Remaining WTP Cost $10,071,998 $1,119,111 $11,191,109

Annual Debt Service [1] $774,300 $86,000 $860,300

Total Payments $17,206,000

Principal $11,191,109

Interest $6,014,891

TOTAL WTP ANNUAL DEBT SERVICE $1,312,300 $145,800 $1,458,000

Source: City of Ashland.

[1]  Terms assumed:  Plant (SRF) Plant (City)

Interest 1.79% 4.50%

Years 30 20

Assumes projects completed by October 2020 and first debt payment is due Dec 1, 2022. 

Customer Cost Allocation
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Cost Allocation 
The water CIP costs were identified as either necessary to support existing customers or to 
accommodate new customers, or serve both customer groups. Infrastructure that supports both 
customer groups has costs allocated between existing users and new growth according to the 
approximate percentage of capacity estimated to be utilized by each group. Detailed tables listing 
the infrastructure projects and cost allocation are provided in Appendix 6A Tables CIP-0 through 
CIP-4. The allocation of costs to future customers shown in Appendix 6A Table CIP-0 is based on 
benefit of facilities to certain growth areas within the City rather than overall growth. Although 
total growth in the City is projected at 10 percent of buildout figures, new growth is allocated 20 
percent of the total estimated CIP costs because not all growth benefits equally from the new or 
upgraded infrastructure. 

Table 7-3 summarizes the infrastructure costs in current dollars by component of the water system. 
Almost 80 percent of costs are for the benefit of existing customers, with water treatment and 
storage and pipes comprising the greatest cost components. 

Table 7-3 
Allocation of Water Capital Costs 

 

Costs allocated to existing customers will be recovered through monthly water charges. Costs 
allocated to future customers will be recovered through water SDCs. Unlike rates, SDCs are  
one-time fees that are collected from new development to mitigate capital costs associated with 
improving the water system to accommodate greater water demand. Due to the timing of when 
certain improvements are needed and the timing of new growth there will likely be periods during 
which existing customers have to cover the costs of the full project costs, and SDC revenues will be 
received later. The water SDCs need to be updated to include facilities included in the 2019 WMP 
Update CIP. The financial analysis presented in this chapter assumes SDC revenues of $100,000 per 
year. Actual water SDC revenue will fluctuate from year to year depending on the amount of new 
development and the level of the water SDCs. 

Existing Future Total

Recovery Rates SDCs

Supply $10,636,868 $4,447,632 $15,084,500

Treatment & Storage $31,756,000 $4,244,000 $36,000,000

Pump Stations $2,261,100 $217,900 $2,479,000

Pipes $23,845,750 $9,627,750 $33,473,500

Operations & Maintenance $2,770,000 $35,000 $2,805,000

Recommended Studies $315,000 $635,000 $950,000

Total $71,584,718 $19,207,282 $90,792,000

Share of Total Costs 79% 21% 100%

Cost Allocation to Customers
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Water Rates 
Monthly fees paid by existing customers are also called water rates. Water rates pay for the annual 
revenue requirement of the water enterprise which includes typical operating costs (personnel, 
utilities, materials and services, for example), and debt service, as well as capital costs in the CIP.  

Figure 7-1 shows the historical components of the water enterprise fund expenses using year-end 
financial data from fiscal years 2014 through 2018. The largest cost components of the water 
system are personnel (39 percent of total expenses with benefits included), and central service (the 
water fund’s share of general city functioning costs that are apportioned to all City departments). 

Figure 7-1 
Water Enterprise Fund Annual Expenses 

 

Water rates are paid monthly by about 9,000 customers, of which more than 90 percent are 
residential customers. Other customers include multi-family residential and other housing types 
(such as senior housing), as well as irrigation, industrial, commercial, and educational/government 
customers. 
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Revenue Requirement 
The revenue requirement was projected for the next 10 years to account for anticipated CIP 
expenditures and increased annual operating costs using actual expenses from fiscal year ending 
2018 as the base year. A summary of revenues and expenditures since changes were made to the 
water rate structure in 2015 is provided in Table 7-4. Water sales revenue collections have been 
deliberately greater than expenses to put aside cash to pay for a portion of the new water 
treatment plant.  

Table 7-4 
Historical Water Fund Revenues and Expenses 

 

For the ten-year projection of costs, personnel costs are projected to increase annually 6.5 percent, 
and all other costs by 3.0 percent per year with the exception of franchise tax, which is projected to 
increase annually 7.5 percent. Talent-Ashland-Phoenix (TAP) pipeline water deliveries costs are 
increased pursuant to the Medford Water Commission’s projection through fiscal year 2023 and 
increased 3.5 percent annually each year thereafter.  

A summary of the projected revenue requirement is presented in Table 7-5; a supporting table is 
provided in Appendix 6B Table R-0. Underneath the projected revenue requirement is the 
estimated revenue collection from water rates. Revenue will continue to be greater than cost in 
fiscal year ending 2020 because of the need to raise cash for the water treatment plant. After this 
fiscal year, revenues from rates are projected to be lower than revenue needs; this is because the 
City will be drawing on accumulated cash from prior years to fund the CIP. 

Revenues and

Expenses 2015-16 2016-17 2017-18

Revenues

Water Sales $6,825,178 $7,230,361 $7,718,298

Charges for Service $377,656 $409,263 $391,562

Other Revenues $86,882 $116,386 $180,302

Bond Proceeds $542,455 $347,617 $732,215

Total Revenues $7,832,171 $8,103,628 $9,022,377

Expenses

Supply $1,830,741 $579,228 $709,905

Distribution $3,130,478 $3,187,286 $3,800,634

Treatment Plant $1,263,288 $1,620,850 $1,935,565

System Dev. Charges $235,441 $466,727 $415,398

Forest Interface $0 $0 $0

Conservation $249,276 $285,512 $273,715

Interfund Loans $250,000 $250,000 $250,000

Total Expenses $6,959,223 $6,389,603 $7,385,217

Net Revenues $872,948 $1,714,024 $1,637,159

Fiscal Year
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Table 7-5 
Projected Revenue Requirement 

 

A 4.00 percent rate increase went into effect July 1, 2019. To avoid spikes in rate increases in future 
years, rates are projected to increase 4.00 percent each year for the next three years, 4.25 percent 
for the following two years, and 4.50 percent each year in the final four years.  

The WMP water demand projection includes demands with and without additional water 
conservation. The CIP was determined assuming no additional water conservation; because this 
financing plan is based on the estimated CIP costs, the revenue projection also does not 
incorporate additional water conservation; however, it should be noted that if additional water 
conservation is achieved, water rates may have to increase by more than 4.00-4.50 percent in 
future years.  

The calculated water rates are presented in Table 7-6 for the first five years of the projection. 
Supporting tables for the analysis are provided in Appendix 6B, Tables R-0 through R-3. 

 

 

 
  

FY 2020 FY 2021 FY 2022 FY 2023 FY 2026 FY 2029

Year 1 2 3 4 7 10

Personnel $2,059,609 $2,193,483 $2,336,060 $2,487,903 $3,005,262 $3,630,205

Central Service $1,496,472 $1,541,366 $1,587,607 $1,635,235 $1,786,865 $1,952,556

Other Operating Costs $1,889,384 $1,980,398 $2,075,726 $2,176,601 $2,516,701 $2,921,710

Debt Service $1,008,246 $1,381,946 $1,970,892 $3,466,302 $3,572,065 $3,642,196

Capital Outlay $540,000 $4,004,609 $2,862,033 $555,236 $2,083,654 $743,752

Total Expenses $6,993,711 $11,101,802 $10,832,317 $10,321,278 $12,964,547 $12,890,420

Credits $234,587 $240,319 $246,223 $252,305 $273,001 $295,878

Revenue Requirement $6,759,124 $10,861,484 $10,586,095 $10,068,973 $12,691,546 $12,594,542

Est. Rates Collection $8,630,903 $8,978,611 $9,337,756 $9,711,266 $11,073,607 $12,636,825
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Table 7-6 
Calculated Water Rates 

 

Rate Component

Current 7/1/2020 7/1/2021 7/1/2022 7/1/2023 7/1/2024

Year 1 Year 2 Year 3 Year 4 Year 5

4.00% 4.00% 4.00% 4.50% 4.50%

Monthly Customer Charge per Bill $13.33 $13.87 $14.42 $15.00 $15.67 $16.38

Monthly Service Charge per Meter [1]

3/4" and Fire Guards $15.62 $16.25 $16.90 $17.57 $18.36 $19.19

1" $16.29 $16.94 $17.62 $18.32 $19.14 $20.01

1.5" $74.52 $77.50 $80.60 $83.82 $87.59 $91.53

2" $118.41 $123.15 $128.08 $133.20 $139.19 $145.46

3" $237.45 $246.95 $256.83 $267.10 $279.12 $291.68

4" $376.59 $391.66 $407.32 $423.62 $442.68 $462.60

6" $741.01 $770.65 $801.48 $833.54 $871.05 $910.24

8" $1,174.75 $1,221.74 $1,270.61 $1,321.44 $1,380.90 $1,443.04

USE CHARGES FOR POTABLE WATER

Residential  [2]

0 to 300 cf $0.0280 $0.0291 $0.0303 $0.0315 $0.0329 $0.0344

301 to 1,000 cf $0.0348 $0.0362 $0.0377 $0.0392 $0.0410 $0.0428

1001 to 2,500 cf $0.0472 $0.0491 $0.0511 $0.0531 $0.0555 $0.0580

> 2,500 cf (2,501 - 3,600 cf June to Sept) $0.0609 $0.0634 $0.0659 $0.0686 $0.0716 $0.0749

> 3,600 cf (June to Sept only) $0.0784 $0.0816 $0.0848 $0.0882 $0.0922 $0.0963

Commercial

0-50,000 cf $0.0348 $0.0362 $0.0377 $0.0392 $0.0410 $0.0428

> 50,000 cf $0.0472 $0.0491 $0.0511 $0.0531 $0.0555 $0.0580

Insitutional $0.0334 $0.0347 $0.0361 $0.0376 $0.0392 $0.0410

Commercial & Institutional Irrigation

October - May $0.0376 $0.0392 $0.0407 $0.0423 $0.0443 $0.0462

June - September $0.0510 $0.0530 $0.0551 $0.0573 $0.0599 $0.0626

Bulk Water  [3] $0.0384 $0.0399 $0.0415 $0.0432 $0.0451 $0.0471

Fire Protection Service [4]

Meter Replacement Charge $1.34 $1.40 $1.45 $1.51 $1.58 $1.65

Meter Charge $15.62 $16.25 $16.90 $17.57 $18.36 $19.19

Service Charge, if applicable $13.33 $13.87 $14.42 $15.00 $15.67 $16.38

Usage Charges $0.0384 $0.0399 $0.0415 $0.0432 $0.0451 $0.0471

TID Non-Potable Water

Unmetered Service $220.28 $229.09 $238.26 $247.79 $258.94 $270.59

Metered Service:

Service Charge

Meter Replacement Fee [5]

Water Consumption per c.f. $0.0025 $0.0026 $0.0027 $0.0028 $0.0029 $0.0031

Outside City Limits

All rates and charges for water service provided outside the city limits will be 1.5 times 

the inside city rates and charges.

Source: City of Ashland.

[1] All customers charged the flat monthly fees every month regardless of whether water is taken.
[2] For residential customers with separate irrigation meters the metered irrigation water is 
      added to the domestic water use.
[3] For temporary water provided through a bulk meter on a fire hydrant.
[4] This rate shall apply to all water taken through fire protection services or fire guards.
[5] Due once per year on first TID non-potable water bill.

Rates Implementation

per meter as above

per meter as above

per irrigation season, per acre or portion of

per month, per meter

per month, per unit
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Figure 7-2 shows the projected cash balance of the water fund with increases in rates presented in 
this chapter, ensuring the cash balance meets the City’s policy of being at least equal to two 
months of revenues plus one year of debt service (excluding City general obligation bond debt 
service).  

Figure 7-2 
Projected Water Fund Cash Balance 

 

Bill Impacts 

The State of Oregon has an affordability rate of 1.25 percent of area median household income for 
water bills (using 7,500 gallons in a month). In order to receive preferable financing terms and/or 
grant funding, the water bill needs to be at least $52.62 when using 7,500 gallons (or 1,000 cubic 
feet) in a month in Ashland (using the 2017 5-year ACS median household income figure for 
Ashland).  

Currently, the water bill is $61.73 for a household using 1,000 cubic feet in a month. With the  
first-year rate increase of 4.0 percent July 2020, the bill for 1,000 cubic feet of water would be 
$64.20, or 1.53 percent of median household income, as shown in Table 7-7, keeping the water bill 
within what is considered the threshold range of affordability in the industry.  
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Table 7-7 
Impact of Rates on Household Affordability 

 

The projected bill impact for a ¾-inch meter residential customer using 1,000 cubic feet is 
illustrated in Figure 7-3 below for the next ten years. 

Figure 7-3 
Projected Bill Impact Residential Customer with ¾-inch Meter using 1,000 Cubic Feet 

 

Item Monthly

Ashland Median Household Income [1] $4,210

CURRENT Water Bill 3/4" using 1,000 cu. ft. $61.73

Water Bill as % of Ashland MHI 1.47%

2020-21 Water Bill 3/4" using 1,000 cu. ft. $64.20

Water Bill as % of Ashland MHI 1.53%

Water Rates @ 2% of MHI [2] $84.20

Source: US Census.

[1] 2017 5-year American Community Survey estimate.

[2] Per EPA guidelines a typical water bill greater than 2% is high and

      a typical water bill greater than 2.5% is burdensome.    
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Financial Recommendations 
It is recommended that the City: 

1. Minimize the need for borrowing or sale of bonds to fund water infrastructure by 
strategically timing commencement of projects and by raising SDCs and rates sufficiently in 
advance of the need to start commencement of projects. 

2. Adjust the water SDCs as soon as possible to account for the revised CIP contained in this 
2019 WMP Update. 

3. Plan for 4.0 percent rate increases for the next three years, and 4.0 percent to 4.5 percent 
per year rate increases thereafter, depending on actual revenues realized and cost of 
service needs. 

4. Review available cash in the water fund annually for planned capital expenditures and 
adjust SDCs and rates as necessary. 

5. Continue to maintain reserves of at least 2 months of revenues and one year of debt service 
for unforeseen costs, revenue shortfalls due to drought, emergency repairs, and so forth. 
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Table 6-2

Proposed Water System Capital Improvement Plan

8/20/2019

MID-TERM LONG-TERM

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30-39 FY40+

S-1 Dam Safety Improvements  $        4,800,000 300,000$       500,000$          2,000,000$         2,000,000$        13% SDC Eligibility provided in City's approved CIP

S-2 Ashland (TID) Canal Piping Project  $        3,500,000 500,000$       1,500,000$        1,500,000$         66% SDC Eligibility provided in City's approved CIP

S-3 East and West Forks Transmission Line Rehabilitation
 $        2,123,000 360,000$       1,763,000$        0%

SDC Eligibility provided in City's approved CIP

S-4 Reeder Reservoir Intake Repairs  $           131,500 24,490$         107,010$          0% SDC Eligibility provided in City's approved CIP

S-5 Reeder Reservoir Sediment Removal  $        1,680,000 140,000$       140,000$           140,000$         140,000$            560,000$            560,000$           75% SDC Eligibility provided in City's approved CIP

S-6 7.5 MGD Water Treatment Plant  $      30,700,000 3,900,000$    13,150,000$      13,650,000$       10% Additional ERUs represent 10% of all future ERUs

S-7 WTP Backwash Recovery System  $        2,800,000 2,800,000$         10% Additional ERUs represent 10% of all future ERUs

S-8 TAP System Improvements

 $             50,000 50,000$         10%

$50,000 is an estimated cost for the ODOT Bridge replacement project. 

Additional projects will be required beyond this project and estimated costs are 

unknown. 

S-9 Deferred WTP Improvement Projects  $        2,500,000 1,000,000$      1,500,000$         10% City provided cost estimates and approximate timing.

Total Supply Projects  $      48,284,500  $   5,274,490  $     17,020,010  $      17,150,000  $        2,140,000  $                 -    $                 -    $        140,000  $     1,000,000  $                 -    $            140,000  $         4,860,000  $          560,000 

ST-1 New 0.85-MG Granite Zone Reservoir  $        2,800,000 2,800,000$         33% Timing within 10 years so Granite Reservoir can be taken offline

Total Storage Projects  $        2,800,000  $                -    $                   -    $                    -    $                    -    $                 -    $                 -    $                 -    $                 -    $                 -    $                     -    $         2,800,000  $                    -   

PS-1 TAP BPS Backup Power  $           410,000 60,000$             350,000$         10%

PS-2 Hillview BPS Replacement
 $        1,500,000 375,000$         1,125,000$      8%

Replaces aging pump station and increases capacity to serve expanded Alsing 

Reservoir Service Area.

PS-3 Granite to WTP BPS

 $           569,000 569,000$            10%

Provides the ability to boost the TAP Supply to the WTP where it can be 

boosted to serve all other Zones. City has the ability to use an emergency 

pump to boost between zones until this pump station is constructed.

Total Pumping Projects  $        2,479,000  $                -    $                   -    $                    -    $             60,000  $        350,000  $                 -    $        375,000  $     1,125,000  $                 -    $                     -    $            569,000  $                    -   

AP-1 to     

AP-25

Annual Pipe Replacement
 $        9,000,000  $      300,000  $          300,000  $           300,000  $           300,000  $        300,000  $        300,000  $        300,000  $        300,000  $        300,000  $            300,000 3,000,000$         3,000,000$        10%

Annual pipe replacement for aging and/or undersized pipes. 

P-1 to P-32 Distribution Pipe Projects
 $      15,501,500  $      472,000  $          998,000  $           194,000  $           100,000  $        467,000  $        507,000  $     1,418,000  $        311,000  $     1,386,000  $            560,000  $         7,066,500  $       2,022,000 10%

Recommended distribution projects to meet the City's pressure and fire flow 

criteria.

T1-T5 Transmission Pipe Projects
 $        8,972,000  $                -    $                   -    $                    -    $                    -    $        117,000  $        467,000  $                 -    $                 -    $                 -    $                     -    $         2,234,000  $       6,154,000 80%

Recommended transmission projects for improving fire flow and for serving new 

growth.

Total Pipe Projects  $      33,473,500  $      772,000  $       1,298,000  $           494,000  $           400,000  $        884,000  $     1,274,000  $     1,718,000  $        611,000  $     1,686,000  $            860,000  $       12,300,500  $     11,176,000 

OM-1
Tolman Creek Road PRV Station

 $             75,000 75,000$           
8%

Recommended for Alsing Reservoir Service Area Expansion; to be done 

concurrently with Hillview BPS Replacement

OM-2 Hydrant Replacement Program  $        2,240,000 -$               -$                  80,000$              80,000$             80,000$           80,000$           80,000$           80,000$           80,000$           80,000$              1,600,000$         0% Assumes 10 hydrants for first 10 years; 20 hydrants per year after that.

OM-3 Telemetry Upgrades  $             80,000 80,000$           10%

OM-4 AMI/AMR Evaluation  $             60,000 60,000$           10%

OM-5 Pipe Connection/PRV Adjustments from Rezone Studies  $           200,000 200,000$            0%

OM-6 Clay St and Tolman Creek Road PRV Stations  $           150,000 150,000$            10% Recommended to reduce pressures in lower Crowson Zone 6. 

OM-7 Pressure Relief Valves
 TBD TBD

10%

Identify appropriate locations and install pressure relief valves to alleviate high 

pressure neighborhoods.

Total O&M Projects  $        2,805,000  $                -    $                   -    $             80,000  $             80,000  $        160,000  $        140,000  $          80,000  $        155,000  $          80,000  $             80,000  $         1,950,000  $                    -   

RS-1 TAP Water Master Plan & Future Updates  $           150,000 50,000$         50,000$              50,000$             10%

RS-2 Risk and Resilience Assessment and Emergency Response 

Plan

 $           150,000 150,000$          10%

RS-3 Rezoning Study  $             50,000 50,000$              10%

RS-4 Water Master Plan Updates  $           600,000 100,000$         250,000$            250,000$           100%

Total Recommended Studies  $           950,000  $        50,000  $          150,000  $                    -    $                    -    $                 -    $                 -    $        100,000  $                 -    $                 -    $             50,000  $            300,000  $          300,000 

90,792,000$     6,096,490$   18,468,010$    17,724,000$     2,680,000$       1,394,000$    1,414,000$    2,413,000$    2,891,000$    1,766,000$    1,130,000$        22,779,500$      12,036,000$     

1. Future costs are in 2018 dollars, no adjustment made for inflation.
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Table CIP‐1
City of Ashland Water Master Plan Financial Analysis
Water Capital Improvement Plan in Inflated Dollars

Water Funding 2019‐20 2020‐21 2021‐22 2022‐23 2023‐24 2024‐25 2025‐26 2026‐27 2027‐28 2028‐29
Improvements Source 1 2 3 4 5 6 7 8 9 10

Water Supply
Dam Safety Improvements City Debt $300,000 $500,000 $2,000,000 $2,000,000 $0 $0 $0 $0 $0 $0
Ashland (TID) Canal Piping: Starlite to Terrace Street City Debt $0 $700,000 $1,500,000 $0 $0 $0 $0 $0 $0 $0
Ashland (TID) Canal Piping: Starlite to Terrace Street DEQ Loan $500,000 $800,000 $0 $0 $0 $0 $0 $0 $0 $0
East & West Fork Transmission Line Rehabilitation City Debt $360,000 $1,763,000 $0 $0 $0 $0 $0 $0 $0 $0
Reeder Reservoir Variable Depth Intake City Debt $24,490 $107,010 $0 $0 $0 $0 $0 $0 $0 $0
Sediment TMDL in Reeder Reservoir Cash $140,000 $0 $0 $140,000 $0 $0 $167,200 $0 $0 $182,700
TAP System Improvements Cash $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
Subtotal Water Supply $1,374,490 $3,870,010 $3,500,000 $2,140,000 $0 $0 $167,200 $0 $0 $182,700

Water Treatment & Storage
7.5 MGD Water Treatment Plant SRF Loan $3,999,750 $8,578,891 $0 $0 $0 $0 $0 $0 $0 $0
7.5 MGD Water Treatment Plant Grant $0 $1,030,000 $0 $0 $0 $0 $0 $0 $0 $0
7.5 MGD Water Treatment Plant City Debt $0 $0 $11,191,109 $0 $0 $0 $0 $0 $0 $0
7.5 MGD Water Treatment Plant Cash $0 $3,541,109 $2,458,891 $0 $0 $0 $0 $0 $0 $0
Deferred Improvements Cash $0 $0 $0 $0 $0 $0 $0 $1,229,874 $0 $0
Subtotal Treatment & Storage $3,999,750 $13,150,000 $13,650,000 $0 $0 $0 $0 $1,229,874 $0 $0

Pump Stations
TAP BPS Backup Power City Debt $0 $0 $0 $65,564 $393,928 $0 $0 $0 $0 $0
Hillview BPS Replacement Cash $0 $0 $0 $0 $0 $434,728 $1,343,309 $0 $0 $0
Subtotal Pump Stations $0 $0 $0 $65,564 $393,928 $434,728 $1,343,309 $0 $0 $0

Water Pipes
Annual Pipe Replacement Cash $300,000 $309,000 $318,270 $327,818 $337,653 $347,782 $358,216 $368,962 $380,031 $391,432
Distribution Pipes City Debt $472,000 $1,027,940 $205,815 $109,273 $525,613 $587,752 $1,693,166 $382,491 $1,755,743 $730,673
Transmission Pipes City Debt $0 $0 $0 $0 $131,685 $541,381 $0 $0 $0 $0
Subtotal Mainline Projects $772,000 $1,336,940 $524,085 $437,091 $994,950 $1,476,915 $2,051,382 $751,453 $2,135,774 $1,122,105

Operations and Maintenance
Tolman Creek Road PRV Station Cash $0 $0 $0 $0 $0 $0 $0 $92,241 $0 $0
Hydrant Replacement Program Cash $0 $0 $84,872 $87,418 $90,041 $92,742 $95,524 $98,390 $101,342 $104,382
Telemetry Updates Cash $0 $0 $0 $0 $90,041 $0 $0 $0 $0 $0
AMI/AMR Evaluation Cash $0 $0 $0 $0 $0 $69,556 $0 $0 $0 $0
Subtotal Operations and Maintenance $0 $0 $84,872 $87,418 $180,081 $162,298 $95,524 $190,630 $101,342 $104,382

Recommended Studies
TAP Water Master Plan & Future Updates Cash $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
Risk & Resilience Assessment & Emergency Response Plan Cash $0 $154,500 $0 $0 $0 $0 $0 $0 $0 $0
Rezoning Study Cash $0 $0 $0 $0 $0 $0 $0 $0 $0 $65,239
Water Master Plan Updates Cash $0 $0 $0 $0 $0 $0 $119,405 $0 $0 $0
Subtotal Recommended Studies $50,000 $154,500 $0 $0 $0 $0 $119,405 $0 $0 $65,239

TOTAL WATER CAPITAL PROJECTS $58,499,939 $6,196,240 $18,511,450 $17,758,957 $2,730,073 $1,568,959 $2,073,941 $3,776,820 $2,171,957 $2,237,116 $1,474,425
City Debt $29,068,631 $1,156,490 $4,097,950 $14,896,924 $2,174,836 $1,051,225 $1,129,133 $1,693,166 $382,491 $1,755,743 $730,673
DEQ Loan $1,300,000 $500,000 $800,000 $0 $0 $0 $0 $0 $0 $0 $0
SRF Loan $12,578,641 $3,999,750 $8,578,891 $0 $0 $0 $0 $0 $0 $0 $0
SRF Principal Forgiveness $1,030,000 $0 $1,030,000 $0 $0 $0 $0 $0 $0 $0 $0
Reserves / Cash $14,522,666 $540,000 $4,004,609 $2,862,033 $555,236 $517,734 $944,808 $2,083,654 $1,789,466 $481,373 $743,752

Source: City of Ashland and HEC. cip

Inflated Dollars
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Table CIP‐2
City of Ashland Water Master Plan Financial Analysis
Existing Debt

2019‐20 2020‐21 2021‐22 2022‐23 2023‐24 2024‐25 2025‐26 2026‐27 2027‐28 2028‐29
Bonds 1 2 3 4 5 6 7 8 9 10

City GO Bonds $457,091 $450,191 $448,241 $448,075 $260,791 $195,463 $196,469 $197,131 $197,438 $0
MWC Debt for SDC Purchase $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756
IFA DEQ Loan $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000
Total Existing Debt Service $900,846 $893,946 $891,996 $891,830 $704,546 $639,218 $640,224 $640,887 $641,193 $443,756

Source: City of Ashland and HEC. debt
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Table CIP‐3
City of Ashland Water Master Plan Financial Analysis
DEQ Loan R11753 ‐ Irrigation Ditch Piping

Fiscal Year 
Ending Principal Interest Total Fees Total

Principal 
Outstanding

$1,300,000
Interest Rate 1%

2023 First $0 $39,000 $39,000 $0 $39,000 $1,300,000
Second $30,272 $6,500 $36,772 $6,500 $43,272 $1,269,728

2024 First $30,423 $6,349 $36,772 $0 $36,772 $1,239,305
Second $30,575 $6,197 $36,772 $6,197 $42,968 $1,208,729

2025 First $30,728 $6,044 $36,772 $0 $36,772 $1,178,001
Second $30,882 $5,890 $36,772 $5,890 $42,662 $1,147,119

2026 First $31,036 $5,736 $36,772 $0 $36,772 $1,116,083
Second $31,191 $5,580 $36,772 $5,580 $42,352 $1,084,892

2027 First $31,347 $5,424 $36,772 $0 $36,772 $1,053,544
Second $31,504 $5,268 $36,772 $5,268 $42,040 $1,022,040

2028 First $31,662 $5,110 $36,772 $0 $36,772 $990,378
Second $31,820 $4,952 $36,772 $4,952 $41,724 $958,558

2029 First $31,979 $4,793 $36,772 $0 $36,772 $926,579
Second $32,139 $4,633 $36,772 $4,633 $41,405 $894,440

2030 First $32,300 $4,472 $36,772 $0 $36,772 $862,140
Second $32,461 $4,311 $36,772 $4,311 $41,083 $829,679

2031 First $32,623 $4,148 $36,772 $0 $36,772 $797,056
Second $32,787 $3,985 $36,772 $3,985 $40,757 $764,269

2032 First $32,951 $3,821 $36,772 $0 $36,772 $731,319
Second $33,115 $3,657 $36,772 $3,657 $40,428 $698,203

2033 First $33,281 $3,491 $36,772 $0 $36,772 $664,922
Second $33,447 $3,325 $36,772 $3,325 $40,097 $631,475

2034 First $33,615 $3,157 $36,772 $0 $36,772 $597,861
Second $33,783 $2,989 $36,772 $2,989 $39,761 $564,078

2035 First $33,952 $2,820 $36,772 $0 $36,772 $530,127
Second $34,121 $2,651 $36,772 $2,651 $39,423 $496,005

2036 First $34,292 $2,480 $36,772 $0 $36,772 $461,713
Second $34,463 $2,309 $36,772 $2,309 $39,080 $427,250

2037 First $34,636 $2,136 $36,772 $0 $36,772 $392,614
Second $34,809 $1,963 $36,772 $1,963 $38,735 $357,806

2038 First $34,983 $1,789 $36,772 $0 $36,772 $322,823
Second $35,158 $1,614 $36,772 $1,614 $38,386 $287,665

2039 First $35,334 $1,438 $36,772 $0 $36,772 $252,331
Second $35,510 $1,262 $36,772 $1,262 $38,034 $216,821

2040 First $35,688 $1,084 $36,772 $0 $36,772 $181,133
Second $35,866 $906 $36,772 $906 $37,678 $145,267

2041 First $36,046 $726 $36,772 $0 $36,772 $109,222
Second $36,226 $546 $36,772 $546 $37,318 $72,996

2042 First $36,407 $365 $36,772 $0 $36,772 $36,589
Second $36,589 $183 $36,772 $183 $36,955 $0

TOTAL $1,300,000 $173,104 $1,473,104 $68,719 $1,541,823

Source: DEQ Loan R11753 terms. deq
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Table CIP‐4
City of Ashland Water Master Plan Financial Analysis
Estimated Debt for Other Improvements

Item Assumptions 2019‐20 2020‐21 2021‐22 2022‐23 2023‐24 2024‐25 2025‐26 2026‐27 2027‐28 2028‐29

Dam Safety Improvements $300,000 $500,000 $2,000,000 $2,000,000 $0 $0 $0 $0 $0 $0
Ashland (TID) Canal Piping: Starlite to Terrace Street $0 $700,000 $1,500,000 $0 $0 $0 $0 $0 $0 $0
East & West Fork Transmission Line Rehabilitation $360,000 $1,763,000 $0 $0 $0 $0 $0 $0 $0 $0
Reeder Reservoir Variable Depth Intake $24,490 $107,010 $0 $0 $0 $0 $0 $0 $0 $0
TAP BPS Backup Power $0 $0 $0 $65,564 $393,928 $0 $0 $0 $0 $0
Hillview BPS Replacement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Distribution Pipes $472,000 $1,027,940 $205,815 $109,273 $525,613 $587,752 $1,693,166 $382,491 $1,755,743 $730,673
Transmission Pipes $0 $0 $0 $0 $131,685 $541,381 $0 $0 $0 $0
Total Debt Funded Improvements $17,877,522 $1,156,490 $4,097,950 $3,705,815 $2,174,836 $1,051,225 $1,129,133 $1,693,166 $382,491 $1,755,743 $730,673

Bond Sizing 
Capitalized Interest 6 months $86,740 $307,350 $277,940 $163,110 $78,840 $84,680 $126,990 $28,690 $131,680 $54,800
Issuance Costs 3% $34,690 $122,940 $111,170 $65,250 $31,540 $33,870 $50,790 $11,470 $52,670 $21,920
Underwriter's Discount 1% $11,560 $40,980 $37,060 $21,750 $10,510 $11,290 $16,930 $3,820 $17,560 $7,310
Bond Reserve Fund 1 year debt service $107,400 $380,600 $344,200 $202,000 $97,700 $104,900 $157,300 $35,600 $163,100 $67,900
Estimated Bond Size $1,396,880 $4,949,820 $4,476,180 $2,626,950 $1,269,820 $1,363,870 $2,045,180 $462,070 $2,120,750 $882,600
Bond Size Adjusted for Rounding 1.208 bond load $1,397,000 $4,950,000 $4,477,000 $2,627,000 $1,270,000 $1,364,000 $2,045,000 $462,000 $2,121,000 $883,000

Estimated Annual Debt Service [1] $107,400 $380,600 $344,200 $202,000 $97,700 $104,900 $157,300 $35,600 $163,100 $67,900

Cumulative Annual Debt Service $107,400 $488,000 $832,200 $1,034,200 $1,131,900 $1,236,800 $1,394,100 $1,429,700 $1,592,800 $1,660,700

Source: HEC estimates based on planned CIP. new debt

[1] Debt service estimate based on sale of revenue bonds with the following terms:  
interest rate: 4.5%

years: 20
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Table R‐0
City of Ashland Water Master Plan Financial Analysis
Projected Water Fund Revenue Requirement

Revenues and 2017/18 2018‐19 2019‐20 2020‐21 2021‐22 2022‐23 2023‐24 2024‐25 2025‐26 2026‐27 2027‐28 2028‐29
Expenses Actual Estimate 1 2 3 4 5 6 7 8 9 10

Operating Expenses
Personnel 6.5% $1,815,873 $1,933,905 $2,059,609 $2,193,483 $2,336,060 $2,487,903 $2,649,617 $2,821,842 $3,005,262 $3,200,604 $3,408,643 $3,630,205
Supplies 3.0% $193,826 $199,641 $205,630 $211,799 $218,153 $224,698 $231,439 $238,382 $245,533 $252,899 $260,486 $268,301
Repair & Maintenance [1] 3.0% $277,973 $286,312 $294,901 $303,748 $312,861 $322,246 $331,914 $341,871 $352,127 $362,691 $373,572 $384,779
Communications 3.0% $27,359 $28,179 $29,025 $29,896 $30,792 $31,716 $32,668 $33,648 $34,657 $35,697 $36,768 $37,871
Contractual Services 3.0% $180,155 $135,560 $139,627 $143,815 $148,130 $152,574 $157,151 $161,865 $166,721 $171,723 $176,875 $182,181
Central Service 3.0% $1,410,568 $1,452,885 $1,496,472 $1,541,366 $1,587,607 $1,635,235 $1,684,292 $1,734,821 $1,786,865 $1,840,471 $1,895,685 $1,952,556
Miscellaneous Charges 3.0% $157,046 $161,758 $166,610 $171,609 $176,757 $182,059 $187,521 $193,147 $198,941 $204,910 $211,057 $217,389
Other Purchased Services 3.0% $205,130 $211,284 $217,622 $224,151 $230,875 $237,802 $244,936 $252,284 $259,852 $267,648 $275,677 $283,948
Franchise Tax 7.5% $639,429 $687,387 $738,941 $794,361 $853,938 $917,984 $986,832 $1,060,845 $1,140,408 $1,225,939 $1,317,884 $1,416,726
Conservation Programs 3.0% $40,558 $41,775 $43,028 $44,319 $45,649 $47,018 $48,429 $49,882 $51,378 $52,920 $54,507 $56,142
TAP Water  [2] $50,000 $54,000 $56,700 $58,571 $60,504 $62,622 $64,813 $67,082 $69,430 $71,860 $74,375
Subtotal Operating Expenses $4,947,917 $5,188,685 $5,445,464 $5,715,247 $5,999,393 $6,299,739 $6,617,420 $6,953,400 $7,308,828 $7,684,931 $8,083,015 $8,504,472

Debt Service & Loan Repayments
Existing Debt (City bonds) $450,501 $453,892 $457,091 $450,191 $448,241 $448,075 $260,791 $195,463 $196,469 $197,131 $197,438 $0
Existing Debt Medford Water Commission $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756 $163,756
IFA DEQ Loan $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000 $280,000
New City Debt Table CIP‐4 $0 $107,400 $488,000 $832,200 $1,034,200 $1,131,900 $1,236,800 $1,394,100 $1,429,700 $1,592,800 $1,660,700
New WTP Debt ‐ SRF  $0 $0 $0 $246,695 $597,700 $597,700 $597,700 $597,700 $597,700 $597,700 $597,700
New WTP City Debt $0 $0 $0 $0 $860,300 $860,300 $860,300 $860,300 $860,300 $860,300 $860,300
DEQ Loan R11753 ‐ Ditch Piping  Table CIP‐3 $0 $0 $0 $0 $82,272 $79,740 $79,740 $79,740 $79,740 $79,740 $79,740
Subtotal Debt Service & Loan Repayments $894,256 $897,647 $1,008,246 $1,381,946 $1,970,892 $3,466,302 $3,374,187 $3,413,758 $3,572,065 $3,608,327 $3,771,733 $3,642,196

Capital Improvements Cash Funded $3,880,000 $540,000 $4,004,609 $2,862,033 $555,236 $517,734 $944,808 $2,083,654 $1,789,466 $481,373 $743,752
Subtotal Annual Cost $5,842,174 $9,966,332 $6,993,711 $11,101,802 $10,832,317 $10,321,278 $10,509,341 $11,311,966 $12,964,547 $13,082,725 $12,336,121 $12,890,420

Credits
New Service Installation 2.0% $53,673 $54,746 $55,841 $56,958 $58,097 $59,259 $60,444 $61,653 $62,886 $64,144 $65,427 $66,735
Intergovernmental Revenue constant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Interest on Investments constant $139,859 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000 $20,000
Miscellaneous 2.0% $83,364 $85,032 $86,732 $88,467 $90,236 $92,041 $93,882 $95,759 $97,674 $99,628 $101,621 $103,653
Non‐Potable Water (TID) Charges Table R‐1 $69,244 $72,013 $74,894 $77,890 $81,005 $84,650 $88,460 $92,440 $96,600 $100,947 $105,490
Subtotal Credits $276,896 $229,021 $234,587 $240,319 $246,223 $252,305 $258,976 $265,872 $273,001 $280,372 $287,995 $295,878
REVENUE REQUIREMENT $5,565,278 $9,737,311 $6,759,124 $10,861,484 $10,586,095 $10,068,973 $10,250,364 $11,046,094 $12,691,546 $12,802,353 $12,048,126 $12,594,542

Source: HEC. rev req

[1] Maintenance costs reduced in year 1 by $63,000 which is the average amount spent on meter replacement in the City each year currently. 
      Meter replacement costs will be recouped in the new meter replacement monthly charges.
[2] Accounted for in the 2019 budget under Water Supply ‐ Contractual Services. Separated here for MWC rate increases.
     MWC rate increases are planned at 8% in 2020, 5% in 2021, 3.3% in 2022 and 2023, and estimated at 3.5% in 2024. Thereafter increases are estimated at 3.5% per year.

Projected
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Table R‐1
City of Ashland Water Master Plan Financial Analysis
Projection of TID Non‐Potable Water Revenue Offset

2018‐19 2019‐20 2020‐21 2021‐22 2022‐23 2023‐24 2024‐25 2025‐26 2026‐27 2027‐28 2028‐29
Costs Assumption Estimate 1 2 3 4 5 6 7 8 9 10

TID Annual Cost Paid by Metered Customers
Base Meter Charge [1]
SOU 6" meter $8,550 $8,892 $9,248 $9,618 $10,002 $10,453 $10,923 $11,414 $11,928 $12,465 $13,026
Lithia Park (City) 4" meter $4,345 $4,519 $4,700 $4,888 $5,083 $5,312 $5,551 $5,801 $6,062 $6,335 $6,620

Metered Water Use [2]
SOU $17,044 $17,726 $18,435 $19,172 $19,939 $20,836 $21,774 $22,754 $23,778 $24,848 $25,966
Lithia Park (City) $2,449 $2,547 $2,649 $2,755 $2,865 $2,994 $3,129 $3,270 $3,417 $3,571 $3,731

Total SOU $25,594 $26,618 $27,683 $28,790 $29,942 $31,289 $32,697 $34,168 $35,706 $37,313 $38,992
Total Lithia Park (City) $6,795 $7,066 $7,349 $7,643 $7,949 $8,306 $8,680 $9,071 $9,479 $9,905 $10,351
Total TID Metered Customers $32,389 $33,684 $35,032 $36,433 $37,890 $39,595 $41,377 $43,239 $45,185 $47,218 $49,343

All Other TID Users Costs
Annual Flat Fees [3] $36,855 $38,329 $39,862 $41,457 $43,115 $45,055 $47,083 $49,201 $51,416 $53,729 $56,147
Total TID Unmetered Customers $36,855 $38,329 $39,862 $41,457 $43,115 $45,055 $47,083 $49,201 $51,416 $53,729 $56,147

Total Estimated TID Customer Payments
Meter Fees $12,895 $13,411 $13,948 $14,506 $15,086 $15,765 $16,474 $17,215 $17,990 $18,800 $19,646
Use Fees $56,348 $58,602 $60,946 $63,384 $65,919 $68,886 $71,986 $75,225 $78,610 $82,148 $85,844
Total Fees $69,244 $72,013 $74,894 $77,890 $81,005 $84,650 $88,460 $92,440 $96,600 $100,947 $105,490

Source: City of Ashland and HEC. tid offset

[1] Customer charges and meter replacement fees for one 6" meter (SOU) and one 4" meter (Lithia Park).
[2] [3] Calculated Rate per Metered Connection $0.0024 $0.0025 $0.0026 $0.0027 $0.0028 $0.0029 $0.0031 $0.0032 $0.0033 $0.0035 $0.0037

Calculated Rate per Acre  $211.81 $220.28 $229.09 $238.26 $247.79 $258.94 $270.59 $282.77 $295.49 $308.79 $322.68
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Table R‐2
City of Ashland Water Master Plan Financial Analysis
Projected Water Fund Cashflow

Revenues and 2017‐18 2018‐19 2019‐20 2020‐21 2021‐22 2022‐23 2023‐24 2024‐25 2025‐26 2026‐27 2027‐28 2028‐29
Expenses Base Projected Current ‐ Yr 1 2 3 4 5 6 7 8 9 10

New Rates Effective 7/1/2019 7/1/2020 7/1/2021 7/1/2022 7/1/2023 7/1/2023 7/1/2023 7/1/2023 7/1/2023 7/1/2023
Revenue Percentage Increase 4.00% 4.00% 4.00% 4.00% 4.50% 4.50% 4.50% 4.50% 4.50% 4.50%
Municipal Water Sales  $7,668,298 $8,250,000 $8,580,000 $8,923,200 $9,280,128 $9,651,333 $10,085,643 $10,539,497 $11,013,774 $11,509,394 $12,027,317 $12,568,546
TID Water Sales $50,000 $69,244 $72,013 $74,894 $77,890 $81,005 $84,650 $88,460 $92,440 $96,600 $100,947 $105,490
Other Revenue Sources $276,896 $159,778 $162,573 $165,425 $168,333 $171,300 $174,326 $177,412 $180,561 $183,772 $187,047 $190,388
Add'l Sales from New Customers $50,903 $55,411 $57,628 $59,933 $62,630 $65,448 $59,833 $62,525 $65,339 $68,279
Total Revenues $7,995,194 $8,479,021 $8,865,490 $9,218,930 $9,583,978 $9,963,571 $10,407,249 $10,870,817 $11,346,608 $11,852,291 $12,380,650 $12,932,703

Operating Expenses $4,947,917 $5,188,685 $5,445,464 $5,715,247 $5,999,393 $6,299,739 $6,617,420 $6,953,400 $7,308,828 $7,684,931 $8,083,015 $8,504,472

Net Revenue before Debt Service and 
System Rehabilitation $3,047,277 $3,290,337 $3,420,026 $3,503,683 $3,584,586 $3,663,832 $3,789,829 $3,917,417 $4,037,780 $4,167,360 $4,297,636 $4,428,232

Debt Service $894,256 $897,647 $1,008,246 $1,381,946 $1,970,892 $3,466,302 $3,374,187 $3,413,758 $3,572,065 $3,608,327 $3,771,733 $3,642,196
Debt Service Coverage  3.41              3.67                 3.39               2.54               1.82               1.06               1.12                1.15               1.13               1.15               1.14               1.22               

Cash‐Funded Capital Improvements [1] $1,573,054 $3,880,000 $540,000 $4,004,609 $2,862,033 $555,236 $517,734 $944,808 $2,083,654 $1,789,466 $481,373 $743,752

Net Revenue $579,966 ($1,487,311) $1,871,779 ($1,882,873) ($1,248,339) ($357,707) ($102,092) ($441,149) ($1,617,939) ($1,230,433) $44,530 $42,283

Beginning Balance   $7,795,562 $9,152,711 $10,214,844 $11,936,623 $9,903,751 $8,505,412 $7,997,705 $7,745,613 $7,154,464 $5,386,525 $4,006,092 $3,900,622
Net Revenue (Deficit) $579,966 ($1,487,311) $1,871,779 ($1,882,873) ($1,248,339) ($357,707) ($102,092) ($441,149) ($1,617,939) ($1,230,433) $44,530 $42,283
Bond/Loan Proceeds $732,215 $2,699,444
Transfer Out ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) ($250,000)
Add SDC Revenue $294,968 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000
Ending Balance $9,152,711 $10,214,844 $11,936,623 $9,903,751 $8,505,412 $7,997,705 $7,745,613 $7,154,464 $5,386,525 $4,006,092 $3,900,622 $3,792,905

Target Balance (rounded) [3] $2,139,000 $2,216,000 $2,287,000 $2,607,000 $3,116,000 $3,202,000 $3,295,000 $3,390,000 $3,491,000 $3,597,000 $3,707,000

Source: City of Ashland and HEC. flow

[1] For fiscal years ending 2018 and 2019, includes projects funded with bond proceeds.
[2] Timing of receipt of loan and debt proceeds is unknown.
[3] The target balance is 20% of revenues plus one year debt service (excluding City GO debt).

Cash Flow Projection Excludes Bond/Loan Proceeds & Projects Funded with Proceeds [2]
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Table R‐3
City of Ashland Water Master Plan Financial Analysis
Projected Production and Consumption

Item
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
actual actual actual estimate projected projected projected projected projected projected projected projected projected projected

Production gpd per ERU 184                 184                 184                 184                 184                  184                  184                 184                 184                 184                 184                 
less losses 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%
Consumption gpd per ERU 164                   165                 165                 165                 165                 165                  165                  165                 165                 165                 165                 165                 

Projected ERUs (per 2019 Water Master Plan) 16,066 16,506 16,604 16,707 16,809 16,912 17,014 17,117 17,206 17,296 17,386 17,475

Estimated Consumption 961,052,459 951,138,534 962,416,063 995,727,318 1,001,634,754 1,007,818,008 1,014,001,261 1,020,184,515 1,026,367,768 1,032,551,022 1,037,960,339 1,043,369,657 1,048,778,975 1,054,188,293
Estimated Production 1,000,030,000 1,054,870,000 1,057,700,000 1,106,363,687 1,112,927,504 1,119,797,786 1,126,668,068 1,133,538,350 1,140,408,631 1,147,278,913 1,153,289,266 1,159,299,619 1,165,309,972 1,171,320,325

Change in Consumption ‐1.0% 1.2% 3.46% 0.59% 0.62% 0.61% 0.61% 0.61% 0.60% 0.52% 0.52% 0.52% 0.52%

Consumption in Cubic Feet 127,157,558 128,665,249 133,118,625 133,908,390 134,735,028 135,561,666 136,388,304 137,214,942 138,041,580 138,764,751 139,487,922 140,211,093 140,934,264

mp demand

Calendar Year

all figures in gallons all figures in gallons all figures in gallons
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